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1 Revised Programme of YL/2020/03 1854 days 245.55 days 92% Mon 19/4/21 Sat 16/5/26 Mon 19/4/21 Sat 16/5/26 0 days 0 days

2 CD-10000 Contract Date 0 days 0 days 0% Mon 19/4/21 Mon 19/4/21 Mon 19/4/21 Mon 19/4/21 0 days 0 days

3 CD-20000 Project Dates 1845 days 0 days 0% Wed 28/4/21 Sat 16/5/26 Wed 28/4/21 Sat 16/5/26 0 days 0 days

4 CD-20100 Starting Date 0 days 0 days 100% Wed 28/4/21 Wed 28/4/21 Wed 28/4/21 Wed 28/4/21 0 days 0 days

5 CD-20200 Access Date 1 0 days 0 days 100% Wed 28/4/21 Wed 28/4/21 Wed 28/4/21 Wed 28/4/21 0 days 0 days

6 CD-20300 Access Date 122 0 days 0 days 100% Sat 28/8/21 Sat 28/8/21 Sat 28/8/21 Sat 28/8/21 0 days 0 days

7 CD-20400 Access Date 275 0 days 0 days 100% Fri 28/1/22 Fri 28/1/22 Fri 28/1/22 Fri 28/1/22 0 days 0 days

8 CD-20500 Access Date 456 0 days 0 days 100% Thu 28/7/22 Thu 28/7/22 Thu 28/7/22 Thu 28/7/22 0 days 0 days

9 Contract Completion Dates 913 days 913 days 0% Sat 28/10/23 Tue 28/4/26 Sat 28/10/23 Tue 28/4/26 0 days 0 days

10 CD-30100 Section 1A1 Completion Date: 913 Days after the Starting Date 0 days 0 days 0% Sat 28/10/23 Sat 28/10/23 Sat 28/10/23 Sat 28/10/23 0 days 0 days

11 CD-30200 Section 1A2 Completion Date: 913 Days after the Starting Date 0 days 0 days 0% Sat 28/10/23 Sat 28/10/23 Sat 28/10/23 Sat 28/10/23 0 days 0 days

12 CD-30300 Section 1A3 Completion Date: 913 Days after the Starting Date 0 days 0 days 0% Sat 28/10/23 Sat 28/10/23 Sat 28/10/23 Sat 28/10/23 0 days 0 days

13 CD-30400 Section 1A4 Completion Date: 913 Days after the Starting Date 0 days 0 days 0% Sat 28/10/23 Sat 28/10/23 Sat 28/10/23 Sat 28/10/23 0 days 0 days

14 CD-30500 Section 1A5 Completion Date: 913 Days after the Starting Date 0 days 0 days 0% Sat 28/10/23 Sat 28/10/23 Sat 28/10/23 Sat 28/10/23 0 days 0 days

15 CD-30600 Section 1A6 Completion Date: 913 Days after the Starting Date 0 days 0 days 0% Sat 28/10/23 Sat 28/10/23 Sat 28/10/23 Sat 28/10/23 0 days 0 days

16 CD-30700 Section 1B Completion Date: 1278 Days after the Starting Date 0 days 0 days 0% Sun 27/10/24 Sun 27/10/24 Sun 27/10/24 Sun 27/10/24 0 days 0 days

17 CD-30800 Section 2A Completion Date: 1461 Days after the Starting Date 0 days 0 days 0% Mon 28/4/25 Mon 28/4/25 Mon 28/4/25 Mon 28/4/25 0 days 0 days

18 CD-30900 Section 2B Completion Date: 1826 Days after the Starting Date 0 days 0 days 0% Tue 28/4/26 Tue 28/4/26 Tue 28/4/26 Tue 28/4/26 0 days 0 days

19 Planned Completion Dates 540 days 540 days 0% Fri 22/11/24 Sat 16/5/26 Fri 22/11/24 Sat 16/5/26 0 days 0 days

20 CD-31100 Section 1A1 Planned Completion Date 0 days 0 days 0% Tue 11/3/25 Tue 11/3/25 Tue 11/3/25 Tue 11/3/25 0 days 0 days 611

21 CD-31200 Section 1A2 Planned Completion Date 0 days 0 days 0% Tue 11/3/25 Tue 11/3/25 Tue 11/3/25 Tue 11/3/25 0 days 0 days 701

22 CD-31300 Section 1A3 Planned Completion Date 0 days 0 days 0% Tue 11/3/25 Tue 11/3/25 Tue 11/3/25 Tue 11/3/25 0 days 0 days 824

23 CD-31400 Section 1A4 Planned Completion Date 0 days 0 days 0% Fri 22/11/24 Fri 22/11/24 Fri 22/11/24 Fri 22/11/24 0 days 0 days 896

24 CD-31500 Section 1A5 Planned Completion Date 0 days 0 days 0% Fri 22/11/24 Fri 22/11/24 Fri 22/11/24 Fri 22/11/24 0 days 0 days 987

25 CD-31600 Section 1A6 Planned Completion Date 0 days 0 days 0% Fri 16/5/25 Fri 16/5/25 Fri 16/5/25 Fri 16/5/25 0 days 0 days 1072

26 CD-31700 Section 1B Planned Completion Date 0 days 0 days 0% Sat 16/5/26 Sat 16/5/26 Sat 16/5/26 Sat 16/5/26 0 days 0 days 1075

27 CD-31800 Section 2A Planned Completion Date 0 days 0 days 0% Fri 16/5/25 Fri 16/5/25 Fri 16/5/25 Fri 16/5/25 0 days 0 days 1322,1317

28 CD-31900 Section 2B Planned Completion Date 0 days 0 days 0% Sat 16/5/26 Sat 16/5/26 Sat 16/5/26 Sat 16/5/26 0 days 0 days 1325

29 Access Dates 456 days 0 days 100% Wed 28/4/21 Thu 28/7/22 Wed 28/4/21 Thu 28/7/22 0 days 0 days

30 CD-40100 Portion A1 Access Date: 122 days after starting date or earlier 
date notified by the Project Manager

0 days 0 days 100% Sat 28/8/21 Sat 28/8/21 Sat 28/8/21 Sat 28/8/21 0 days 0 days

31 CD-40200 Portion A2 Access Date: 122 days after starting date or earlier 
date notified by the Project Manager

0 days 0 days 100% Tue 18/1/22 Tue 18/1/22 Tue 18/1/22 Tue 18/1/22 0 days 0 days

32 CD-40300 Portion A3 Access Date: 122 days after starting date or earlier 
date notified by the Project Manager

0 days 0 days 100% Tue 28/12/21 Tue 28/12/21 Tue 28/12/21 Tue 28/12/21 0 days 0 days

33 CD-40400 Portion A4 Access Date: 122 days after starting date or earlier 
date notified by the Project Manager

0 days 0 days 100% Sat 28/8/21 Sat 28/8/21 Sat 28/8/21 Sat 28/8/21 0 days 0 days

34 CD-40500 Portion A5 Access Date: 122 days after starting date or earlier 
date notified by the Project Manager

0 days 0 days 100% Sat 28/8/21 Sat 28/8/21 Sat 28/8/21 Sat 28/8/21 0 days 0 days 30

35 CD-40600 Portion A6 Access Date: 122 days after starting date or earlier 
date notified by the Project Manager

0 days 0 days 100% Sat 28/8/21 Sat 28/8/21 Sat 28/8/21 Sat 28/8/21 0 days 0 days

36 CD-40700 Portion A7 Access Date: 122 days after starting date or earlier 
date notified by the Project Manager

0 days 0 days 100% Sat 28/8/21 Sat 28/8/21 Sat 28/8/21 Sat 28/8/21 0 days 0 days

37 CD-40800 Portion A8 Access Date: 122 days after starting date or earlier 
date notified by the Project Manager

0 days 0 days 100% Sat 28/8/21 Sat 28/8/21 Sat 28/8/21 Sat 28/8/21 0 days 0 days

38 CD-40900 Portion B1 Access Date: 275 days after starting date or earlier 
date notified by the Project Manager

0 days 0 days 100% Fri 28/1/22 Fri 28/1/22 Fri 28/1/22 Fri 28/1/22 0 days 0 days

39 CD-41000 Portion B2 Access Date: 275 days after starting date or earlier 
date notified by the Project Manager

0 days 0 days 100% Fri 28/1/22 Fri 28/1/22 Fri 28/1/22 Fri 28/1/22 0 days 0 days

40 CD-41400 Portion B6 Access Date: 275 days after starting date or earlier 
date notified by the Project Manager

0 days 0 days 100% Fri 28/1/22 Fri 28/1/22 Fri 28/1/22 Fri 28/1/22 0 days 0 days

41 CD-41500 Portion B7 Access Date: 275 days after starting date or earlier 
date notified by the Project Manager

0 days 0 days 100% Fri 28/1/22 Fri 28/1/22 Fri 28/1/22 Fri 28/1/22 0 days 0 days
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42 CD-41600 Portion B8 Access Date: 275 days after starting date or earlier 
date notified by the Project Manager

0 days 0 days 100% Fri 28/1/22 Fri 28/1/22 Fri 28/1/22 Fri 28/1/22 0 days 0 days 41

43 CD-41700 Portion B9 Access Date: 275 days after starting date or earlier 
date notified by the Project Manager

0 days 0 days 100% Fri 28/1/22 Fri 28/1/22 Fri 28/1/22 Fri 28/1/22 0 days 0 days

44 CD-41800 Portion B10 Access Date: 275 days after starting date or earlier 
date notified by the Project Manager

0 days 0 days 100% Fri 28/1/22 Fri 28/1/22 Fri 28/1/22 Fri 28/1/22 0 days 0 days

45 CD-41900 Portion B11 Access Date: 275 days after starting date or earlier 
date notified by the Project Manager

0 days 0 days 100% Fri 28/1/22 Fri 28/1/22 Fri 28/1/22 Fri 28/1/22 0 days 0 days

46 CD-42000 Portion C1 Access Date: as Starting Date 0 days 0 days 100% Wed 28/4/21 Wed 28/4/21 Wed 28/4/21 Wed 28/4/21 0 days 0 days

47 CD-42100 Portion D1 Access Date: 456 days after starting date or earlier 
date notified by the Project Manager

0 days 0 days 100% Thu 28/7/22 Thu 28/7/22 Thu 28/7/22 Thu 28/7/22 0 days 0 days

48 CD-42200 Portion D2 Access Date: 275 days after starting date or earlier 
date notified by the Project Manager

0 days 0 days 100% Fri 28/1/22 Fri 28/1/22 Fri 28/1/22 Fri 28/1/22 0 days 0 days 43

49 Occupation of Sites by Government Departments for operation of 
Hung Shui Kiu Facility

843 days 0 days 100% Fri 18/2/22 Sun 9/6/24 Fri 18/2/22 Sun 9/6/24 0 days 0 days

50 CD-43100 Short Term allocation at Site 3-6 and Site 3-7 (non-CIF Location) 106 days 0 days 100% Fri 4/3/22 Fri 17/6/22 Fri 4/3/22 Fri 17/6/22 0 days 0 days

51 CD-43200 Long Term allocation of Site 3-6, 3-7, and 3-8 (CIF Location) 
(PMN 128)

843 days 0 days 100% Fri 18/2/22 Sun 9/6/24 Fri 18/2/22 Sun 9/6/24 0 days 0 days

52 CD-43300 Short Term allocation at Site 2-18 and Road L54 (PMN108) 196 days 0 days 100% Fri 18/3/22 Thu 29/9/22 Fri 18/3/22 Thu 29/9/22 0 days 0 days 838,839

53 Access Dates to CIF 75 days 0 days 100% Mon 10/6/24 Sat 24/8/24 Mon 10/6/24 Sat 24/8/24 0 days 0 days

54 CD-44100 Decommissioning of HSK  Community Isolation Centre (CIF) 0 days 0 days 100% Mon 10/6/24 Mon 10/6/24 Mon 10/6/24 Mon 10/6/24 0 days 0 days 51

55 CD-44200 Repossession to HSK Community Isolation Centre (CIF) 0 days 0 days 100% Sat 24/8/24 Sat 24/8/24 Sat 24/8/24 Sat 24/8/24 0 days 0 days

56 Key Dates 365 days 365 days 0% Thu 28/10/21 Fri 28/10/22 Thu 28/10/21 Fri 28/10/22 0 days 0 days

57 CD-50100 Submission of the Detailed Boulder Survey Report with the 
Boulder Hazard Mitigation Measures to the Geotechnical 
Engineering Office of the Civil Engineering and Development 
Department

0 days 0 days 100% Fri 28/1/22 Fri 28/1/22 Fri 28/1/22 Fri 28/1/22 0 days 0 days 7

58 CD-50200 Submission of the Contamination Assessment Report (CAR) and 
Remediation Action Plan (RAP) to the Environmental Protection 
Department

0 days 0 days 100% Thu 28/7/22 Thu 28/7/22 Thu 28/7/22 Thu 28/7/22 0 days 0 days 8

59 CD-50300 Acceptance in principle by the Project Manager of the 
Contractor's Design for the Sewage Pumping Station

0 days 0 days 100% Fri 28/10/22 Fri 28/10/22 Fri 28/10/22 Fri 28/10/22 0 days 0 days 4FS+549 days

60 CD-50400 Acceptance in principle by the Project Manager of the 
Contractor's Design of the Boost-up Transformer Room

0 days 0 days 100% Thu 28/10/21 Thu 28/10/21 Thu 28/10/21 Thu 28/10/21 0 days 0 days 4FS+184 days

61 Preliminary and General Requirement 1437 days 0 days 0% Tue 20/4/21 Thu 27/3/25 Tue 20/4/21 Thu 27/3/25 0 days 0 days

62 PRE-10000 General Submission 99 days 0 days 100% Tue 20/4/21 Tue 27/7/21 Tue 20/4/21 Tue 27/7/21 0 days 0 days

63 PRE-10100 Particulars of underground services detection equipment 7 days 0 days 100% Tue 20/4/21 Mon 26/4/21 Tue 20/4/21 Mon 26/4/21 0 days 0 days 2FS+1 day

64 PRE-10200 Details of Contract Computer Facilities and Software (PS1.49A) 7 days 0 days 100% Tue 20/4/21 Mon 26/4/21 Tue 20/4/21 Mon 26/4/21 0 days 0 days 2FS+1 day

65 PRE-10300 Mobile phone for the contract (PS1.16) 7 days 0 days 100% Tue 20/4/21 Mon 26/4/21 Tue 20/4/21 Mon 26/4/21 0 days 0 days 2FS+1 day

66 PRE-10400 Specialist Provider of Smart Card System (PS29.06) 7 days 0 days 100% Tue 20/4/21 Mon 26/4/21 Tue 20/4/21 Mon 26/4/21 0 days 0 days 2FS+1 day

67 PRE-10500 Proposal of Security System (PS1.53A) 14 days 0 days 100% Tue 20/4/21 Mon 3/5/21 Tue 20/4/21 Mon 3/5/21 0 days 0 days 2FS+1 day

68 PRE-10600 Professional photographer and use of aircraft (PS1.55S) 1 day 0 days 100% Thu 29/4/21 Thu 29/4/21 Thu 29/4/21 Thu 29/4/21 0 days 0 days 4FS+1 day

69 PRE-10700 Procedures for selecting Subcontractors (ACC C9) 21 days 0 days 100% Tue 20/4/21 Mon 10/5/21 Tue 20/4/21 Mon 10/5/21 0 days 0 days 2FS+1 day

70 PRE-10800 Competitive process for selection of supplier of plant and 
materials, equipment and insurance (ACC C11)

21 days 0 days 100% Tue 20/4/21 Mon 10/5/21 Tue 20/4/21 Mon 10/5/21 0 days 0 days 2FS+1 day

71 PRE-10900 Designated bank and payment of wages to all the site personnel 
(PS29.05)

14 days 0 days 100% Tue 20/4/21 Mon 3/5/21 Tue 20/4/21 Mon 3/5/21 0 days 0 days 2FS+1 day

72 PRE-11000 Hygiene and Welfare facilities (PS1.50A) 14 days 0 days 100% Thu 29/4/21 Wed 12/5/21 Thu 29/4/21 Wed 12/5/21 0 days 0 days 4FS+1 day

73 PRE-11100 Necessary Arrangement with Bank to implement the arrangement
on payment of wages to Workers (ACC E6)

14 days 0 days 100% Thu 29/4/21 Wed 12/5/21 Thu 29/4/21 Wed 12/5/21 0 days 0 days 4FS+1 day

74 PRE-11200 Professional video production company and a competent video 
director (PS1.119)

14 days 0 days 100% Thu 29/4/21 Wed 12/5/21 Thu 29/4/21 Wed 12/5/21 0 days 0 days 4FS+1 day

75 PRE-11300 Details of ESIS and DRIS System (PS1.129) 14 days 0 days 100% Thu 29/4/21 Wed 12/5/21 Thu 29/4/21 Wed 12/5/21 0 days 0 days 4FS+1 day

76 PRE-11400 Hoarding Plan (PS1.48) 14 days 0 days 100% Thu 29/4/21 Wed 12/5/21 Thu 29/4/21 Wed 12/5/21 0 days 0 days 4FS+1 day

77 PRE-11500 Transport for PM and Supervisor (PS1.52) 14 days 0 days 100% Thu 29/4/21 Wed 12/5/21 Thu 29/4/21 Wed 12/5/21 0 days 0 days 4FS+1 day
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78 PRE-11600 Sub-contractor Management Plan (ACC C5) 30 days 0 days 100% Tue 20/4/21 Wed 19/5/21 Tue 20/4/21 Wed 19/5/21 0 days 0 days 2FS+1 day

79 PRE-11700 Weather Protection Scheme against inclement weather (PS1.86) 30 days 0 days 100% Thu 29/4/21 Fri 28/5/21 Thu 29/4/21 Fri 28/5/21 0 days 0 days 4FS+1 day

80 PRE-11800 Temp Drainage Management Plan 30 days 0 days 100% Thu 29/4/21 Fri 28/5/21 Thu 29/4/21 Fri 28/5/21 0 days 0 days 4FS+1 day

81 PRE-11900 Contingency Plan to deal with Flooding 30 days 0 days 100% Thu 29/4/21 Fri 28/5/21 Thu 29/4/21 Fri 28/5/21 0 days 0 days 4FS+1 day

82 PRE-12000 Supply of Brand New Survey Equipment (PS Appendix 1.17) 30 days 0 days 100% Thu 29/4/21 Fri 28/5/21 Thu 29/4/21 Fri 28/5/21 0 days 0 days 4FS+1 day

83 PRE-12100 Site Uniform (PS1.88) 30 days 0 days 100% Thu 29/4/21 Fri 28/5/21 Thu 29/4/21 Fri 28/5/21 0 days 0 days 4FS+1 day

84 PRE-12200 PII insurance Policy 60 days 0 days 100% Tue 20/4/21 Fri 18/6/21 Tue 20/4/21 Fri 18/6/21 0 days 0 days 2FS+1 day

85 PRE-12300 Book with a certification body acceptable to the Employer the 
date of audit for the ISO 9001:2015 certification

90 days 0 days 100% Thu 29/4/21 Tue 27/7/21 Thu 29/4/21 Tue 27/7/21 0 days 0 days 4FS+1 day

86 PRE-13000 Completion of Initial General Submission 0 days 0 days 100% Fri 28/5/21 Fri 28/5/21 Fri 28/5/21 Fri 28/5/21 0 days 0 days 63,64,65,66,67,68,69,70,71,72,73,74,75,76,77,78,79,80,81,82,83

87 PRE-20000 Programme 104 days 0 days 100% Tue 20/4/21 Sun 1/8/21 Tue 20/4/21 Sun 1/8/21 0 days 0 days

88 PRE-20100 First Programme (CDP1 3) 14 days 0 days 100% Tue 20/4/21 Mon 3/5/21 Tue 20/4/21 Mon 3/5/21 0 days 0 days 2FS+1 day

89 PRE-20200 Acceptance of the First Programme 30 days 0 days 100% Tue 4/5/21 Wed 2/6/21 Tue 4/5/21 Wed 2/6/21 0 days 0 days 88

90 PRE-20300 Expanded and more detailed version of the first programme (PSA
1.3)

60 days 0 days 100% Thu 3/6/21 Sun 1/8/21 Thu 3/6/21 Sun 1/8/21 0 days 0 days 89

91 PRE-20400 First Monthly Progress Report (PS1.08A) 30 days 0 days 100% Tue 4/5/21 Wed 2/6/21 Tue 4/5/21 Wed 2/6/21 0 days 0 days 88

92 PRE-23000 Completion of Initial Programme Submission 0 days 0 days 100% Wed 2/6/21 Wed 2/6/21 Wed 2/6/21 Wed 2/6/21 0 days 0 days 89,91

93 PRE-30000 Appointment of Personnel 99 days 0 days 100% Tue 20/4/21 Tue 27/7/21 Tue 20/4/21 Tue 27/7/21 0 days 0 days

94 PRE-30100 Contractor's Labour Officer (PS29.09) 7 days 0 days 100% Tue 20/4/21 Mon 26/4/21 Tue 20/4/21 Mon 26/4/21 0 days 0 days 2FS+1 day

95 PRE-30200 Contractor's Surveyor (PS1.09) 7 days 0 days 100% Thu 29/4/21 Wed 5/5/21 Thu 29/4/21 Wed 5/5/21 0 days 0 days 4FS+1 day

96 PRE-30300 List of Staff for Construction Management Team (ACC D1) 14 days 0 days 100% Thu 29/4/21 Wed 12/5/21 Thu 29/4/21 Wed 12/5/21 0 days 0 days 4FS+1 day

97 PRE-30400 RSO and SS (ACC D1) 14 days 0 days 100% Thu 29/4/21 Wed 12/5/21 Thu 29/4/21 Wed 12/5/21 0 days 0 days 4FS+1 day

98 PRE-30500 EO and ES (ACC D1) 14 days 0 days 100% Thu 29/4/21 Wed 12/5/21 Thu 29/4/21 Wed 12/5/21 0 days 0 days 4FS+1 day

99 PRE-30600 Site Agents and Employees (PS1.12) 14 days 0 days 100% Thu 29/4/21 Wed 12/5/21 Thu 29/4/21 Wed 12/5/21 0 days 0 days 4FS+1 day

100 PRE-30700 Construction Manager (PS1.12A) 14 days 0 days 100% Thu 29/4/21 Wed 12/5/21 Thu 29/4/21 Wed 12/5/21 0 days 0 days 4FS+1 day

101 PRE-30800 Construction, Landscape and Land Decontamination Leader 
(PS1.12B)

14 days 0 days 100% Thu 29/4/21 Wed 12/5/21 Thu 29/4/21 Wed 12/5/21 0 days 0 days 4FS+1 day

102 PRE-30900 Geotechnical Engineer, Geologist, Geotechnical Supervisor and 
GFT (1.12C)

14 days 0 days 100% Thu 29/4/21 Wed 12/5/21 Thu 29/4/21 Wed 12/5/21 0 days 0 days 4FS+1 day

103 PRE-31000 Foreman for Road and Drainage Works 14 days 0 days 100% Thu 29/4/21 Wed 12/5/21 Thu 29/4/21 Wed 12/5/21 0 days 0 days 4FS+1 day

104 PRE-31100 Particulars of Emergency Unit (PS1.99) 14 days 0 days 100% Thu 29/4/21 Wed 12/5/21 Thu 29/4/21 Wed 12/5/21 0 days 0 days 4FS+1 day

105 PRE-31200 Tree Supervisor (PS26.02) 30 days 0 days 100% Tue 20/4/21 Wed 19/5/21 Tue 20/4/21 Wed 19/5/21 0 days 0 days 2FS+1 day

106 PRE-31300 Public Relocation Officer (PS 1.12F) 28 days 0 days 100% Thu 29/4/21 Wed 26/5/21 Thu 29/4/21 Wed 26/5/21 0 days 0 days 4FS+1 day

107 PRE-31400 Quantity Surveying Clerk (PS1.49) 28 days 0 days 100% Thu 29/4/21 Wed 26/5/21 Thu 29/4/21 Wed 26/5/21 0 days 0 days 4FS+1 day

108 PRE-31500 Field and Drafting assistant (PS1.49C) 28 days 0 days 100% Thu 29/4/21 Wed 26/5/21 Thu 29/4/21 Wed 26/5/21 0 days 0 days 4FS+1 day

109 PRE-31600 Independent Checking Engineer (PS1.105) 30 days 0 days 100% Thu 29/4/21 Fri 28/5/21 Thu 29/4/21 Fri 28/5/21 0 days 0 days 4FS+1 day

110 PRE-31700 Employ CEG and TA (PS1.83) 90 days 0 days 100% Thu 29/4/21 Tue 27/7/21 Thu 29/4/21 Tue 27/7/21 0 days 0 days 4FS+1 day

111 PRE-31800 BIM Team Leader (PS1.108) 90 days 0 days 100% Thu 29/4/21 Tue 27/7/21 Thu 29/4/21 Tue 27/7/21 0 days 0 days 4FS+1 day,200FF

112 PRE-33000 Completion of Construction Management Team Submission 0 days 0 days 100% Fri 28/5/21 Fri 28/5/21 Fri 28/5/21 Fri 28/5/21 0 days 0 days 94,95,96,97,98,99,100,101,102,103,104,105,106,107,108,109

113 PRE-40000 Safety 42 days 0 days 100% Tue 20/4/21 Mon 31/5/21 Tue 20/4/21 Mon 31/5/21 0 days 0 days

114 PRE-40100 Draft Construction Health and Safety Plan (ACC D6) 14 days 0 days 100% Tue 20/4/21 Mon 3/5/21 Tue 20/4/21 Mon 3/5/21 0 days 0 days 2FS+1 day

115 PRE-40200 Ad-hoc meeting with Supervisor or discuss the draft Safety Plan 
(ACC D6)

7 days 0 days 100% Tue 4/5/21 Mon 10/5/21 Tue 4/5/21 Mon 10/5/21 0 days 0 days 114

116 PRE-40300 Monthly Reports on Safety Performance (ACC D28) 30 days 0 days 100% Tue 20/4/21 Wed 19/5/21 Tue 20/4/21 Wed 19/5/21 0 days 0 days 2FS+1 day

117 PRE-40400 Monthly Safety Report 30 days 0 days 100% Tue 20/4/21 Wed 19/5/21 Tue 20/4/21 Wed 19/5/21 0 days 0 days 2FS+1 day

118 PRE-40500 Submission of Safety Plan (ACC D6) 35 days 0 days 100% Tue 20/4/21 Mon 24/5/21 Tue 20/4/21 Mon 24/5/21 0 days 0 days 2FS+1 day

119 PRE-40600 Establish and conduct first SSC and SSMC meeting (PS1.65) 40 days 0 days 100% Tue 20/4/21 Sat 29/5/21 Tue 20/4/21 Sat 29/5/21 0 days 0 days 2FS+1 day

120 PRE-40700 Site Traffic Safety Management Plan (PS1.71C) 42 days 0 days 100% Tue 20/4/21 Mon 31/5/21 Tue 20/4/21 Mon 31/5/21 0 days 0 days 2FS+1 day

121 PRE-43000 Completion of Initial Safety Submission 0 days 0 days 100% Mon 31/5/21 Mon 31/5/21 Mon 31/5/21 Mon 31/5/21 0 days 0 days 115,116,117,118,119,120

122 PRE-50000 Environmental 573 days 0 days 100% Tue 20/4/21 Sun 13/11/22 Tue 20/4/21 Sun 13/11/22 0 days 0 days
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123 PRE-50100 Register of the DDF and Trip Ticket System 14 days 0 days 100% Tue 20/4/21 Mon 3/5/21 Tue 20/4/21 Mon 3/5/21 0 days 0 days 2FS+1 day

124 PRE-50200 Draft Environmental Management Plan (ACC D20, PS1.97) 21 days 0 days 100% Tue 20/4/21 Mon 10/5/21 Tue 20/4/21 Mon 10/5/21 0 days 0 days 2FS+1 day

125 PRE-50300 Daily Cleaning Supervisor (PS1.32) 21 days 0 days 100% Tue 20/4/21 Mon 10/5/21 Tue 20/4/21 Mon 10/5/21 0 days 0 days 2FS+1 day

126 PRE-50400 Inspection Checklist for Daily Cleaning (PS1.32) 21 days 0 days 100% Tue 20/4/21 Mon 10/5/21 Tue 20/4/21 Mon 10/5/21 0 days 0 days 2FS+1 day

127 PRE-50500 Monthly Reports on Environmental Management (PS1.98) 30 days 0 days 100% Tue 20/4/21 Wed 19/5/21 Tue 20/4/21 Wed 19/5/21 0 days 0 days 2FS+1 day

128 PRE-50600 Rodents Disinfestation Operation 14 days 0 days 100% Thu 29/4/21 Wed 12/5/21 Thu 29/4/21 Wed 12/5/21 0 days 0 days 4FS+1 day

129 PRE-50700 Apply for registration as Chemical Waste Producer (GS25.28) 21 days 0 days 100% Thu 29/4/21 Wed 19/5/21 Thu 29/4/21 Wed 19/5/21 0 days 0 days 4FS+1 day

130 PRE-50800 Trip Ticket System Proposal 21 days 0 days 100% Thu 29/4/21 Wed 19/5/21 Thu 29/4/21 Wed 19/5/21 0 days 0 days 4FS+1 day

131 PRE-50900 Site Management Plan for implementation of Trip Ticket System 
(PS25.25S)

45 days 0 days 100% Tue 20/4/21 Thu 3/6/21 Tue 20/4/21 Thu 3/6/21 0 days 0 days 2FS+1 day

132 PRE-51000 Finalized Environmental Management Plan 45 days 0 days 100% Tue 20/4/21 Thu 3/6/21 Tue 20/4/21 Thu 3/6/21 0 days 0 days 2FS+1 day

133 PRE-51200 Application of Discharge License - First Batch 45 days 0 days 100% Thu 29/4/21 Sat 12/6/21 Thu 29/4/21 Sat 12/6/21 0 days 0 days 4FS+1 day

134 PRE-51300 Application of Discharge License - Second Batch 45 days 0 days 100% Tue 18/1/22 Thu 3/3/22 Tue 18/1/22 Thu 3/3/22 0 days 0 days 31,32

135 PRE-51400 Application of Discharge License - Third Batch 45 days 0 days 100% Fri 30/9/22 Sun 13/11/22 Fri 30/9/22 Sun 13/11/22 0 days 0 days 52

136 PRE-53000 Completion of Initial Environmental Submission 0 days 0 days 100% Thu 3/6/21 Thu 3/6/21 Thu 3/6/21 Thu 3/6/21 0 days 0 days 123,124,125,126,127,128,129,130,131,132

137 PRE-54000 Ready for Commencement of Site Works 0 days 0 days 100% Thu 3/6/21 Thu 3/6/21 Sat 19/6/21 Sat 19/6/21 16 days 16 days 86,92,112,121,136

138 PRE-60000 Public Relation 60 days 0 days 100% Thu 29/4/21 Sun 27/6/21 Thu 29/4/21 Sun 27/6/21 0 days 0 days

139 PRE-60100 Provision of PRO (PS1.12F) 30 days 0 days 100% Thu 29/4/21 Fri 28/5/21 Thu 29/4/21 Fri 28/5/21 0 days 0 days 4FS+1 day

140 PRE-60200 Setup 24-hour telephone line cum information centre 60 days 0 days 100% Thu 29/4/21 Sun 27/6/21 Thu 29/4/21 Sun 27/6/21 0 days 0 days 4FS+1 day

141 PRE-70000 Traffic Management 147 days 0 days 100% Thu 29/4/21 Wed 22/9/21 Thu 29/4/21 Wed 22/9/21 0 days 0 days

142 PRE-70100 Traffic Consultant and Traffic Engineer (PS1.16A) 7 days 0 days 100% Thu 29/4/21 Wed 5/5/21 Thu 29/4/21 Wed 5/5/21 0 days 0 days 4FS+1 day

143 PRE-70200 Prepare Detailed Construction Sequence with associated TTA 
and obtain endorsement in principle 

24 days 0 days 100% Thu 1/7/21 Sat 24/7/21 Thu 1/7/21 Sat 24/7/21 0 days 0 days 142,182

144 PRE-70300 Setup TMLG 30 days 0 days 100% Sun 25/7/21 Mon 23/8/21 Sun 25/7/21 Mon 23/8/21 0 days 0 days 143

145 PRE-70400 Setup SLG 30 days 0 days 100% Sun 25/7/21 Mon 23/8/21 Sun 25/7/21 Mon 23/8/21 0 days 0 days 143

146 PRE-70500 Arrange First TMLG meeting 30 days 0 days 100% Tue 24/8/21 Wed 22/9/21 Tue 24/8/21 Wed 22/9/21 0 days 0 days 144,145

147 PRE-80000 Excavation Permit 719 days 0 days 100% Thu 29/4/21 Mon 17/4/23 Thu 29/4/21 Mon 17/4/23 0 days 0 days

148 PRE-80100 Request employer to apply for XP (ACC D18) 7 days 0 days 100% Thu 29/4/21 Wed 5/5/21 Thu 29/4/21 Wed 5/5/21 0 days 0 days 4FS+1 day

149 PRE-80200 1st Batch of XP (Ping Ha Road) 100 days 0 days 100% Thu 6/5/21 Fri 13/8/21 Thu 6/5/21 Fri 13/8/21 0 days 0 days

150 PRE-80210 Prepare Particular for XP Application 40 days 0 days 100% Thu 6/5/21 Mon 14/6/21 Thu 6/5/21 Mon 14/6/21 0 days 0 days 148

151 PRE-80220 Application and Approval of Excavation Permit for street 
maintained by HyD - (ACXC D18). Plan ID 1305926 XP is 
issused. Plan ID 1305459 XP is issued. Plan ID 1305928 XP is
issued.

60 days 0 days 100% Tue 15/6/21 Fri 13/8/21 Tue 15/6/21 Fri 13/8/21 0 days 0 days 150

152 PRE-80300 2nd Batch of XP (Ha Tsuen Road) 120 days 0 days 100% Wed 29/12/21 Wed 27/4/22 Wed 29/12/21 Wed 27/4/22 0 days 0 days

153 PRE-80310 Prepare particular for XP Application 60 days 0 days 100% Wed 29/12/21 Sat 26/2/22 Wed 29/12/21 Sat 26/2/22 0 days 0 days 32FS+1 day,35FS+1 day,36FS+1 day,37FS+1 day

154 PRE-80320 Application and approval of Excavation Permit for street 
maintained by HyD -(ACC D18). Plan ID 1315864 is under 
case coordination.

60 days 0 days 100% Sun 27/2/22 Wed 27/4/22 Sun 27/2/22 Wed 27/4/22 0 days 0 days 153

155 PRE-80400 3rd Batch of XP (Fung Kong Tsuen Road) 200 days 0 days 100% Fri 30/9/22 Mon 17/4/23 Fri 30/9/22 Mon 17/4/23 0 days 0 days

156 PRE-80410 Prepare particular for XP Application 80 days 0 days 100% Fri 30/9/22 Sun 18/12/22 Fri 30/9/22 Sun 18/12/22 0 days 0 days 34,44,52

157 PRE-80420 Application and approval of Excavation Permit for street 
maintained by HyD -(ACC D18). Plan ID 1305467 XP is 
issued.  Plan ID 1320028 XP is issued. Plan ID 1333983 XP is
issued.

120 days 0 days 100% Mon 19/12/22 Mon 17/4/23 Mon 19/12/22 Mon 17/4/23 0 days 0 days 156

158 PRE-90000 Utilities Works 1185 days 0 days 100% Tue 28/12/21 Thu 27/3/25 Tue 28/12/21 Thu 27/3/25 0 days 0 days

159 PRE-90100 Setup of Utilities Liaison Group 90 days 0 days 100% Fri 29/7/22 Wed 26/10/22 Fri 29/7/22 Wed 26/10/22 0 days 0 days 8FS+1 day

160 PRE-90200 Diversion Scheme of Existing Utilities, if any 391 days 0 days 100% Sat 29/1/22 Thu 23/2/23 Sat 29/1/22 Thu 23/2/23 0 days 0 days

161 PRE-90210 Drainage Diversion (Existing Stream at Road D1) 150 days 0 days 100% Sat 29/1/22 Mon 27/6/22 Sat 29/1/22 Mon 27/6/22 0 days 0 days 40FS+1 day

162 PRE-90220 Existing Service at Road D1 and L51 60 days 0 days 100% Mon 26/12/22 Thu 23/2/23 Mon 26/12/22 Thu 23/2/23 0 days 0 days 163

163 PRE-90230 Existing Service at Road L53 and L54 60 days 0 days 100% Thu 27/10/22 Sun 25/12/22 Thu 27/10/22 Sun 25/12/22 0 days 0 days 159

Public Relation

Traffic Management

Excavation Permit

1st Batch of XP (Ping Ha Road)

2nd Batch of XP (Ha Tsuen Road)

3rd Batch of XP (Fung Kong Tsuen Road)

Utilities Works

Diversion Scheme of Existing Utilities, if any
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164 PRE-90300 New Utilities Connection 1185 days 0 days 100% Tue 28/12/21 Thu 27/3/25 Tue 28/12/21 Thu 27/3/25 0 days 0 days

165 PRE-90310 Watermain 73 days 0 days 100% Mon 13/1/25 Thu 27/3/25 Mon 13/1/25 Thu 27/3/25 0 days 0 days

166 PRE-90311 Road D1, L51 and Ha Tsuen Road 0 days 0 days 100% Fri 28/2/25 Fri 28/2/25 Fri 28/2/25 Fri 28/2/25 0 days 0 days 1105SS

167 PRE-90312 Road L53 and L54 30 days 0 days 100% Mon 13/1/25 Tue 11/2/25 Mon 13/1/25 Tue 11/2/25 0 days 0 days 1000SS,1050SS

168 PRE-90313 Ping Ha Road 0 days 0 days 100% Thu 27/3/25 Thu 27/3/25 Thu 27/3/25 Thu 27/3/25 0 days 0 days 1095SS

169 PRE-90320 Road Lighting System 531 days 0 days 100% Thu 31/8/23 Wed 12/2/25 Thu 31/8/23 Wed 12/2/25 0 days 0 days

170 PRE-90321 Road D1 and L51 0 days 0 days 100% Thu 31/8/23 Thu 31/8/23 Thu 31/8/23 Thu 31/8/23 0 days 0 days 1315FF

171 PRE-90322 Road L53 and L54 60 days 0 days 100% Sat 2/11/24 Wed 12/2/25 Sat 2/11/24 Wed 12/2/25 0 days 0 days 1060FF

172 PRE-90330 CLP 1017 days 0 days 100% Tue 28/12/21 Wed 9/10/24 Tue 28/12/21 Wed 9/10/24 0 days 0 days

173 PRE-90331 Road D1 and L51 0 days 0 days 100% Tue 28/12/21 Tue 28/12/21 Tue 28/12/21 Tue 28/12/21 0 days 0 days 1308FF

174 PRE-90332 Road L53 and L54 60 days 0 days 100% Sun 11/8/24 Wed 9/10/24 Sun 11/8/24 Wed 9/10/24 0 days 0 days 1004FF,1054FF

175 PRE-90340 Telecom (HKT, HGC, HKBN) 977 days 0 days 100% Fri 25/2/22 Tue 29/10/24 Fri 25/2/22 Tue 29/10/24 0 days 0 days

176 PRE-90341 Road D1 and L51 0 days 0 days 100% Fri 25/2/22 Fri 25/2/22 Fri 25/2/22 Fri 25/2/22 0 days 0 days 1308FF

177 PRE-90342 Road L53 and L54 60 days 0 days 100% Sat 31/8/24 Tue 29/10/24 Sat 31/8/24 Tue 29/10/24 0 days 0 days 1004FF,1054FF

178 Procurement 983 days 0 days 100% Wed 28/4/21 Fri 5/1/24 Wed 28/4/21 Fri 5/1/24 0 days 0 days

179 PS-10000 Subcontracting / Procurement 652 days 0 days 100% Thu 29/4/21 Thu 9/2/23 Thu 29/4/21 Thu 9/2/23 0 days 0 days

180 PS-10100 Traffic Consultant 63 days 0 days 100% Thu 29/4/21 Wed 30/6/21 Thu 29/4/21 Wed 30/6/21 0 days 0 days

181 PS-10110 Subletting 28 days 0 days 100% Thu 29/4/21 Wed 26/5/21 Thu 29/4/21 Wed 26/5/21 0 days 0 days 4FS+1 day

182 PS-10120 Submission and Approval 35 days 0 days 100% Thu 27/5/21 Wed 30/6/21 Thu 27/5/21 Wed 30/6/21 0 days 0 days 181

183 PS-10200 Independent Checking Engineer 63 days 0 days 100% Thu 29/4/21 Wed 30/6/21 Thu 29/4/21 Wed 30/6/21 0 days 0 days

184 PS-10210 Subletting 28 days 0 days 100% Thu 29/4/21 Wed 26/5/21 Thu 29/4/21 Wed 26/5/21 0 days 0 days 4FS+1 day

185 PS-10220 Submission and Approval 35 days 0 days 100% Thu 27/5/21 Wed 30/6/21 Thu 27/5/21 Wed 30/6/21 0 days 0 days 184

186 PS-10300 PM's Accommodation (MiC Method) 63 days 0 days 100% Thu 29/4/21 Wed 30/6/21 Thu 29/4/21 Wed 30/6/21 0 days 0 days

187 PS-10310 Subletting 28 days 0 days 100% Thu 29/4/21 Wed 26/5/21 Thu 29/4/21 Wed 26/5/21 0 days 0 days 4FS+1 day

188 PS-10320 Submission and Approval 35 days 0 days 100% Thu 27/5/21 Wed 30/6/21 Thu 27/5/21 Wed 30/6/21 0 days 0 days 187

189 PS-10400 Environmental Team and Team Leader 63 days 0 days 100% Thu 29/4/21 Wed 30/6/21 Thu 29/4/21 Wed 30/6/21 0 days 0 days

190 PS-10410 Subletting 28 days 0 days 100% Thu 29/4/21 Wed 26/5/21 Thu 29/4/21 Wed 26/5/21 0 days 0 days 4FS+1 day

191 PS-10420 Submission and Approval 35 days 0 days 100% Thu 27/5/21 Wed 30/6/21 Thu 27/5/21 Wed 30/6/21 0 days 0 days 190

192 PS-10500 Tree Survey and Treatment 63 days 0 days 100% Thu 29/4/21 Wed 30/6/21 Thu 29/4/21 Wed 30/6/21 0 days 0 days

193 PS-10510 Subletting 28 days 0 days 100% Thu 29/4/21 Wed 26/5/21 Thu 29/4/21 Wed 26/5/21 0 days 0 days 4FS+1 day

194 PS-10520 Submission and Approval 35 days 0 days 100% Thu 27/5/21 Wed 30/6/21 Thu 27/5/21 Wed 30/6/21 0 days 0 days 193

195 PS-10600 Specialist for Decontamination Works 63 days 0 days 100% Thu 29/4/21 Wed 30/6/21 Thu 29/4/21 Wed 30/6/21 0 days 0 days

196 PS-10610 Subletting 28 days 0 days 100% Thu 29/4/21 Wed 26/5/21 Thu 29/4/21 Wed 26/5/21 0 days 0 days 4FS+1 day

197 PS-10620 Submission and Approval 35 days 0 days 100% Thu 27/5/21 Wed 30/6/21 Thu 27/5/21 Wed 30/6/21 0 days 0 days 196

198 PS-10700 BIM Service 63 days 0 days 100% Thu 29/4/21 Wed 30/6/21 Thu 29/4/21 Wed 30/6/21 0 days 0 days

199 PS-10710 Subletting 28 days 0 days 100% Thu 29/4/21 Wed 26/5/21 Thu 29/4/21 Wed 26/5/21 0 days 0 days 4FS+1 day

200 PS-10720 Submission and Approval 35 days 0 days 100% Thu 27/5/21 Wed 30/6/21 Thu 27/5/21 Wed 30/6/21 0 days 0 days 199

201 PS-10800 Rebar Supply 63 days 0 days 100% Wed 7/7/21 Tue 7/9/21 Wed 7/7/21 Tue 7/9/21 0 days 0 days

202 PS-10810 Subletting 28 days 0 days 100% Wed 7/7/21 Tue 3/8/21 Wed 7/7/21 Tue 3/8/21 0 days 0 days 4FS+70 days

203 PS-10820 Submission and Approval 35 days 0 days 100% Wed 4/8/21 Tue 7/9/21 Wed 4/8/21 Tue 7/9/21 0 days 0 days 202

204 PS-10900 Concrete Supply 63 days 0 days 100% Wed 7/7/21 Tue 7/9/21 Wed 7/7/21 Tue 7/9/21 0 days 0 days

205 PS-10910 Subletting 28 days 0 days 100% Wed 7/7/21 Tue 3/8/21 Wed 7/7/21 Tue 3/8/21 0 days 0 days 4FS+70 days

206 PS-10920 Submission and Approval 35 days 0 days 100% Wed 4/8/21 Tue 7/9/21 Wed 4/8/21 Tue 7/9/21 0 days 0 days 205

207 PS-11000 Bitumen Supply and Paving 63 days 0 days 100% Wed 7/7/21 Tue 7/9/21 Wed 7/7/21 Tue 7/9/21 0 days 0 days

208 PS-11010 Subletting 28 days 0 days 100% Wed 7/7/21 Tue 3/8/21 Wed 7/7/21 Tue 3/8/21 0 days 0 days 4FS+70 days

209 PS-11020 Submission and Approval 35 days 0 days 100% Wed 4/8/21 Tue 7/9/21 Wed 4/8/21 Tue 7/9/21 0 days 0 days 208

210 PS-11100 Ground Investigation Works 63 days 0 days 100% Wed 7/7/21 Tue 7/9/21 Wed 7/7/21 Tue 7/9/21 0 days 0 days

211 PS-11110 Subletting 28 days 0 days 100% Wed 7/7/21 Tue 3/8/21 Wed 7/7/21 Tue 3/8/21 0 days 0 days 4FS+70 days

New Utilities Connection

Watermain

Road Lighting System

CLP

Telecom (HKT, HGC, HKBN)

Procurement

Subcontracting / Procurement

Traffic Consultant

Independent Checking Engineer

PM's Accommodation (MiC Method)

Environmental Team and Team Leader

Tree Survey and Treatment

Specialist for Decontamination Works

BIM Service

Rebar Supply

Concrete Supply

Bitumen Supply and Paving

Ground Investigation Works
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212 PS-11120 Submission and Approval 35 days 0 days 100% Wed 4/8/21 Tue 7/9/21 Wed 4/8/21 Tue 7/9/21 0 days 0 days 211

213 PS-11200 Demolition Works 63 days 0 days 100% Wed 7/7/21 Tue 7/9/21 Wed 7/7/21 Tue 7/9/21 0 days 0 days

214 PS-11210 Subletting 28 days 0 days 100% Wed 7/7/21 Tue 3/8/21 Wed 7/7/21 Tue 3/8/21 0 days 0 days 4FS+70 days

215 PS-11220 Submission and Approval 35 days 0 days 100% Wed 4/8/21 Tue 7/9/21 Wed 4/8/21 Tue 7/9/21 0 days 0 days 214

216 PS-11300 Pipe Jacking Works 63 days 0 days 100% Thu 29/4/21 Wed 30/6/21 Thu 29/4/21 Wed 30/6/21 0 days 0 days

217 PS-11310 Subletting 28 days 0 days 100% Thu 29/4/21 Wed 26/5/21 Thu 29/4/21 Wed 26/5/21 0 days 0 days 4FS+1 day

218 PS-11320 Submission and Approval 35 days 0 days 100% Thu 27/5/21 Wed 30/6/21 Thu 27/5/21 Wed 30/6/21 0 days 0 days 217

219 PS-11400 Road Marking 63 days 0 days 100% Fri 9/12/22 Thu 9/2/23 Fri 9/12/22 Thu 9/2/23 0 days 0 days

220 PS-11410 Subletting 28 days 0 days 100% Fri 9/12/22 Thu 5/1/23 Fri 9/12/22 Thu 5/1/23 0 days 0 days 52FS+70 days

221 PS-11420 Submission and Approval 35 days 0 days 100% Fri 6/1/23 Thu 9/2/23 Fri 6/1/23 Thu 9/2/23 0 days 0 days 220

222 PS-11500 Road Lighting System 63 days 0 days 100% Fri 9/12/22 Thu 9/2/23 Fri 9/12/22 Thu 9/2/23 0 days 0 days

223 PS-11510 Subletting 28 days 0 days 100% Fri 9/12/22 Thu 5/1/23 Fri 9/12/22 Thu 5/1/23 0 days 0 days 52FS+70 days

224 PS-11520 Submission and Approval 35 days 0 days 100% Fri 6/1/23 Thu 9/2/23 Fri 6/1/23 Thu 9/2/23 0 days 0 days 223

225 PS-11600 Landscaping Works 63 days 0 days 100% Fri 9/12/22 Thu 9/2/23 Fri 9/12/22 Thu 9/2/23 0 days 0 days

226 PS-11610 Subletting 28 days 0 days 100% Fri 9/12/22 Thu 5/1/23 Fri 9/12/22 Thu 5/1/23 0 days 0 days 4FS+70 days

227 PS-11620 Submission and Approval 35 days 0 days 100% Fri 6/1/23 Thu 9/2/23 Fri 6/1/23 Thu 9/2/23 0 days 0 days 226

228 PS-11700 E&M Works 63 days 0 days 100% Fri 9/12/22 Thu 9/2/23 Fri 9/12/22 Thu 9/2/23 0 days 0 days

229 PS-11710 Subletting 28 days 0 days 100% Fri 9/12/22 Thu 5/1/23 Fri 9/12/22 Thu 5/1/23 0 days 0 days 52FS+70 days

230 PS-11720 Submission and Approval 35 days 0 days 100% Fri 6/1/23 Thu 9/2/23 Fri 6/1/23 Thu 9/2/23 0 days 0 days 229

231 PS-20000 Major Materials Fabrication and Delivery 983 days 0 days 100% Wed 28/4/21 Fri 5/1/24 Wed 28/4/21 Fri 5/1/24 0 days 0 days

232 PS-20100 MiC Modular for PM's Accommodation 90 days 0 days 100% Tue 10/8/21 Sun 7/11/21 Tue 10/8/21 Sun 7/11/21 0 days 0 days

233 PS-20110 Fabrication and Delivery 90 days 0 days 100% Tue 10/8/21 Sun 7/11/21 Tue 10/8/21 Sun 7/11/21 0 days 0 days 275

234 PS-20200 Waterpipe (Supply and Test) 300 days 0 days 100% Wed 28/4/21 Mon 21/2/22 Wed 28/4/21 Mon 21/2/22 0 days 0 days

235 PS-20210 Batch 1 (Ping Ha Road - Portion C1) 60 days 0 days 100% Wed 28/4/21 Sat 26/6/21 Wed 28/4/21 Sat 26/6/21 0 days 0 days

236 PS-20220 Batch 2 (Road L54)) 120 days 0 days 100% Sun 27/6/21 Sun 24/10/21 Sun 27/6/21 Sun 24/10/21 0 days 0 days 235

237 PS-20230 Batch 3 (Ha Tsuen Road, Road D1, Road L51) 120 days 0 days 100% Mon 25/10/21 Mon 21/2/22 Mon 25/10/21 Mon 21/2/22 0 days 0 days 236

238 PS-20300 Drainage Pipe (Supply and Test) 300 days 0 days 100% Wed 28/4/21 Mon 21/2/22 Wed 28/4/21 Mon 21/2/22 0 days 0 days

239 PS-20310 Batch 1 (Road D1, Road L5) 80 days 0 days 100% Wed 28/4/21 Fri 16/7/21 Wed 28/4/21 Fri 16/7/21 0 days 0 days

240 PS-20320 Batch 2 (Portion A4, B8, B9) 100 days 0 days 100% Sat 17/7/21 Sun 24/10/21 Sat 17/7/21 Sun 24/10/21 0 days 0 days 239

241 PS-20330 Batch 3 (Road L53, Road L54) 120 days 0 days 100% Mon 25/10/21 Mon 21/2/22 Mon 25/10/21 Mon 21/2/22 0 days 0 days 240

242 PS-20400 Sewerage Pipe (Supply and Test) 300 days 0 days 100% Wed 28/4/21 Mon 21/2/22 Wed 28/4/21 Mon 21/2/22 0 days 0 days

243 PS-20410 Batch 1 (Lau Fau Shan Road, Fung Kong Tsuen Road) 80 days 0 days 100% Wed 28/4/21 Fri 16/7/21 Wed 28/4/21 Fri 16/7/21 0 days 0 days

244 PS-20420 Batch 2 (Road L53, Road L54) 100 days 0 days 100% Sat 17/7/21 Sun 24/10/21 Sat 17/7/21 Sun 24/10/21 0 days 0 days 243

245 PS-20430 Batch 3 (Ha Tsuen Road, Road D1) 120 days 0 days 100% Mon 25/10/21 Mon 21/2/22 Mon 25/10/21 Mon 21/2/22 0 days 0 days 244

246 PS-20500 E&M Materials 60 days 0 days 100% Tue 7/11/23 Fri 5/1/24 Tue 7/11/23 Fri 5/1/24 0 days 0 days

247 PS-20510 Fabrication and Delivery 60 days 0 days 100% Tue 7/11/23 Fri 5/1/24 Tue 7/11/23 Fri 5/1/24 0 days 0 days 363

248 PS-20600 Roading Lighting Materials 60 days 0 days 100% Fri 10/2/23 Mon 10/4/23 Fri 10/2/23 Mon 10/4/23 0 days 0 days

249 PS-20610 Fabrication and Delivery 60 days 0 days 100% Fri 10/2/23 Mon 10/4/23 Fri 10/2/23 Mon 10/4/23 0 days 0 days 224

250 Design and Method of Works 1147 days 51.91 days 0% Tue 20/4/21 Sun 9/6/24 Tue 20/4/21 Sat 16/5/26 706 days 706 days

251 DM-10000 Permanent Works Design 863 days 130.42 days 0% Thu 10/6/21 Fri 20/10/23 Thu 10/6/21 Sat 16/5/26 939 days 939 days

252 DM-10100 Natural Terrain Hazard Study 641 days 0 days 100% Tue 18/1/22 Fri 20/10/23 Tue 18/1/22 Fri 20/10/23 0 days 0 days

253 DM-10110 Submission of the Detailed Boulder Survey Report with the 
Boulder Hazard Mitigation Measures

31 days 0 days 100% Tue 18/1/22 Thu 17/2/22 Tue 18/1/22 Thu 17/2/22 0 days 0 days 31

254 DM-10120 Approval from GEO 610 days 0 days 100% Fri 18/2/22 Fri 20/10/23 Fri 18/2/22 Fri 20/10/23 0 days 0 days 253

255 DM-10200 Sewage Pumping Station 201 days 0 days 100% Wed 1/3/23 Sun 17/9/23 Wed 1/3/23 Sun 17/9/23 0 days 0 days

256 DM-10210 Prepare and Submit Design 120 days 0 days 100% Wed 1/3/23 Wed 28/6/23 Wed 1/3/23 Wed 28/6/23 0 days 0 days

257 DM-10220 ICE Certification, Approval and Consent 21 days 0 days 100% Thu 29/6/23 Wed 19/7/23 Thu 29/6/23 Wed 19/7/23 0 days 0 days 256

258 DM-10230 Approval from DSD 60 days 0 days 100% Thu 20/7/23 Sun 17/9/23 Thu 20/7/23 Sun 17/9/23 0 days 0 days 257

259 DM-10300 Boost-Up Transformer Room 141 days 0 days 100% Thu 10/6/21 Thu 28/10/21 Thu 10/6/21 Thu 28/10/21 0 days 0 days

Road Marking

Road Lighting System

Landscaping Works

E&M Works

Major Materials Fabrication and Delivery

MiC Modular for PM's Accommodation

Waterpipe (Supply and Test)

Drainage Pipe (Supply and Test)

Sewerage Pipe (Supply and Test)

E&M Materials

Roading Lighting Materials

Design and Method of Works

Permanent Works Design

Natural Terrain Hazard Study

Sewage Pumping Station

Boost-Up Transformer Room
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260 DM-10310 Prepare and Submit Design 60 days 0 days 100% Thu 10/6/21 Sun 8/8/21 Thu 10/6/21 Sun 8/8/21 0 days 0 days 60FS-141 days

261 DM-10320 ICE Certification, Approval and Consent 21 days 0 days 100% Mon 9/8/21 Sun 29/8/21 Mon 9/8/21 Sun 29/8/21 0 days 0 days 260

262 DM-10330 Approval from CLP 60 days 0 days 100% Mon 30/8/21 Thu 28/10/21 Mon 30/8/21 Thu 28/10/21 0 days 0 days 261

263 DM-10400 Road Lighting System for Road D1 and L51 0 days 0 days 100% Thu 9/2/23 Thu 9/2/23 Thu 9/2/23 Thu 9/2/23 0 days 0 days

264 DM-10410 Prepare and Submit Design 0 days 0 days 100% Thu 9/2/23 Thu 9/2/23 Thu 9/2/23 Thu 9/2/23 0 days 0 days 44FS+1 day,224

265 DM-10420 ICE Certification, Approval and Consent 0 days 0 days 100% Thu 9/2/23 Thu 9/2/23 Thu 9/2/23 Thu 9/2/23 0 days 0 days 264

266 DM-10430 Approval from HyD Lighting Division 0 days 0 days 100% Thu 9/2/23 Thu 9/2/23 Thu 9/2/23 Thu 9/2/23 0 days 0 days 265

267 DM-10500 Road Lighting System for Road L53 and L54 175 days 175 days 0% Fri 10/2/23 Thu 3/8/23 Sun 23/11/25 Sat 16/5/26 1017 days 1017 days

268 DM-10510 Prepare and Submit Design 70 days 70 days 0% Fri 10/2/23 Thu 20/4/23 Sun 23/11/25 Sat 31/1/26 0 days 1017 days 265

269 DM-10520 ICE Certification, Approval and Consent 21 days 21 days 0% Fri 21/4/23 Thu 11/5/23 Sun 1/2/26 Sat 21/2/26 0 days 1017 days 268

270 D-M10530 Approval from HyD Lighting Division 84 days 84 days 0% Fri 12/5/23 Thu 3/8/23 Sun 22/2/26 Sat 16/5/26 1017 days 1017 days 269

271 DM-20000 Temporary Works Design 962 days 0 days 100% Tue 20/4/21 Thu 7/12/23 Tue 20/4/21 Thu 7/12/23 0 days 0 days

272 DM-20100 Site Establishment 740 days 0 days 100% Tue 20/4/21 Sat 29/4/23 Tue 20/4/21 Sat 29/4/23 0 days 0 days

273 DM-20110 PM's Accommodation 40 days 0 days 100% Thu 1/7/21 Mon 9/8/21 Thu 1/7/21 Mon 9/8/21 0 days 0 days

274 DM-20111 Prepare and Submit Design 20 days 0 days 100% Thu 1/7/21 Tue 20/7/21 Thu 1/7/21 Tue 20/7/21 0 days 0 days 188

275 DM-20112 ICE certification, approval and Consent 20 days 0 days 100% Wed 21/7/21 Mon 9/8/21 Wed 21/7/21 Mon 9/8/21 0 days 0 days 274

276 DM-20120 Site facilities (Hoarding, Project Signboard, Temporary 
Traffic Sign etc.)

32 days 0 days 100% Tue 20/4/21 Fri 21/5/21 Tue 20/4/21 Fri 21/5/21 0 days 0 days

277 DM-20121 Prepare and Submit Design 20 days 0 days 100% Tue 20/4/21 Sun 9/5/21 Tue 20/4/21 Sun 9/5/21 0 days 0 days 2FS+1 day

278 DM-20122 ICE Certification, Approval and Consent 12 days 0 days 100% Mon 10/5/21 Fri 21/5/21 Mon 10/5/21 Fri 21/5/21 0 days 0 days 277

279 DM-20130 Typical Excavation Shoring System for Trial Pit 30 days 0 days 100% Mon 10/5/21 Tue 8/6/21 Mon 10/5/21 Tue 8/6/21 0 days 0 days

280 DM-20131 Prepare and Submit Design 18 days 0 days 100% Mon 10/5/21 Thu 27/5/21 Mon 10/5/21 Thu 27/5/21 0 days 0 days 277

281 DM-20132 ICE Certification, Approval and Consent 12 days 0 days 100% Fri 28/5/21 Tue 8/6/21 Fri 28/5/21 Tue 8/6/21 0 days 0 days 280

282 DM-20140 Site Traffic Management Plan 12 days 0 days 100% Tue 18/4/23 Sat 29/4/23 Tue 18/4/23 Sat 29/4/23 0 days 0 days

283 DM-20141 Traffic Diversion for Kai Pak Ling Road and L53 
Construction

12 days 0 days 100% Tue 18/4/23 Sat 29/4/23 Tue 18/4/23 Sat 29/4/23 0 days 0 days 157

284 DM-20200 Decontamination Works 351 days 0 days 100% Thu 3/3/22 Thu 16/2/23 Thu 3/3/22 Thu 16/2/23 0 days 0 days

285 DM-20210 Contamination Assessment Plan 283 days 0 days 100% Thu 3/3/22 Sat 10/12/22 Thu 3/3/22 Sat 10/12/22 0 days 0 days

286 DM-20211 Batch 1 (Site 3-6, Site 3-7, Road D1 adjacent to site 3-6 
and site 3-7, Detention Pond)

44 days 0 days 100% Fri 28/10/22 Sat 10/12/22 Fri 28/10/22 Sat 10/12/22 0 days 0 days

287 DM-202111 Site Appraisal and Preparation of Plan 14 days 0 days 100% Fri 28/10/22 Thu 10/11/22 Fri 28/10/22 Thu 10/11/22 0 days 0 days 564SS

288 DM-202112 Submission and Endorsement by EPD 30 days 0 days 100% Fri 11/11/22 Sat 10/12/22 Fri 11/11/22 Sat 10/12/22 0 days 0 days 287

289 DM-20212 Batch 2 (Site 3-8, Road L51, Road D1 at adjacent to Site
3-8)

55 days 0 days 100% Thu 3/3/22 Tue 26/4/22 Thu 3/3/22 Tue 26/4/22 0 days 0 days

290 DM-202121 Site Appraisal and Preparation of Plan 25 days 0 days 100% Thu 3/3/22 Sun 27/3/22 Thu 3/3/22 Sun 27/3/22 0 days 0 days 746SS

291 DM-202122 Submission and Endorsement by EPD 30 days 0 days 100% Mon 28/3/22 Tue 26/4/22 Mon 28/3/22 Tue 26/4/22 0 days 0 days 290

292 DM-20213 Batch 3 (Site 2-18, Site 2-19, Road L54) 55 days 0 days 100% Fri 29/4/22 Wed 22/6/22 Fri 29/4/22 Wed 22/6/22 0 days 0 days

293 DM-202131 Site Appraisal and Preparation of Plan 25 days 0 days 100% Fri 29/4/22 Mon 23/5/22 Fri 29/4/22 Mon 23/5/22 0 days 0 days 846SS

294 DM-202132 Submission and Endorsement by EPD 30 days 0 days 100% Tue 24/5/22 Wed 22/6/22 Tue 24/5/22 Wed 22/6/22 0 days 0 days 293

295 DM-20220 Cement Solidification System 48 days 0 days 100% Sat 31/12/22 Thu 16/2/23 Sat 31/12/22 Thu 16/2/23 0 days 0 days

296 DM-20221 Prepare and Submit Design 24 days 0 days 100% Sat 31/12/22 Mon 23/1/23 Sat 31/12/22 Mon 23/1/23 0 days 0 days 750,567,849

297 DM-20222 ICE Certification, Approval and Consent 24 days 0 days 100% Tue 24/1/23 Thu 16/2/23 Tue 24/1/23 Thu 16/2/23 0 days 0 days 296

298 DM-20230 Biopile System 48 days 0 days 100% Sat 31/12/22 Thu 16/2/23 Sat 31/12/22 Thu 16/2/23 0 days 0 days

299 DM-20231 Prepare and Submit Design 24 days 0 days 100% Sat 31/12/22 Mon 23/1/23 Sat 31/12/22 Mon 23/1/23 0 days 0 days 750,567,849

300 DM-20232 ICE Certification, Approval and Consent 24 days 0 days 100% Tue 24/1/23 Thu 16/2/23 Tue 24/1/23 Thu 16/2/23 0 days 0 days 299

301 DM-20300 Demolition Works 84 days 0 days 100% Sat 29/1/22 Fri 22/4/22 Sat 29/1/22 Fri 22/4/22 0 days 0 days

302 DM-20310 Demolition of RC Structures less than 2-storey 48 days 0 days 100% Sat 29/1/22 Thu 17/3/22 Sat 29/1/22 Thu 17/3/22 0 days 0 days

303 DM-20311 Prepare and Submit Design 24 days 0 days 100% Sat 29/1/22 Mon 21/2/22 Sat 29/1/22 Mon 21/2/22 0 days 0 days 38SS+1 day,39SS+1 day

304 DM-20312 ICE Certification, Approval and Consent 24 days 0 days 100% Tue 22/2/22 Thu 17/3/22 Tue 22/2/22 Thu 17/3/22 0 days 0 days 303

305 DM-20320 Demolition of Steel Frame Structures 60 days 0 days 100% Tue 22/2/22 Fri 22/4/22 Tue 22/2/22 Fri 22/4/22 0 days 0 days

Road Lighting System for Road L53 and L54

Temporary Works Design

Site Establishment

Site facilities (Hoarding, Project Signboard, Temporary Traffic Sign etc.)

Typical Excavation Shoring System for Trial Pit

Decontamination Works

Contamination Assessment Plan

Batch 1 (Site 3-6, Site 3-7, Road D1 adjacent to site 3-6 and site 3-7, Detention Pond)

Batch 2 (Site 3-8, Road L51, Road D1 at adjacent to Site 3-8)

Batch 3 (Site 2-18, Site 2-19, Road L54)

Cement Solidification System

Biopile System

Demolition Works

Demolition of RC Structures less than 2-storey

Demolition of Steel Frame Structures
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306 DM-20321 Prepare and Submit Design 36 days 0 days 100% Tue 22/2/22 Tue 29/3/22 Tue 22/2/22 Tue 29/3/22 0 days 0 days 303

307 DM-20322 ICE Certification, Approval and Consent 24 days 0 days 100% Wed 30/3/22 Fri 22/4/22 Wed 30/3/22 Fri 22/4/22 0 days 0 days 306

308 DM-20400 Drainage, Sewerage and Water Works 60 days 0 days 100% Thu 29/4/21 Sun 27/6/21 Thu 29/4/21 Sun 27/6/21 0 days 0 days

309 DM-20410 ELS Design (By Shoring Method) 36 days 0 days 100% Thu 29/4/21 Thu 3/6/21 Thu 29/4/21 Thu 3/6/21 0 days 0 days

310 DM-20411 Prepare and Submit Design 12 days 0 days 100% Thu 29/4/21 Mon 10/5/21 Thu 29/4/21 Mon 10/5/21 0 days 0 days 46FS+1 day

311 DM-20412 ICE Certification, Approval and Consent 24 days 0 days 100% Tue 11/5/21 Thu 3/6/21 Tue 11/5/21 Thu 3/6/21 0 days 0 days 310

312 DM-20420 Temporary Utility Support 36 days 0 days 100% Tue 11/5/21 Tue 15/6/21 Tue 11/5/21 Tue 15/6/21 0 days 0 days

313 DM-20421 Prepare and Submit Design 12 days 0 days 100% Tue 11/5/21 Sat 22/5/21 Tue 11/5/21 Sat 22/5/21 0 days 0 days 310

314 DM-20422 ICE Certification, Approval and Consent 24 days 0 days 100% Sun 23/5/21 Tue 15/6/21 Sun 23/5/21 Tue 15/6/21 0 days 0 days 313

315 DM-20430 Formwork Design for Manhole Construction 36 days 0 days 100% Sun 23/5/21 Sun 27/6/21 Sun 23/5/21 Sun 27/6/21 0 days 0 days

316 DM-20431 Prepare and Submit Design 12 days 0 days 100% Sun 23/5/21 Thu 3/6/21 Sun 23/5/21 Thu 3/6/21 0 days 0 days 313

317 DM-20432 ICE Certification, Approval and Consent 24 days 0 days 100% Fri 4/6/21 Sun 27/6/21 Fri 4/6/21 Sun 27/6/21 0 days 0 days 316

318 DM-20500 Geotechnical Works 48 days 0 days 100% Sat 21/10/23 Thu 7/12/23 Sat 21/10/23 Thu 7/12/23 0 days 0 days

319 DM-20510 Working Platform 36 days 0 days 100% Sat 21/10/23 Sat 25/11/23 Sat 21/10/23 Sat 25/11/23 0 days 0 days

320 DM-20511 Prepare and Submit Design 12 days 0 days 100% Sat 21/10/23 Wed 1/11/23 Sat 21/10/23 Wed 1/11/23 0 days 0 days 254

321 DM-20512 ICE Certification, Approval and Consent 24 days 0 days 100% Thu 2/11/23 Sat 25/11/23 Thu 2/11/23 Sat 25/11/23 0 days 0 days 320

322 DM-20520 Formwork Design for RC Structures 36 days 0 days 100% Thu 2/11/23 Thu 7/12/23 Thu 2/11/23 Thu 7/12/23 0 days 0 days

323 DM-20521 Prepare and Submit Design 12 days 0 days 100% Thu 2/11/23 Mon 13/11/23 Thu 2/11/23 Mon 13/11/23 0 days 0 days 320

324 DM-20522 ICE Certification, Approval and Consent 24 days 0 days 100% Tue 14/11/23 Thu 7/12/23 Tue 14/11/23 Thu 7/12/23 0 days 0 days 323

325 DM-20600 Pipe Jacking 60 days 0 days 100% Sat 14/8/21 Tue 12/10/21 Sat 14/8/21 Tue 12/10/21 0 days 0 days

326 DM-20610 ELS Design (By Shoring Method) 60 days 0 days 100% Sat 14/8/21 Tue 12/10/21 Sat 14/8/21 Tue 12/10/21 0 days 0 days

327 DM-20611 Prepare and Submit Design 30 days 0 days 100% Sat 14/8/21 Sun 12/9/21 Sat 14/8/21 Sun 12/9/21 0 days 0 days 151,218

328 DM-20612 ICE Certification, Approval and Consent 30 days 0 days 100% Mon 13/9/21 Tue 12/10/21 Mon 13/9/21 Tue 12/10/21 0 days 0 days 327

329 DM-20700 Retaining Wall 158 days 0 days 100% Wed 28/4/21 Sat 2/10/21 Wed 28/4/21 Sat 2/10/21 0 days 0 days

330 DM-20710 Formwork Design for Lagging Wall Construction (Soldier 
Pile Wall)

36 days 0 days 100% Wed 28/4/21 Wed 2/6/21 Wed 28/4/21 Wed 2/6/21 0 days 0 days

331 DM-20711 Prepare and Submit Design 12 days 0 days 100% Wed 28/4/21 Sun 9/5/21 Wed 28/4/21 Sun 9/5/21 0 days 0 days

332 DM-20712 ICE Certification, Approval and Consent 24 days 0 days 100% Mon 10/5/21 Wed 2/6/21 Mon 10/5/21 Wed 2/6/21 0 days 0 days 331

333 DM-20720 Formwork Design for Lagging Wall Construction (Bored 
Pile Wall)

36 days 0 days 100% Mon 10/5/21 Mon 14/6/21 Mon 10/5/21 Mon 14/6/21 0 days 0 days

334 DM-20721 Prepare and Submit Design 12 days 0 days 100% Mon 10/5/21 Fri 21/5/21 Mon 10/5/21 Fri 21/5/21 0 days 0 days 331

335 DM-20722 ICE Certification, Approval and Consent 24 days 0 days 100% Sat 22/5/21 Mon 14/6/21 Sat 22/5/21 Mon 14/6/21 0 days 0 days 334

336 DM-20730 Formwork Design for RC Capping Beam Construction 36 days 0 days 100% Sat 22/5/21 Sat 26/6/21 Sat 22/5/21 Sat 26/6/21 0 days 0 days

337 DM-20731 Prepare and Submit Design 12 days 0 days 100% Sat 22/5/21 Wed 2/6/21 Sat 22/5/21 Wed 2/6/21 0 days 0 days 334

338 DM-20732 ICE Certification, Approval and Consent 24 days 0 days 100% Thu 3/6/21 Sat 26/6/21 Thu 3/6/21 Sat 26/6/21 0 days 0 days 337

339 DM-20740 Formwork Design for RC Retaining Wall Construction 36 days 0 days 100% Sat 28/8/21 Sat 2/10/21 Sat 28/8/21 Sat 2/10/21 0 days 0 days

340 DM-20741 Prepare and Submit Design 12 days 0 days 100% Sat 28/8/21 Wed 8/9/21 Sat 28/8/21 Wed 8/9/21 0 days 0 days 34

341 DM-20742 ICE Certification, Approval and Consent 24 days 0 days 100% Thu 9/9/21 Sat 2/10/21 Thu 9/9/21 Sat 2/10/21 0 days 0 days 340

342 DM-20800 Detention Pond 36 days 0 days 100% Sat 29/1/22 Sat 5/3/22 Sat 29/1/22 Sat 5/3/22 0 days 0 days

343 DM-20810 Formwork Design for RC Structure Construction 36 days 0 days 100% Sat 29/1/22 Sat 5/3/22 Sat 29/1/22 Sat 5/3/22 0 days 0 days

344 DM-20011 Prepare and Submit Design 12 days 0 days 100% Sat 29/1/22 Wed 9/2/22 Sat 29/1/22 Wed 9/2/22 0 days 0 days 39FS+1 day

345 DM-20812 ICE Certification, Approval and Consent 24 days 0 days 100% Thu 10/2/22 Sat 5/3/22 Thu 10/2/22 Sat 5/3/22 0 days 0 days 344

346 DM-20900 RC Box Culvert 150 days 0 days 100% Sat 29/1/22 Mon 27/6/22 Sat 29/1/22 Mon 27/6/22 0 days 0 days

347 DM-20910 Temp Works for Drainage Diversion 150 days 0 days 100% Sat 29/1/22 Mon 27/6/22 Sat 29/1/22 Mon 27/6/22 0 days 0 days

348 DM-20911 Prepare and Submit Design 30 days 0 days 100% Sat 29/1/22 Sun 27/2/22 Sat 29/1/22 Sun 27/2/22 0 days 0 days 40FS+1 day

349 DM-20912 ICE Certification, Approval and Consent (By DSD) 120 days 0 days 100% Mon 28/2/22 Mon 27/6/22 Mon 28/2/22 Mon 27/6/22 0 days 0 days 348,161FF

350 DM-20920 Temp Excavation for Box Culvert Construction (Open Cut 
with Concrete Block Wall)

50 days 0 days 100% Mon 28/2/22 Mon 18/4/22 Mon 28/2/22 Mon 18/4/22 0 days 0 days

351 DM-20921 Prepare and Submit Design 25 days 0 days 100% Mon 28/2/22 Thu 24/3/22 Mon 28/2/22 Thu 24/3/22 0 days 0 days 348

Drainage, Sewerage and Water Works

ELS Design (By Shoring Method)

Temporary Utility Support

Formwork Design for Manhole Construction

Geotechnical Works

Working Platform

Formwork Design for RC Structures

Pipe Jacking

ELS Design (By Shoring Method)

Retaining Wall

Formwork Design for Lagging Wall Construction (Soldier Pile Wall)

Formwork Design for Lagging Wall Construction (Bored Pile Wall)

Formwork Design for RC Capping Beam Construction

Formwork Design for RC Retaining Wall Construction

Detention Pond

Formwork Design for RC Structure Construction

RC Box Culvert

Temp Works for Drainage Diversion

Temp Excavation for Box Culvert Construction (Open Cut with Concrete Block Wall)
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352 DM-20922 ICE Certification, Approval and Consent 25 days 0 days 100% Fri 25/3/22 Mon 18/4/22 Fri 25/3/22 Mon 18/4/22 0 days 0 days 351

353 DM-20930 Formwork and Falsework Design for RC Structures 50 days 0 days 100% Fri 25/3/22 Fri 13/5/22 Fri 25/3/22 Fri 13/5/22 0 days 0 days

354 DM-20931 Prepare and Submit Design 25 days 0 days 100% Fri 25/3/22 Mon 18/4/22 Fri 25/3/22 Mon 18/4/22 0 days 0 days 351

355 DM-20932 ICE Certification, Approval and Consent 25 days 0 days 100% Tue 19/4/22 Fri 13/5/22 Tue 19/4/22 Fri 13/5/22 0 days 0 days 354

356 DM-21000 Transformer Room 50 days 0 days 100% Fri 29/10/21 Fri 17/12/21 Fri 29/10/21 Fri 17/12/21 0 days 0 days

357 DM-21010 Formwork and Falsework Design for RC Structures 50 days 0 days 100% Fri 29/10/21 Fri 17/12/21 Fri 29/10/21 Fri 17/12/21 0 days 0 days

358 DM-21011 Prepare and Submit Design 25 days 0 days 100% Fri 29/10/21 Mon 22/11/21 Fri 29/10/21 Mon 22/11/21 0 days 0 days 262

359 DM-21012 ICE Certification, Approval and Consent 25 days 0 days 100% Tue 23/11/21 Fri 17/12/21 Tue 23/11/21 Fri 17/12/21 0 days 0 days 358

360 DM-21100 Sewage Pumping Station 75 days 0 days 100% Mon 18/9/23 Fri 1/12/23 Mon 18/9/23 Fri 1/12/23 0 days 0 days

361 DM-21110 ELS Design (By Shoring Method) 50 days 0 days 100% Mon 18/9/23 Mon 6/11/23 Mon 18/9/23 Mon 6/11/23 0 days 0 days

362 DM-21111 Prepare and Submit Design 25 days 0 days 100% Mon 18/9/23 Thu 12/10/23 Mon 18/9/23 Thu 12/10/23 0 days 0 days 258

363 DM-21112 ICE Certification, Approval and Consent 25 days 0 days 100% Fri 13/10/23 Mon 6/11/23 Fri 13/10/23 Mon 6/11/23 0 days 0 days 362

364 DM-21120 Formwork and Falsework Design for RC Structures 50 days 0 days 100% Fri 13/10/23 Fri 1/12/23 Fri 13/10/23 Fri 1/12/23 0 days 0 days

365 DM-21121 Prepare and Submit Design 25 days 0 days 100% Fri 13/10/23 Mon 6/11/23 Fri 13/10/23 Mon 6/11/23 0 days 0 days 362

366 DM-21122 ICE Certification, Approval and Consent 25 days 0 days 100% Tue 7/11/23 Fri 1/12/23 Tue 7/11/23 Fri 1/12/23 0 days 0 days 365,363

367 DM-30000 Method Statement and Risk Assessment 1147 days 40.81 days 0% Tue 20/4/21 Sun 9/6/24 Tue 20/4/21 Sat 5/4/25 300 days 300 days

368 DM-30100 Site Establishment 150 days 0 days 100% Tue 20/4/21 Thu 16/9/21 Tue 20/4/21 Thu 16/9/21 0 days 0 days

369 DM-30110 General Site Clearance 9 days 0 days 100% Tue 20/4/21 Wed 28/4/21 Tue 20/4/21 Wed 28/4/21 0 days 0 days

370 DM-30111 Prepare and Submit Method Statement/Risk Assessment 2 days 0 days 100% Tue 20/4/21 Wed 21/4/21 Tue 20/4/21 Wed 21/4/21 0 days 0 days 2FS+1 day

371 DM-30112 Approval and Consent 7 days 0 days 100% Thu 22/4/21 Wed 28/4/21 Thu 22/4/21 Wed 28/4/21 0 days 0 days 370

372 DM-30120 Hoarding Construction 38 days 0 days 100% Sat 22/5/21 Mon 28/6/21 Sat 22/5/21 Mon 28/6/21 0 days 0 days

373 DM-30121 Prepare and Submit Method Statement/Risk Assessment 24 days 0 days 100% Sat 22/5/21 Mon 14/6/21 Sat 22/5/21 Mon 14/6/21 0 days 0 days 278

374 DM-30122 Approval and Consent 14 days 0 days 100% Tue 15/6/21 Mon 28/6/21 Tue 15/6/21 Mon 28/6/21 0 days 0 days 373

375 DM-30130 Construction of PM's Accommodation (MiC) 38 days 0 days 100% Tue 10/8/21 Thu 16/9/21 Tue 10/8/21 Thu 16/9/21 0 days 0 days

376 DM-30131 Prepare and Submit Method Statement/Risk Assessment 24 days 0 days 100% Tue 10/8/21 Thu 2/9/21 Tue 10/8/21 Thu 2/9/21 0 days 0 days 275

377 DM-30132 Approval and Consent 14 days 0 days 100% Fri 3/9/21 Thu 16/9/21 Fri 3/9/21 Thu 16/9/21 0 days 0 days 376

378 DM-30140 Utilities Detection and Trial Pit Excavation 21 days 0 days 100% Wed 9/6/21 Tue 29/6/21 Wed 9/6/21 Tue 29/6/21 0 days 0 days

379 DM-30141 Prepare and Submit Method Statement/Risk Assessment 7 days 0 days 100% Wed 9/6/21 Tue 15/6/21 Wed 9/6/21 Tue 15/6/21 0 days 0 days 281

380 DM-30142 Approval and Consent 14 days 0 days 100% Wed 16/6/21 Tue 29/6/21 Wed 16/6/21 Tue 29/6/21 0 days 0 days 379

381 DM-30150 Project Signboard Construction 38 days 0 days 100% Sat 22/5/21 Mon 28/6/21 Sat 22/5/21 Mon 28/6/21 0 days 0 days

382 DM-30151 Prepare and Submit Method Statement/Risk Assessment 24 days 0 days 100% Sat 22/5/21 Mon 14/6/21 Sat 22/5/21 Mon 14/6/21 0 days 0 days 278

383 DM-30152 Approval and Consent 14 days 0 days 100% Tue 15/6/21 Mon 28/6/21 Tue 15/6/21 Mon 28/6/21 0 days 0 days 382

384 DM-30200 Tree Treatment 42 days 0 days 100% Tue 20/4/21 Mon 31/5/21 Tue 20/4/21 Mon 31/5/21 0 days 0 days

385 DM-30210 Tree Felling and Protection 28 days 0 days 100% Tue 20/4/21 Mon 17/5/21 Tue 20/4/21 Mon 17/5/21 0 days 0 days

386 DM-30211 Prepare and Submit Method Statement/Risk Assessment 14 days 0 days 100% Tue 20/4/21 Mon 3/5/21 Tue 20/4/21 Mon 3/5/21 0 days 0 days 2FS+1 day

387 DM-30212 Approval and Consent 14 days 0 days 100% Tue 4/5/21 Mon 17/5/21 Tue 4/5/21 Mon 17/5/21 0 days 0 days 386

388 DM-30220 Tree Transplanting 28 days 0 days 100% Tue 4/5/21 Mon 31/5/21 Tue 4/5/21 Mon 31/5/21 0 days 0 days

389 DM-30221 Prepare and Submit Method Statement/Risk Assessment 14 days 0 days 100% Tue 4/5/21 Mon 17/5/21 Tue 4/5/21 Mon 17/5/21 0 days 0 days 386

390 DM-30222 Approval and Consent 14 days 0 days 100% Tue 18/5/21 Mon 31/5/21 Tue 18/5/21 Mon 31/5/21 0 days 0 days 389

391 DM-30300 Ground Investigation (Environmental Borehole, Trial Pit and 
GI Borehole)

38 days 0 days 100% Wed 19/1/22 Fri 25/2/22 Wed 19/1/22 Fri 25/2/22 0 days 0 days

392 DM-30310 Prepare and Submit Method Statement/Risk Assessment 24 days 0 days 100% Wed 19/1/22 Fri 11/2/22 Wed 19/1/22 Fri 11/2/22 0 days 0 days 31FS+1 day

393 DM-30320 Approval and Consent 14 days 0 days 100% Sat 12/2/22 Fri 25/2/22 Sat 12/2/22 Fri 25/2/22 0 days 0 days 392

394 DM-30400 Demolition Works 74 days 0 days 100% Fri 18/3/22 Mon 30/5/22 Fri 18/3/22 Mon 30/5/22 0 days 0 days

395 DM-30410 Demolition of RC Structures less than 2-storey 28 days 0 days 100% Fri 18/3/22 Thu 14/4/22 Fri 18/3/22 Thu 14/4/22 0 days 0 days

396 DM-30411 Prepare and Submit Method Statement/Risk Assessment 14 days 0 days 100% Fri 18/3/22 Thu 31/3/22 Fri 18/3/22 Thu 31/3/22 0 days 0 days 304

397 DM-30412 Approval and Consent 14 days 0 days 100% Fri 1/4/22 Thu 14/4/22 Fri 1/4/22 Thu 14/4/22 0 days 0 days 396

398 DM-30420 Demolition of Steel Frame Structures 38 days 0 days 100% Sat 23/4/22 Mon 30/5/22 Sat 23/4/22 Mon 30/5/22 0 days 0 days

399 DM-30421 Prepare and Submit Method Statement/Risk Assessment 24 days 0 days 100% Sat 23/4/22 Mon 16/5/22 Sat 23/4/22 Mon 16/5/22 0 days 0 days 396,307

Formwork and Falsework Design for RC Structures

Transformer Room

Formwork and Falsework Design for RC Structures

Sewage Pumping Station

ELS Design (By Shoring Method)

Formwork and Falsework Design for RC Structures

Method Statement and Risk Assessment

Site Establishment

General Site Clearance

Hoarding Construction

Construction of PM's Accommodation (MiC)

Utilities Detection and Trial Pit Excavation

Project Signboard Construction

Tree Treatment

Tree Felling and Protection

Tree Transplanting

Ground Investigation (Environmental Borehole, Trial Pit and GI Borehole)

Demolition Works

Demolition of RC Structures less than 2-storey

Demolition of Steel Frame Structures
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400 DM-30422 Approval and Consent 14 days 0 days 100% Tue 17/5/22 Mon 30/5/22 Tue 17/5/22 Mon 30/5/22 0 days 0 days 399

401 DM-30500 Drainage, Sewerage and Waterworks 56 days 0 days 100% Wed 16/6/21 Tue 10/8/21 Wed 16/6/21 Tue 10/8/21 0 days 0 days

402 DM-30510 Waterworks and Associated Reinstatement Works 28 days 0 days 100% Wed 16/6/21 Tue 13/7/21 Wed 16/6/21 Tue 13/7/21 0 days 0 days

403 DM-30511 Prepare and Submit Method Statement/Risk Assessment 14 days 0 days 100% Wed 16/6/21 Tue 29/6/21 Wed 16/6/21 Tue 29/6/21 0 days 0 days 311,314

404 DM-30512 Approval and Consent 14 days 0 days 100% Wed 30/6/21 Tue 13/7/21 Wed 30/6/21 Tue 13/7/21 0 days 0 days 403

405 DM-30520 Drainage and Associated Roadworks 28 days 0 days 100% Wed 30/6/21 Tue 27/7/21 Wed 30/6/21 Tue 27/7/21 0 days 0 days

406 DM-30521 Prepare and Submit Method Statement/Risk Assessment 14 days 0 days 100% Wed 30/6/21 Tue 13/7/21 Wed 30/6/21 Tue 13/7/21 0 days 0 days 403,317,311,314

407 DM-30522 Approval and Consent 14 days 0 days 100% Wed 14/7/21 Tue 27/7/21 Wed 14/7/21 Tue 27/7/21 0 days 0 days 406

408 DM-30530 Sewerage and Associated Reinstatement Works 28 days 0 days 100% Wed 14/7/21 Tue 10/8/21 Wed 14/7/21 Tue 10/8/21 0 days 0 days

409 DM-30531 Prepare and Submit Method Statement/Risk Assessment 14 days 0 days 100% Wed 14/7/21 Tue 27/7/21 Wed 14/7/21 Tue 27/7/21 0 days 0 days 406,317,311,314

410 DM-30532 Approval and Consent 14 days 0 days 100% Wed 28/7/21 Tue 10/8/21 Wed 28/7/21 Tue 10/8/21 0 days 0 days 409

411 DM-30600 Construction of Retaining Wall 136 days 0 days 100% Sun 27/6/21 Tue 9/11/21 Sun 27/6/21 Tue 9/11/21 0 days 0 days

412 DM-30610 Soldier Pile Wall 38 days 0 days 100% Sun 27/6/21 Tue 3/8/21 Sun 27/6/21 Tue 3/8/21 0 days 0 days

413 DM-30611 Prepare and Submit Method Statement/Risk Assessment 24 days 0 days 100% Sun 27/6/21 Tue 20/7/21 Sun 27/6/21 Tue 20/7/21 0 days 0 days 332,338

414 DM-30612 Approval and Consent 14 days 0 days 100% Wed 21/7/21 Tue 3/8/21 Wed 21/7/21 Tue 3/8/21 0 days 0 days 413

415 DM-30620 Bored Pile Wall 38 days 0 days 100% Sun 27/6/21 Tue 3/8/21 Sun 27/6/21 Tue 3/8/21 0 days 0 days

416 DM-30621 Prepare and Submit Method Statement/Risk Assessment 24 days 0 days 100% Sun 27/6/21 Tue 20/7/21 Sun 27/6/21 Tue 20/7/21 0 days 0 days 335,338

417 DM-30622 Approval and Consent 14 days 0 days 100% Wed 21/7/21 Tue 3/8/21 Wed 21/7/21 Tue 3/8/21 0 days 0 days 416

418 DM-30630 RC Retaining Wall 38 days 0 days 100% Sun 3/10/21 Tue 9/11/21 Sun 3/10/21 Tue 9/11/21 0 days 0 days

419 DM-30631 Prepare and Submit Method Statement/Risk Assessment 24 days 0 days 100% Sun 3/10/21 Tue 26/10/21 Sun 3/10/21 Tue 26/10/21 0 days 0 days 341

420 DM-30632 Approval and Consent 14 days 0 days 100% Wed 27/10/21 Tue 9/11/21 Wed 27/10/21 Tue 9/11/21 0 days 0 days 419

421 DM-30700 Geotechnical Works 39 days 0 days 100% Thu 2/5/24 Sun 9/6/24 Thu 2/5/24 Sun 9/6/24 0 days 0 days

422 DM-30710 Prepare and Submit Method Statement/Risk Assessment 24 days 0 days 100% Thu 2/5/24 Sat 25/5/24 Thu 2/5/24 Sat 25/5/24 0 days 0 days 324,321

423 DM-30720 Approval and Consent 14 days 0 days 100% Mon 27/5/24 Sun 9/6/24 Mon 27/5/24 Sun 9/6/24 0 days 0 days 422

424 DM-30800 Typical Roadworks Construction (Ducts, Pavement, Street 
furniture, Road Marking etc.)

38 days 0 days 100% Wed 19/1/22 Fri 25/2/22 Wed 19/1/22 Fri 25/2/22 0 days 0 days

425 DM-30810 Prepare and Submit Method Statement/Risk Assessment 24 days 0 days 100% Wed 19/1/22 Fri 11/2/22 Wed 19/1/22 Fri 11/2/22 0 days 0 days 31FS+1 day

426 DM-30820 Approval and Consent 14 days 0 days 100% Sat 12/2/22 Fri 25/2/22 Sat 12/2/22 Fri 25/2/22 0 days 0 days 425

427 DM-30900 Site Formation Works (Earthwork and Surface Drainage) 38 days 0 days 100% Wed 19/1/22 Fri 25/2/22 Wed 19/1/22 Fri 25/2/22 0 days 0 days

428 DM-30910 Prepare and Submit Method Statement/Risk Assessment 24 days 0 days 100% Wed 19/1/22 Fri 11/2/22 Wed 19/1/22 Fri 11/2/22 0 days 0 days 31FS+1 day

429 DM-30920 Approval and Consent 14 days 0 days 100% Sat 12/2/22 Fri 25/2/22 Sat 12/2/22 Fri 25/2/22 0 days 0 days 428

430 DM-31000 Decontamination Works 28 days 0 days 100% Tue 24/1/23 Mon 20/2/23 Tue 24/1/23 Mon 20/2/23 0 days 0 days

431 DM-31010 Cement Solidification Works 28 days 0 days 100% Tue 24/1/23 Mon 20/2/23 Tue 24/1/23 Mon 20/2/23 0 days 0 days

432 DM-31011 Prepare and Submit Method Statement/Risk Assessment 14 days 0 days 100% Tue 24/1/23 Mon 6/2/23 Tue 24/1/23 Mon 6/2/23 0 days 0 days 297FS-24 days

433 DM-31012 Approval and Consent 14 days 0 days 100% Tue 7/2/23 Mon 20/2/23 Tue 7/2/23 Mon 20/2/23 0 days 0 days 432

434 DM-31020 Biopile Works 28 days 0 days 100% Tue 24/1/23 Mon 20/2/23 Tue 24/1/23 Mon 20/2/23 0 days 0 days

435 DM-31021 Prepare and Submit Method Statement/Risk Assessment 14 days 0 days 100% Tue 24/1/23 Mon 6/2/23 Tue 24/1/23 Mon 6/2/23 0 days 0 days 300FS-24 days

436 DM-31022 Approval and Consent 14 days 0 days 100% Tue 7/2/23 Mon 20/2/23 Tue 7/2/23 Mon 20/2/23 0 days 0 days 435

437 DM-31100 Construction of Sewage Pumping Station 38 days 0 days 100% Sat 2/12/23 Mon 8/1/24 Sat 2/12/23 Mon 8/1/24 0 days 0 days

438 DM-31110 Prepare and Submit Method Statement/Risk Assessment 24 days 0 days 100% Sat 2/12/23 Mon 25/12/23 Sat 2/12/23 Mon 25/12/23 0 days 0 days 366

439 DM-31120 Approval and Consent 14 days 0 days 100% Tue 26/12/23 Mon 8/1/24 Tue 26/12/23 Mon 8/1/24 0 days 0 days 438

440 DM-31200 Construction of Transformer Room 38 days 0 days 100% Sat 18/12/21 Mon 24/1/22 Sat 18/12/21 Mon 24/1/22 0 days 0 days

441 DM-31210 Prepare and Submit Method Statement/Risk Assessment 24 days 0 days 100% Sat 18/12/21 Mon 10/1/22 Sat 18/12/21 Mon 10/1/22 0 days 0 days 359

442 DM-31220 Approval and Consent 14 days 0 days 100% Tue 11/1/22 Mon 24/1/22 Tue 11/1/22 Mon 24/1/22 0 days 0 days 441

443 DM-31300 Construction of Detention Pond 28 days 0 days 100% Sun 6/3/22 Sat 2/4/22 Sun 6/3/22 Sat 2/4/22 0 days 0 days

444 DM-31310 Prepare and Submit Method Statement/Risk Assessment 14 days 0 days 100% Sun 6/3/22 Sat 19/3/22 Sun 6/3/22 Sat 19/3/22 0 days 0 days 345

445 DM-31320 Approval and Consent 14 days 0 days 100% Sun 20/3/22 Sat 2/4/22 Sun 20/3/22 Sat 2/4/22 0 days 0 days 444

446 DM-31400 Box Culvert Construction 188 days 0 days 100% Sat 29/1/22 Thu 4/8/22 Sat 29/1/22 Thu 4/8/22 0 days 0 days

447 DM-31410 Temp Drainage Diversion Works 150 days 0 days 100% Sat 29/1/22 Mon 27/6/22 Sat 29/1/22 Mon 27/6/22 0 days 0 days

Drainage, Sewerage and Waterworks

Waterworks and Associated Reinstatement Works

Drainage and Associated Roadworks

Sewerage and Associated Reinstatement Works

Construction of Retaining Wall

Soldier Pile Wall

Bored Pile Wall

RC Retaining Wall

Geotechnical Works

Typical Roadworks Construction (Ducts, Pavement, Street furniture, Road Marking etc.)

Site Formation Works (Earthwork and Surface Drainage)

Decontamination Works

Cement Solidification Works

Biopile Works

Construction of Sewage Pumping Station

Construction of Transformer Room

Construction of Detention Pond

Box Culvert Construction

Temp Drainage Diversion Works
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448 DM-31411 Prepare and Submit Method Statement/Risk Assessment 30 days 0 days 100% Sat 29/1/22 Sun 27/2/22 Sat 29/1/22 Sun 27/2/22 0 days 0 days 348SS

449 DM-31412 Approval and Consent (By DSD) 120 days 0 days 100% Mon 28/2/22 Mon 27/6/22 Mon 28/2/22 Mon 27/6/22 0 days 0 days 448,349FF

450 DM-31420 Construction of RC Box Culvert 38 days 0 days 100% Tue 28/6/22 Thu 4/8/22 Tue 28/6/22 Thu 4/8/22 0 days 0 days

451 DM-31421 Prepare and Submit Method Statement/Risk Assessment 24 days 0 days 100% Tue 28/6/22 Thu 21/7/22 Tue 28/6/22 Thu 21/7/22 0 days 0 days 352,355,449

452 DM-31422 Approval and Consent 14 days 0 days 100% Fri 22/7/22 Thu 4/8/22 Fri 22/7/22 Thu 4/8/22 0 days 0 days 451

453 DM-31500 Pipe Jacking 38 days 0 days 100% Wed 13/10/21 Fri 19/11/21 Wed 13/10/21 Fri 19/11/21 0 days 0 days

454 DM-31510 Prepare and Submit Method Statement/Risk Assessment 24 days 0 days 100% Wed 13/10/21 Fri 5/11/21 Wed 13/10/21 Fri 5/11/21 0 days 0 days 328

455 DM-31520 Approval and Consent 14 days 0 days 100% Sat 6/11/21 Fri 19/11/21 Sat 6/11/21 Fri 19/11/21 0 days 0 days 454

456 DM-31600 Road Lighting 28 days 0 days 100% Fri 4/8/23 Thu 31/8/23 Fri 4/8/23 Thu 31/8/23 0 days 0 days

457 DM-31610 Prepare and Submit Method Statement/Risk Assessment 14 days 0 days 100% Fri 4/8/23 Thu 17/8/23 Fri 4/8/23 Thu 17/8/23 0 days 0 days 266,270

458 DM-31620 Approval and Consent 14 days 0 days 100% Fri 18/8/23 Thu 31/8/23 Fri 18/8/23 Thu 31/8/23 0 days 0 days 457

459 DM-31700 Soft Landscape 38 days 38 days 0% Fri 10/2/23 Sun 19/3/23 Thu 27/2/25 Sat 5/4/25 748 days 748 days

460 DM-31710 Tree Planting and Soiling 38 days 38 days 0% Fri 10/2/23 Sun 19/3/23 Thu 27/2/25 Sat 5/4/25 748 days 748 days

461 DM-31711 Prepare and Submit Method Statement/Risk Assessment 24 days 24 days 0% Fri 10/2/23 Sun 5/3/23 Thu 27/2/25 Sat 22/3/25 0 days 748 days 227

462 DM-31712 Approval and Consent 14 days 14 days 0% Mon 6/3/23 Sun 19/3/23 Sun 23/3/25 Sat 5/4/25 748 days 748 days 461

463 DM-40000 Temporary Traffic Management Scheme 709 days 0 days 100% Thu 23/9/21 Fri 1/9/23 Thu 23/9/21 Fri 1/9/23 0 days 0 days

464 DM-40100 TTA around Ping Ha Road 452 days 0 days 100% Thu 23/9/21 Sun 18/12/22 Thu 23/9/21 Sun 18/12/22 0 days 0 days

465 DM-40110 Preparation of TTMS 420 days 0 days 100% Thu 23/9/21 Wed 16/11/22 Thu 23/9/21 Wed 16/11/22 0 days 0 days 146

466 DM-40120 Present and Approved at TMLG 1 day 0 days 100% Thu 17/11/22 Thu 17/11/22 Thu 17/11/22 Thu 17/11/22 0 days 0 days 465

467 DM-40130 Endorsement of TTMS 21 days 0 days 100% Fri 18/11/22 Thu 8/12/22 Fri 18/11/22 Thu 8/12/22 0 days 0 days 466

468 DM-40140 RWA Application and 2 Days Notification 10 days 0 days 100% Fri 9/12/22 Sun 18/12/22 Fri 9/12/22 Sun 18/12/22 0 days 0 days 467

469 DM-40200 TTA around Ha Tsuen Road 492 days 0 days 100% Thu 28/4/22 Fri 1/9/23 Thu 28/4/22 Fri 1/9/23 0 days 0 days

470 DM-40210 Preparation of TTMS 460 days 0 days 100% Thu 28/4/22 Mon 31/7/23 Thu 28/4/22 Mon 31/7/23 0 days 0 days 154

471 DM-40220 Present and Approved at TMLG 1 day 0 days 100% Tue 1/8/23 Tue 1/8/23 Tue 1/8/23 Tue 1/8/23 0 days 0 days 470

472 DM-40230 Endorsement of TTMS 21 days 0 days 100% Wed 2/8/23 Tue 22/8/23 Wed 2/8/23 Tue 22/8/23 0 days 0 days 471

473 DM-40240 RWA Application and 2 Days Notification 10 days 0 days 100% Wed 23/8/23 Fri 1/9/23 Wed 23/8/23 Fri 1/9/23 0 days 0 days 472

474 DM-40300 TTA around Fung Kong Tsuen Road 122 days 0 days 100% Sun 30/4/23 Tue 29/8/23 Sun 30/4/23 Tue 29/8/23 0 days 0 days

475 DM-40310 Preparation of TTMS 90 days 0 days 100% Sun 30/4/23 Fri 28/7/23 Sun 30/4/23 Fri 28/7/23 0 days 0 days 157,283

476 DM-40320 Present and Approved at TMLG 1 day 0 days 100% Sat 29/7/23 Sat 29/7/23 Sat 29/7/23 Sat 29/7/23 0 days 0 days 475

477 DM-40330 Endorsement of TTMS 21 days 0 days 100% Sun 30/7/23 Sat 19/8/23 Sun 30/7/23 Sat 19/8/23 0 days 0 days 476

478 DM-40340 RWA Application and 2 Days Notification 10 days 0 days 100% Sun 20/8/23 Tue 29/8/23 Sun 20/8/23 Tue 29/8/23 0 days 0 days 477

479 DM-40400 TTA around Lau Fau Shan Road 122 days 0 days 100% Sun 30/4/23 Tue 29/8/23 Sun 30/4/23 Tue 29/8/23 0 days 0 days

480 DM-40310 Preparation of TTMS 90 days 0 days 100% Sun 30/4/23 Fri 28/7/23 Sun 30/4/23 Fri 28/7/23 0 days 0 days 157,283

481 DM-40320 Present and Approved at TMLG 1 day 0 days 100% Sat 29/7/23 Sat 29/7/23 Sat 29/7/23 Sat 29/7/23 0 days 0 days 480

482 DM-40330 Endorsement of TTMS 21 days 0 days 100% Sun 30/7/23 Sat 19/8/23 Sun 30/7/23 Sat 19/8/23 0 days 0 days 481

483 DM-40340 RWA Application and 2 Days Notification 10 days 0 days 100% Sun 20/8/23 Tue 29/8/23 Sun 20/8/23 Tue 29/8/23 0 days 0 days 482

484 Construction 1844 days 323.1 days 92% Thu 29/4/21 Sat 16/5/26 Thu 29/4/21 Sat 16/5/26 0 days 0 days

485 Preliminary 205 days 0 days 100% Thu 29/4/21 Fri 19/11/21 Thu 29/4/21 Sat 20/11/21 1 day 1 day

486 CON-P-10100 Environment Baseline Monitoring 44 days 0 days 100% Thu 1/7/21 Fri 13/8/21 Thu 1/7/21 Fri 13/8/21 0 days 0 days

487 CON-P-10110 Submission of Baseline Monitoring Plan 14 days 0 days 100% Thu 1/7/21 Wed 14/7/21 Thu 1/7/21 Wed 14/7/21 0 days 0 days 191

488 CON-P-10120 Conduct Baseline Monitoring 30 days 0 days 100% Thu 15/7/21 Fri 13/8/21 Thu 15/7/21 Fri 13/8/21 0 days 0 days 487

489 CON-P-10130 Completion of Baseline Monitoring 0 days 0 days 100% Fri 13/8/21 Fri 13/8/21 Fri 13/8/21 Fri 13/8/21 0 days 0 days 488

490 CON-P-20100 Site Depot 205 days 0 days 100% Thu 29/4/21 Fri 19/11/21 Thu 29/4/21 Sat 20/11/21 1 day 1 day

491 CON-P-20110 Site Clearance 2 days 0 days 100% Thu 29/4/21 Fri 30/4/21 Thu 29/4/21 Fri 30/4/21 0 days 0 days 46FS+1 day,371

492 CON-P-20120 Establishment 21 days 0 days 100% Sat 1/5/21 Fri 21/5/21 Sat 1/5/21 Fri 21/5/21 0 days 0 days

493 CON-P-20121 Condition Survey 7 days 0 days 100% Sat 1/5/21 Fri 7/5/21 Sat 1/5/21 Fri 7/5/21 0 days 0 days 491

494 CON-P-20122 Tree Survey 7 days 0 days 100% Sat 1/5/21 Fri 7/5/21 Sat 1/5/21 Fri 7/5/21 0 days 0 days 491

495 CON-P-20123 Initial Survey 14 days 0 days 100% Sat 1/5/21 Fri 14/5/21 Sat 1/5/21 Fri 14/5/21 0 days 0 days 491

Construction of RC Box Culvert

Pipe Jacking

Road Lighting

Soft Landscape

Tree Planting and Soiling

Temporary Traffic Management Scheme

TTA around Ping Ha Road

TTA around Ha Tsuen Road

TTA around Fung Kong Tsuen Road

TTA around Lau Fau Shan Road

Construction

Preliminary

Environment Baseline Monitoring

Site Depot

Establishment
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496 CON-P-20124 Health & Hygiene Facilities 7 days 0 days 100% Sat 1/5/21 Fri 7/5/21 Sat 1/5/21 Fri 7/5/21 0 days 0 days 491

497 CON-P-20125 Underground Utilities Detection 7 days 0 days 100% Sat 8/5/21 Fri 14/5/21 Sat 8/5/21 Fri 14/5/21 0 days 0 days 496

498 CON-P-20126 Setting up Temporary Office 7 days 0 days 100% Sat 15/5/21 Fri 21/5/21 Sat 15/5/21 Fri 21/5/21 0 days 0 days 493,494,495,497

499 CON-P-20130 Hoarding/Project Signboard 8 days 0 days 100% Tue 29/6/21 Tue 6/7/21 Tue 29/6/21 Tue 6/7/21 0 days 0 days

500 CON-P-20131 Construction of Concrete Strip 2 days 0 days 100% Tue 29/6/21 Wed 30/6/21 Tue 29/6/21 Wed 30/6/21 0 days 0 days 383,498

501 CON-P-20132 Erection of Project Signboard 6 days 0 days 100% Thu 1/7/21 Tue 6/7/21 Thu 1/7/21 Tue 6/7/21 0 days 0 days 500

502 CON-P-20140 Project Manager's Accommodation 54 days 0 days 100% Mon 27/9/21 Fri 19/11/21 Mon 27/9/21 Fri 19/11/21 0 days 0 days

503 CON-P-20141 Construction of Foundation 42 days 0 days 100% Mon 27/9/21 Sun 7/11/21 Mon 27/9/21 Sun 7/11/21 0 days 0 days 233FF,377,501

504 CON-P-20142 Delivery of MiC Modulars 3 days 0 days 100% Mon 8/11/21 Wed 10/11/21 Mon 8/11/21 Wed 10/11/21 0 days 0 days 503

505 CON-P-20143 Erection of MiC Modulars 4 days 0 days 100% Mon 8/11/21 Thu 11/11/21 Mon 8/11/21 Thu 11/11/21 0 days 0 days 504FS-3 days

506 CON-P-20144 Connection of Power and associated E&M works 4 days 0 days 100% Fri 12/11/21 Mon 15/11/21 Fri 12/11/21 Mon 15/11/21 0 days 0 days 505

507 CON-P-20145 Testing and Commissioning 2 days 0 days 100% Tue 16/11/21 Wed 17/11/21 Tue 16/11/21 Wed 17/11/21 0 days 0 days 506

508 CON-P-20146 Delivery of Office Furniture and Equipment 2 days 0 days 100% Thu 18/11/21 Fri 19/11/21 Thu 18/11/21 Fri 19/11/21 0 days 0 days 507

509 CON-P-20150 Contractor's Accommodation 17 days 0 days 100% Mon 27/9/21 Wed 13/10/21 Mon 27/9/21 Wed 13/10/21 0 days 0 days

510 CON-P-20151 Construction of Foundation 10 days 0 days 100% Mon 27/9/21 Wed 6/10/21 Mon 27/9/21 Wed 6/10/21 0 days 0 days 503SS

511 CON-P-20152 Delivery and Erection of Office Containers 3 days 0 days 100% Thu 7/10/21 Sat 9/10/21 Thu 7/10/21 Sat 9/10/21 0 days 0 days 510

512 CON-P-20153 Connection of Power Supply 2 days 0 days 100% Sun 10/10/21 Mon 11/10/21 Sun 10/10/21 Mon 11/10/21 0 days 0 days 511

513 CON-P-20154 Delivery of office Furniture and Equipment 2 days 0 days 100% Tue 12/10/21 Wed 13/10/21 Tue 12/10/21 Wed 13/10/21 0 days 0 days 512

514 CON-P-30000 Completion of Site Accommodation 0 days 0 days 100% Fri 19/11/21 Fri 19/11/21 Sat 20/11/21 Sat 20/11/21 1 day 1 day 508,513,501

515 Section 1A1 1205.8 days 63.64 days 96% Sun 19/12/21 Mon 7/4/25 Sun 19/12/21 Sat 16/5/26 404.2 days 404.2 days

516 Site 3-6 Additional Works affected by CIF Area 744 days 0 days 100% Mon 30/1/23 Tue 11/2/25 Mon 30/1/23 Tue 11/2/25 0 days 0 days

517 CON-3.6-CIF101 Mobilization of Plant and Labour Required (PMI 073) 14 days 0 days 100% Mon 10/6/24 Sun 23/6/24 Mon 10/6/24 Sun 23/6/24 0 days 0 days 51

518 CON-3.6-CIF102 Removal of MiC Modules (PMI 073) 26 days 0 days 100% Mon 24/6/24 Fri 19/7/24 Mon 24/6/24 Fri 19/7/24 0 days 0 days 517

519 CON-3.6-CIF110 Removal of Hoarding for CIF (PMI 073) 8 days 0 days 100% Mon 24/6/24 Mon 1/7/24 Mon 24/6/24 Mon 1/7/24 0 days 0 days 517

520 CON-3.6-CIF120 Transportation of Imported Fill Material from Stie 3-6 UP to 
Site 3-6 LP for Future Backfilling works

120 days 0 days 100% Mon 30/1/23 Mon 29/5/23 Mon 30/1/23 Mon 29/5/23 0 days 0 days 577

521 CON-3.6-CIF130 Transportation of Excavated Material from Stie 3-6 UP (south) 
to Completed Platform at Site 3-8 for Future Backfilling works

155 days 0 days 100% Mon 30/1/23 Mon 3/7/23 Mon 30/1/23 Mon 3/7/23 0 days 0 days 577

522 CON-3.6-CIF140 Transportation of Excavated Material from Stie 3-6 UP (North) 
to Completed Platform at Site 3-6 UP(South) for Future 
Backfilling works

155 days 0 days 100% Mon 30/1/23 Mon 3/7/23 Mon 30/1/23 Mon 3/7/23 0 days 0 days 577

523 CON-3.6-CIF150 Transportation of Treated Heavy Metal contaminated soil from 
Detention pond to Site 3-6 for  Future Backfilling works at 
Road D1

120 days 0 days 100% Sat 28/10/23 Sat 24/2/24 Sat 28/10/23 Sat 24/2/24 0 days 0 days 1181SS

524 CON-3.6-CIF160 Transportation of Treated Heavy Metal contaminated soil from 
Site 3-6 to Road D1 for Backfilling

37 days 0 days 100% Fri 9/8/24 Sat 14/9/24 Fri 9/8/24 Sat 14/9/24 0 days 0 days 1211,1203,523,519

525 CON-3.6-CIF170 Transport of Stockpile to other Location for Backfilling 171 days 0 days 100% Sun 25/8/24 Tue 11/2/25 Sun 25/8/24 Tue 11/2/25 0 days 0 days 581SS

526 CON-3.6-CIF180 Transport of Stock Material to Site 3-7 for Backfilling 63 days 0 days 100% Sun 15/9/24 Sat 16/11/24 Sun 15/9/24 Sat 16/11/24 0 days 0 days 680SS,520,521,522,524

527 CON-3.6-CIF200 Removal of Temporary Sewerage Pumping Station and Septic
Tank (PMI 073)

20 days 0 days 100% Mon 22/7/24 Sat 10/8/24 Mon 22/7/24 Sat 10/8/24 0 days 0 days 535

528 CON-3.6-CIF210 Backfill & Compaction at Sewerage Pumping Station and 
Septic Tank +19.0mPD (PMI 073)

14 days 0 days 100% Sun 11/8/24 Sat 24/8/24 Sun 11/8/24 Sat 24/8/24 0 days 0 days 527

529 CON-3.6-CIF220 Removal of additional Pavement within HSKCIF (PMI 073) 16 days 0 days 100% Wed 24/7/24 Thu 8/8/24 Wed 24/7/24 Thu 8/8/24 0 days 0 days 550,535

530 CON-3.6-CIF230 Removal of Sewer and Watermains (PMI 073) 15 days 0 days 100% Wed 31/7/24 Wed 14/8/24 Wed 31/7/24 Wed 14/8/24 0 days 0 days 550,529SS+7 days

531 Site 3-6 (Portion A2,B1,B2,B3) 1205.8 days 92.64 days 96% Sun 19/12/21 Mon 7/4/25 Sun 19/12/21 Sat 16/5/26 404.2 days 404.2 days

532 CON-3.6-10000 Site Clearance 916 days 0 days 100% Tue 18/1/22 Sun 21/7/24 Tue 18/1/22 Sun 21/7/24 0 days 0 days

533 CON-3.6-10100 Site Clearance for Portion A2 5 days 0 days 100% Tue 18/1/22 Sat 22/1/22 Tue 18/1/22 Sat 22/1/22 0 days 0 days 31

534 CON-3.6-10200 Site Clearance for Portion B1,B2 5 days 0 days 100% Fri 28/1/22 Tue 1/2/22 Fri 28/1/22 Tue 1/2/22 0 days 0 days 38,39

535 CON-3.6-10300 Site Clearance for Portion B2,B3 (CIF) after 
Decommissioning of CIF

2 days 0 days 100% Sat 20/7/24 Sun 21/7/24 Sat 20/7/24 Sun 21/7/24 0 days 0 days 518

536 CON-3.6-20000 Establishment 948 days 0 days 100% Sun 19/12/21 Tue 23/7/24 Sun 19/12/21 Tue 23/7/24 0 days 0 days

Hoarding/Project Signboard

Project Manager's Accommodation 

Contractor's Accommodation 

Section 1A1 

Site 3-6 Additional Works affected by CIF Area

Site 3-6 (Portion A2,B1,B2,B3)

Site Clearance

Establishment
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537 CON-3.6-20100 Condition Survey for Existing Structures to be Demolished 
for Portion A2

14 days 0 days 100% Sun 23/1/22 Sat 5/2/22 Sun 23/1/22 Sat 5/2/22 0 days 0 days 533

538 CON-3.6-20200 Condition Survey for Existing Structures to be Demolished 
for Portion B1,B2

14 days 0 days 100% Sun 6/2/22 Sat 19/2/22 Sun 6/2/22 Sat 19/2/22 0 days 0 days 534,537

539 CON-3.6-20300 Tree Survey for Portion A2 14 days 0 days 100% Sun 23/1/22 Sat 5/2/22 Sun 23/1/22 Sat 5/2/22 0 days 0 days 533

540 CON-3.6-20400 Tree Survey for Portion B1,B2 14 days 0 days 100% Wed 2/2/22 Tue 15/2/22 Wed 2/2/22 Tue 15/2/22 0 days 0 days 534

541 CON-3.6-20500 Initial Survey for Portion A2 14 days 0 days 100% Sun 23/1/22 Sat 5/2/22 Sun 23/1/22 Sat 5/2/22 0 days 0 days 533

542 CON-3.6-20600 Initial Survey for Portion B1,B2 14 days 0 days 100% Wed 2/2/22 Tue 15/2/22 Wed 2/2/22 Tue 15/2/22 0 days 0 days 534

543 CON-3.6-20700 Site Haul Road for Portion A2 7 days 0 days 100% Sun 23/1/22 Sat 29/1/22 Sun 23/1/22 Sat 29/1/22 0 days 0 days 533

544 CON-3.6-20800 Site Haul Road for Portion B1,B2 7 days 0 days 100% Sun 19/12/21 Sat 25/12/21 Sun 19/12/21 Sat 25/12/21 0 days 0 days 534

545 CON-3.6-20900 Health & Hygiene Facilities 7 days 0 days 100% Sun 23/1/22 Sat 29/1/22 Sun 23/1/22 Sat 29/1/22 0 days 0 days 533

546 CON-3.6-21000 Fence Work & Gate for Portion A2 14 days 0 days 100% Sun 23/1/22 Sat 5/2/22 Sun 23/1/22 Sat 5/2/22 0 days 0 days 533

547 CON-3.6-21100 Fence Work for Portion B1,B2 14 days 0 days 100% Sun 19/12/21 Sat 1/1/22 Sun 19/12/21 Sat 1/1/22 0 days 0 days 534

548 CON-3.6-21200 Underground Utilities Detection for Portion A2 7 days 0 days 100% Sun 23/1/22 Sat 29/1/22 Sun 23/1/22 Sat 29/1/22 0 days 0 days 533

549 CON-3.6-21300 Underground Utilities Detection for Portion B1,B2 7 days 0 days 100% Sun 19/12/21 Sat 25/12/21 Sun 19/12/21 Sat 25/12/21 0 days 0 days 534

550 CON-3.6-21310 Underground Utilities Detection for Portion B2,B3 (CIF) 2 days 0 days 100% Mon 22/7/24 Tue 23/7/24 Mon 22/7/24 Tue 23/7/24 0 days 0 days 535

551 CON-3.6-21400 Install Monitoring Points 14 days 0 days 100% Sun 2/1/22 Sat 15/1/22 Sun 2/1/22 Sat 15/1/22 0 days 0 days 547

552 CON-3.6-30000 Tree Treatment 901 days 0 days 100% Sun 6/2/22 Thu 25/7/24 Sun 6/2/22 Thu 25/7/24 0 days 0 days

553 CON-3.6-30100 Tree Felling for Portion A2 14 days 0 days 100% Sun 6/2/22 Sat 19/2/22 Sun 6/2/22 Sat 19/2/22 0 days 0 days 539,541,543,545,546,548,387

554 CON-3.6-30200 Tree Felling for Portion B1, B2 14 days 0 days 100% Sun 20/2/22 Sat 5/3/22 Sun 20/2/22 Sat 5/3/22 0 days 0 days 538,540,542,544,547,549

555 CON-3.6-30210 Tree Felling for Portion B2,B3 (CIF) 2 days 0 days 100% Wed 24/7/24 Thu 25/7/24 Wed 24/7/24 Thu 25/7/24 0 days 0 days 550

556 CON-3.6-30300 Tree Protection Portion A2 14 days 0 days 100% Sun 6/2/22 Sat 19/2/22 Sun 6/2/22 Sat 19/2/22 0 days 0 days 539,541,543,545,546,548,390,554

557 CON-3.6-30400 Tree Protection Portion B1,B2 14 days 0 days 100% Sun 20/2/22 Sat 5/3/22 Sun 20/2/22 Sat 5/3/22 0 days 0 days 538,540,542,544,547,549

558 CON-3.6-40000 Demolition work 777 days 0 days 100% Mon 20/6/22 Sun 4/8/24 Mon 20/6/22 Sun 4/8/24 0 days 0 days

559 CON-3.6-40100 Demolition of Existing Structures 60 days 0 days 100% Mon 20/6/22 Thu 18/8/22 Mon 20/6/22 Thu 18/8/22 0 days 0 days 538,397,400,551,557,554,556,50

560 CON-3.6-40110 Demolition of Existing Steel Structures, exisitng sheet pile 
wall between +26.5mPD and +19.5mPD Platform (CIF)

14 days 0 days 100% Mon 22/7/24 Sun 4/8/24 Mon 22/7/24 Sun 4/8/24 0 days 0 days 397,400,535

561 CON-3.6-50000 Decontamination (Include Adjacent Road D1, Remediation
of contaminated soil carried out at Detention Pond)

248 days 0 days 100% Sun 20/2/22 Tue 25/10/22 Sun 20/2/22 Tue 25/10/22 0 days 0 days

562 CON-3.6-51000 CAP 136 days 0 days 100% Sun 20/2/22 Tue 5/7/22 Sun 20/2/22 Tue 5/7/22 0 days 0 days

563 CON-3.6-51100 Site Appraisal for Portion A2 60 days 0 days 100% Sun 20/2/22 Wed 20/4/22 Sun 20/2/22 Wed 20/4/22 0 days 0 days 553,556

564 CON-3.6-51200 Site Appraisal for Portion B1,B2,B3& Preparation of 
CAP for all Portions

25 days 0 days 100% Thu 21/4/22 Sun 15/5/22 Thu 21/4/22 Sun 15/5/22 0 days 0 days 563

565 CON-3.6-51300 Submission& Endorsement by EPD 30 days 0 days 100% Mon 6/6/22 Tue 5/7/22 Mon 6/6/22 Tue 5/7/22 0 days 0 days 564

566 CON-3.6-52000 Ground Investigation (Trial Pit / Borehole) 45 days 0 days 100% Sat 30/7/22 Mon 12/9/22 Sat 30/7/22 Mon 12/9/22 0 days 0 days

567 CON-3.6-52100 Trial Pit Sampling& Testing 45 days 0 days 100% Sat 30/7/22 Mon 12/9/22 Sat 30/7/22 Mon 12/9/22 0 days 0 days 565,551,554,559FS-20 days

568 CON-3.6-52200 Inspection Pit for installing Groundwater Wells 45 days 0 days 100% Sat 30/7/22 Mon 12/9/22 Sat 30/7/22 Mon 12/9/22 0 days 0 days 565,551,554,559FS-20 days

569 CON-3.6-53000 CAR & RAP Submission 43 days 0 days 100% Tue 13/9/22 Tue 25/10/22 Tue 13/9/22 Tue 25/10/22 0 days 0 days

570 CON-3.6-53100 Preparation of CAR& RAP 15 days 0 days 100% Tue 13/9/22 Tue 27/9/22 Tue 13/9/22 Tue 27/9/22 0 days 0 days 567,568

571 CON-3.6-53200 Review and Accepted by EPD 28 days 0 days 100% Wed 28/9/22 Tue 25/10/22 Wed 28/9/22 Tue 25/10/22 0 days 0 days 570,133

572 CON-3.6-70000 Site formation 796.8 days 83.94 days 94% Wed 1/2/23 Mon 7/4/25 Wed 1/2/23 Sat 16/5/26 404.2 days 404.2 days

573 CON-3.6-70100 Earthwork 242 days 8.23 days 100% Sat 13/7/24 Tue 11/3/25 Sat 13/7/24 Tue 11/3/25 0 days 0 days

574 CON-3.6-70110 Excavation from Kai Pak Ling Road to Maintenance 
Access (+35.5 to +30.0mPD)

30 days 0 days 100% Wed 2/10/24 Thu 31/10/24 Wed 2/10/24 Thu 31/10/24 0 days 0 days 429,559,571,591FS+10 
days,583FS+10 days

575 CON-3.6-70120 Cut Slope to Maintenance Access  +30mPD 28 days 0 days 100% Fri 1/11/24 Thu 28/11/24 Fri 1/11/24 Thu 28/11/24 0 days 0 days 574

576 CON-3.6-70130 Excavation to Formation +23.0mPD 30 days 0 days 100% Thu 2/1/25 Fri 31/1/25 Thu 2/1/25 Fri 31/1/25 0 days 0 days 575,609

577 CON-3.6-70140 Cut Slope to Formation +23.0mPD 18 days 0 days 100% Sat 1/2/25 Tue 18/2/25 Sat 1/2/25 Tue 18/2/25 0 days 0 days 576

578 CON-3.6-70151 Trim slope at the bottom corner for temporary traffic 
diversion

5 days 0 days 100% Fri 6/12/24 Tue 10/12/24 Fri 6/12/24 Tue 10/12/24 0 days 0 days 529,584

579 CON-3.6-70152 Backfilling & Compaction to Formation +23.0mPD 12 days 0 days 100% Sat 18/1/25 Wed 29/1/25 Sat 18/1/25 Wed 29/1/25 0 days 0 days 604FS-12 days

Tree Treatment

Demolition work

Decontamination (Include Adjacent Road D1, Remediation of contaminated soil carried out at Detention Pond)

CAP

Ground Investigation (Trial Pit / Borehole)

CAR & RAP Submission

Site formation

Earthwork
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580 CON-3.6-70160 Trimming for Fill Slope 4 days 0 days 100% Thu 30/1/25 Sun 2/2/25 Thu 30/1/25 Sun 2/2/25 0 days 0 days 579

581 CON-3.6-70170 Backfill & Compaction to Formation +23.0mPD (Site 3-6
CIF)

110 days 0 days 100% Sun 25/8/24 Thu 12/12/24 Sun 25/8/24 Thu 12/12/24 0 days 0 days 560,520,521,522,528,530

582 CON-3.6-70180 Trimming for Fill Slope (Site 3-6 CIF) 8 days 0 days 100% Fri 13/12/24 Fri 20/12/24 Fri 13/12/24 Fri 20/12/24 0 days 0 days 581

583 CON-3.6-70190 Soil Replacement with No-fines concrete at Kai Pak 
Ling Road (PMI 137)

71 days 0 days 100% Sat 13/7/24 Sat 21/9/24 Sat 13/7/24 Sat 21/9/24 0 days 0 days 591

584 CON-3.6-70191 Soil Replacement with No-fines concrete at Ray-On 
Depot (PMI 156)

75 days 0 days 100% Sun 22/9/24 Thu 5/12/24 Sun 22/9/24 Thu 5/12/24 0 days 0 days 583

585 CON-3.6-70192 Chain Link Fence and Construction of Access Gate 
(PMI 168, PMI 250)

50 days 15 days 70% Tue 21/1/25 Tue 11/3/25 Tue 21/1/25 Tue 11/3/25 0 days 0 days

586 CON-3.6-70200 Surface Drainage 796.8 days 77 days 100% Wed 1/2/23 Mon 7/4/25 Wed 1/2/23 Sat 16/5/26 404.2 days 404.2 days

587 CON-3.6-70210 At Cut Slope Crest +35.5mPD (KPLR) 620 days 0 days 100% Wed 1/2/23 Sat 12/10/24 Wed 1/2/23 Sat 12/10/24 0 days 0 days

588 CON-3.6-70211 Excavation to Formation 100 days 0 days 100% Wed 1/2/23 Thu 11/5/23 Wed 1/2/23 Thu 11/5/23 0 days 0 days

589 CON-3.6-70212 UU slewing at U-channel location 355 days 0 days 100% Fri 12/5/23 Tue 30/4/24 Fri 12/5/23 Tue 30/4/24 0 days 0 days 588

590 CON-3.6-70213 Catchpit 50 days 0 days 100% Wed 1/5/24 Wed 19/6/24 Wed 1/5/24 Wed 19/6/24 0 days 0 days 589

591 CON-3.6-70214 U-channel 60 days 0 days 100% Tue 14/5/24 Fri 12/7/24 Tue 14/5/24 Fri 12/7/24 0 days 0 days 590SS+13 days

592 CON-3.6-70215 Diversion of uncharted 600mm Crossroad Drain at 
Kai Pak Ling Road (PMI 102)

21 days 0 days 100% Sun 22/9/24 Sat 12/10/24 Sun 22/9/24 Sat 12/10/24 0 days 0 days 583

593 CON-3.6-70220 At Maintenance Access +30mPD 51 days 0 days 100% Sun 13/10/24 Mon 2/12/24 Sun 13/10/24 Mon 2/12/24 0 days 0 days

594 CON-3.6-70221 Excavation to Formation 30 days 0 days 100% Sun 13/10/24 Mon 11/11/24 Sun 13/10/24 Mon 11/11/24 0 days 0 days 583,592

595 CON-3.6-70222 Catchpit 30 days 0 days 100% Sun 20/10/24 Mon 18/11/24 Sun 20/10/24 Mon 18/11/24 0 days 0 days 594SS+7 days

596 CON-3.6-70223 U-channel 30 days 0 days 100% Sun 3/11/24 Mon 2/12/24 Sun 3/11/24 Mon 2/12/24 0 days 0 days 595SS+14 days

597 At Formation Level +23.0mPD 107.8 days 47.61 days 0% Sat 21/12/24 Mon 7/4/25 Sat 21/12/24 Sat 16/5/26 404.2 days 404.2 days

598 CON-3.6-70235 Excavation to Formation (Site 3-6 CIF) 67 days 26.8 days 60% Sat 21/12/24 Tue 25/2/25 Sat 21/12/24 Sat 16/5/26 0 days 445 days 526,582

599 CON-3.6-70236 Catchpit (Site 3-6 CIF) 67 days 26.8 days 60% Sat 28/12/24 Tue 4/3/25 Sat 28/12/24 Sat 16/5/26 0 days 438 days 598SS+7 days

600 CON-3.6-70237 U-channel (Site 3-6 CIF) 67 days 26.8 days 60% Sat 4/1/25 Mon 7/4/25 Sat 4/1/25 Tue 11/3/25 0 days -26.8 days 599SS+7 days,577FF+21 days,585

601 CON-3.6-70238 Stepped Channel (Site 3-6 CIF) 15 days 15 days 0% Mon 17/2/25 Mon 3/3/25 Mon 17/2/25 Mon 3/3/25 0 days 0 days 600SS+44 days

602 At Fill Slope Toe +23.0mPD 91 days 1.63 days 0% Wed 11/12/24 Tue 11/3/25 Wed 11/12/24 Tue 11/3/25 0 days 0 days

603 CON-3.6-70241 Excavation to Formation 40 days 0 days 100% Wed 11/12/24 Sun 19/1/25 Wed 11/12/24 Sun 19/1/25 0 days 0 days 584,578,1147

604 CON-3.6-70242 Dia. 675 drain pipe with 2 manholes 40 days 0 days 100% Sat 21/12/24 Wed 29/1/25 Sat 21/12/24 Wed 29/1/25 0 days 0 days 603SS+10 days

605 CON-3.6-70243 Excavation to Formation of Uchannel 8 days 0 days 100% Mon 3/2/25 Mon 10/2/25 Mon 3/2/25 Mon 10/2/25 0 days 0 days 580,604,603

606 CON-3.6-70244 Catchpit 8 days 0 days 100% Tue 11/2/25 Tue 18/2/25 Tue 11/2/25 Tue 18/2/25 0 days 0 days 605

607 CON-3.6-70245 U-channel 21 days 2.1 days 90% Wed 19/2/25 Tue 11/3/25 Wed 19/2/25 Tue 11/3/25 0 days 0 days 606

608 CON-3.6-70300 Concrete Access 99 days 99 days 0% Tue 3/12/24 Tue 11/3/25 Tue 25/2/25 Sat 16/5/26 84 days 84 days

609 CON-3.6-70310 Maintenance Access 30 days 30 days 0% Tue 3/12/24 Wed 1/1/25 Fri 17/4/26 Sat 16/5/26 500 days 500 days 596

610 CON-3.6-70340 Stairway above Formation Level +23.0mPD (Site 3-6 
CIF)

15 days 15 days 0% Tue 25/2/25 Tue 11/3/25 Tue 25/2/25 Tue 11/3/25 0 days 0 days 601FS-7 days

611 CON-3.6-80000 Planned Completion of Section 1A1 0 days 0 days 0% Mon 7/4/25 Mon 7/4/25 Tue 11/3/25 Tue 11/3/25 0 days -26.8 days 610,607,601,582,524,525,554,590,551,600

612 Section 1A2 958 days 91.38 days 87% Thu 28/7/22 Tue 11/3/25 Thu 28/7/22 Sat 16/5/26 431 days 431 days

613 Site 3-7 Additional Works affected by CIF Area 559 days 0 days 100% Wed 22/2/23 Mon 2/9/24 Wed 22/2/23 Mon 2/9/24 0 days 0 days

614 CON-3.7-CIF101 Mobilization of Plant and Labour Required (PMI 073) 14 days 0 days 100% Mon 10/6/24 Sun 23/6/24 Mon 10/6/24 Sun 23/6/24 0 days 0 days 51

615 CON-3.7-CIF102 Removal of MiC Modules (PMI 073) 33 days 0 days 100% Mon 17/6/24 Fri 19/7/24 Mon 17/6/24 Fri 19/7/24 0 days 0 days 614FS-7 days

616 CON-3.7-CIF110 Removal of Hoarding and Type 2 railing for CIF (PMI 073) 7 days 0 days 100% Mon 24/6/24 Sun 30/6/24 Mon 24/6/24 Sun 30/6/24 0 days 0 days 614

617 CON-3.7-CIF120 Relocation of Contractor's Storage Area 98 days 0 days 100% Wed 22/2/23 Tue 30/5/23 Wed 22/2/23 Tue 30/5/23 0 days 0 days

618 CON-3.7-CIF121 Relocation of Storage Area from site 3-7 to Lam Tei 60 days 0 days 100% Wed 22/2/23 Sat 22/4/23 Wed 22/2/23 Sat 22/4/23 0 days 0 days

619 CON-3.7-CIF122 Relocation of Storage Area from site 3-7 to Deep Bay 30 days 0 days 100% Mon 1/5/23 Tue 30/5/23 Mon 1/5/23 Tue 30/5/23 0 days 0 days

620 CON-3.7-CIF200 Removal of Additional Concrete Pavement within HSK CIF 
(PMI 073)

30 days 0 days 100% Sun 4/8/24 Mon 2/9/24 Sun 4/8/24 Mon 2/9/24 0 days 0 days 647,638,634

621 CON-3.7-CIF210 Removal of Sewer and Watermains for CIF (PMI 073) 20 days 0 days 100% Thu 25/7/24 Tue 13/8/24 Thu 25/7/24 Tue 13/8/24 0 days 0 days 625

622 Site 3-7 (Portion A2,B2,B3,B5) 958 days 103.14 days 87% Thu 28/7/22 Tue 11/3/25 Thu 28/7/22 Sat 16/5/26 431 days 431 days

623 CON-3.7-10000 Site Clearance 728 days 0 days 100% Thu 28/7/22 Wed 24/7/24 Thu 28/7/22 Wed 24/7/24 0 days 0 days

Surface Drainage

At Cut Slope Crest +35.5mPD (KPLR)

At Maintenance Access +30mPD

At Formation Level +23.0mPD

At Fill Slope Toe +23.0mPD

Concrete Access

Section 1A2

Site 3-7 Additional Works affected by CIF Area

Relocation of Contractor's Storage Area

Site 3-7 (Portion A2,B2,B3,B5)

Site Clearance
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624 CON-3.7-10100 Site Clearance for Portion A2 5 days 0 days 100% Thu 28/7/22 Mon 1/8/22 Thu 28/7/22 Mon 1/8/22 0 days 0 days 50

625 CON-3.7-10300 Site Clearance for Portion B2,B3,B4,B5 (CIF) after 
Decommissioning of CIF

5 days 0 days 100% Sat 20/7/24 Wed 24/7/24 Sat 20/7/24 Wed 24/7/24 0 days 0 days 615

626 CON-3.7-20000 Establishment 725 days 0 days 100% Tue 2/8/22 Fri 26/7/24 Tue 2/8/22 Fri 26/7/24 0 days 0 days

627 CON-3.7-20100 Condition Survey for Existing Structures to be Demolished 
for Portion A2

14 days 0 days 100% Tue 2/8/22 Mon 15/8/22 Tue 2/8/22 Mon 15/8/22 0 days 0 days 624

628 CON-3.7-20200 Condition Survey for Existing Structures to be Demolished 
for Portion B2,B3,B5

14 days 0 days 100% Tue 16/8/22 Mon 29/8/22 Tue 16/8/22 Mon 29/8/22 0 days 0 days 627

629 CON-3.7-20300 Tree Survey for Portion A2 14 days 0 days 100% Tue 2/8/22 Mon 15/8/22 Tue 2/8/22 Mon 15/8/22 0 days 0 days 624

630 CON-3.7-20400 Tree Survey for Portion B2,B3,B5 14 days 0 days 100% Tue 16/8/22 Mon 29/8/22 Tue 16/8/22 Mon 29/8/22 0 days 0 days 629

631 CON-3.7-20500 Initial Survey for Portion A2 14 days 0 days 100% Tue 2/8/22 Mon 15/8/22 Tue 2/8/22 Mon 15/8/22 0 days 0 days 624

632 CON-3.7-20600 Initial Survey for Portion B2,B3,B5 14 days 0 days 100% Tue 16/8/22 Mon 29/8/22 Tue 16/8/22 Mon 29/8/22 0 days 0 days 631

633 CON-3.7-20700 Site Haul Road for Portion A2 14 days 0 days 100% Tue 2/8/22 Mon 15/8/22 Tue 2/8/22 Mon 15/8/22 0 days 0 days 624

634 CON-3.7-20810 Site Haul Road for Portion (B2,B3,B4,B5 - CIF) 2 days 0 days 100% Thu 25/7/24 Fri 26/7/24 Thu 25/7/24 Fri 26/7/24 0 days 0 days 625

635 CON-3.7-20900 Health & Hygiene Facilities 7 days 0 days 100% Tue 2/8/22 Mon 8/8/22 Tue 2/8/22 Mon 8/8/22 0 days 0 days 624

636 CON-3.7-21000 Fence Work & Gate for Portion A2 14 days 0 days 100% Tue 2/8/22 Mon 15/8/22 Tue 2/8/22 Mon 15/8/22 0 days 0 days 624

637 CON-3.7-21200 Underground Utilities Detection for Portion A2 7 days 0 days 100% Tue 2/8/22 Mon 8/8/22 Tue 2/8/22 Mon 8/8/22 0 days 0 days 624

638 CON-3.7-21310 Underground Utilities Detection for Portion (B2,B3,B4,B5 - 
CIF)

2 days 0 days 100% Thu 25/7/24 Fri 26/7/24 Thu 25/7/24 Fri 26/7/24 0 days 0 days 625

639 CON-3.7-21400 Install Monitoring Points 14 days 0 days 100% Tue 9/8/22 Mon 22/8/22 Tue 9/8/22 Mon 22/8/22 0 days 0 days 637

640 CON-3.7-30000 Tree Treatment 746 days 0 days 100% Tue 16/8/22 Fri 30/8/24 Tue 16/8/22 Fri 30/8/24 0 days 0 days

641 CON-3.7-30100 Tree Felling for Portion A2 14 days 0 days 100% Tue 16/8/22 Mon 29/8/22 Tue 16/8/22 Mon 29/8/22 0 days 0 days 635,636,637

642 CON-3.7-30210 Tree Felling for Portion (B2,B3,B4,B5 - CIF) 7 days 0 days 100% Sat 24/8/24 Fri 30/8/24 Sat 24/8/24 Fri 30/8/24 0 days 0 days 615

643 CON-3.7-30300 Tree Protection Portion A2 14 days 0 days 100% Tue 16/8/22 Mon 29/8/22 Tue 16/8/22 Mon 29/8/22 0 days 0 days 635,636,637

644 CON-3.7-30400 Tree Protection Portion B2,B3,B4,B5 -CIF 7 days 0 days 100% Tue 30/8/22 Wed 24/7/24 Tue 30/8/22 Wed 24/7/24 0 days 0 days 615

645 CON-3.7-40000 Demolition work 705 days 0 days 100% Tue 30/8/22 Sat 3/8/24 Tue 30/8/22 Sat 3/8/24 0 days 0 days

646 CON-3.7-40100 Demolition of Existing Structures A2 15 days 0 days 100% Tue 30/8/22 Tue 13/9/22 Tue 30/8/22 Tue 13/9/22 0 days 0 days 397,400,627,641

647 CON-3.7-40110 Demolition of Existing Steel Structures - CIF 15 days 0 days 100% Sat 20/7/24 Sat 3/8/24 Sat 20/7/24 Sat 3/8/24 0 days 0 days 397,400,615

648 CON-3.7-50000 Decontamination (Include adjacent Road D1 and Road L51
, remediation of contaminated soil carried out at Detention
Pond)

177 days 0 days 100% Sat 1/10/22 Sun 26/3/23 Sat 1/10/22 Sun 26/3/23 0 days 0 days

649 CON-3.7-51000 CAP 75 days 0 days 100% Sat 1/10/22 Wed 14/12/22 Sat 1/10/22 Wed 14/12/22 0 days 0 days

650 CON-3.7-51100 Site Appraisal for Portion A2 20 days 0 days 100% Sat 1/10/22 Thu 20/10/22 Sat 1/10/22 Thu 20/10/22 0 days 0 days 641,643,633

651 CON-3.7-51200 Site Appraisal for Portion B2,B3,B5& Preparation of 
CAP for all Portions

25 days 0 days 100% Fri 21/10/22 Mon 14/11/22 Fri 21/10/22 Mon 14/11/22 0 days 0 days 650

652 CON-3.7-51300 Submission& Endorsement by EPD 30 days 0 days 100% Tue 15/11/22 Wed 14/12/22 Tue 15/11/22 Wed 14/12/22 0 days 0 days 651,288FF

653 CON-3.7-52000 Ground Investigation (Trial Pit / Borehole) 45 days 0 days 100% Thu 15/12/22 Sat 28/1/23 Thu 15/12/22 Sat 28/1/23 0 days 0 days

654 CON-3.7-52100 Trial Pit Sampling& Testing 45 days 0 days 100% Thu 15/12/22 Sat 28/1/23 Thu 15/12/22 Sat 28/1/23 0 days 0 days 639,652,393

655 CON-3.7-52200 Inspection Pit for installing Groundwater Wells 45 days 0 days 100% Thu 15/12/22 Sat 28/1/23 Thu 15/12/22 Sat 28/1/23 0 days 0 days 639,652

656 CON-3.7-53000 CAR & RAP Submission 43 days 0 days 100% Sun 29/1/23 Sun 12/3/23 Sun 29/1/23 Sun 12/3/23 0 days 0 days

657 CON-3.7-53100 Preparation of CAR& RAP 15 days 0 days 100% Sun 29/1/23 Sun 12/2/23 Sun 29/1/23 Sun 12/2/23 0 days 0 days 654,655

658 CON-3.7-53200 Review and Accepted by EPD 28 days 0 days 100% Mon 13/2/23 Sun 12/3/23 Mon 13/2/23 Sun 12/3/23 0 days 0 days 657

659 CON-3.7-54000 Decontamination Works 14 days 0 days 100% Sun 12/3/23 Sun 26/3/23 Sun 12/3/23 Sun 26/3/23 0 days 0 days

660 CON-3.7-54100 Treatability Test for Heavy Metal 0 days 0 days 100% Sun 12/3/23 Sun 12/3/23 Sun 12/3/23 Sun 12/3/23 0 days 0 days

661 CON-3.7-54110 Treatability Test for Heavy Metal 0 days 0 days 100% Sun 12/3/23 Sun 12/3/23 Sun 12/3/23 Sun 12/3/23 0 days 0 days 658

662 CON-3.7-54200 Confirmation Test Sampling and Testing 0 days 0 days 100% Sun 12/3/23 Sun 12/3/23 Sun 12/3/23 Sun 12/3/23 0 days 0 days

663 CON-3.7-54210 Trial Pit 0 days 0 days 100% Sun 12/3/23 Sun 12/3/23 Sun 12/3/23 Sun 12/3/23 0 days 0 days 658

664 CON-3.7-54220 Sampling and Testing 0 days 0 days 100% Sun 12/3/23 Sun 12/3/23 Sun 12/3/23 Sun 12/3/23 0 days 0 days 663

665 CON-3.7-54300 Excavation of Contaminated Soil 0 days 0 days 100% Sun 12/3/23 Sun 12/3/23 Sun 12/3/23 Sun 12/3/23 0 days 0 days

666 CON-3.7-54310 To Stockpile for Biopile 0 days 0 days 100% Sun 12/3/23 Sun 12/3/23 Sun 12/3/23 Sun 12/3/23 0 days 0 days 664,134

667 CON-3.7-54320 To Stockpile for Cement Solidification 0 days 0 days 100% Sun 12/3/23 Sun 12/3/23 Sun 12/3/23 Sun 12/3/23 0 days 0 days 664,134,661
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Demolition work

Decontamination (Include adjacent Road D1 and Road L51 , remediation of contaminated soil carried out at Detention Pond)

CAP
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668 CON-3.7-54400 Backfilling to Formation of Biopile Location 0 days 0 days 100% Sun 26/3/23 Sun 26/3/23 Sun 26/3/23 Sun 26/3/23 0 days 0 days 666SS+14 days

669 CON-3.7-54500 Backfilling to Formation Cement Solidification Location 0 days 0 days 100% Sun 26/3/23 Sun 26/3/23 Sun 26/3/23 Sun 26/3/23 0 days 0 days 667SS+14 days

670 CON-3.7-60000 Site Formation 910 days 137.6 days 87% Wed 14/9/22 Tue 11/3/25 Wed 14/9/22 Sat 16/5/26 431 days 431 days

671 CON-3.7-60100 Earthwork 436 days 43.92 days 94% Mon 1/1/24 Tue 11/3/25 Mon 1/1/24 Tue 11/3/25 0 days 0 days

672 CON-3.7-60110 Excavation to Access Road / +30mPD and Stockpile to 
Site 3-6

30 days 0 days 100% Mon 1/1/24 Tue 30/1/24 Mon 1/1/24 Tue 30/1/24 0 days 0 days 429,688

673 CON-3.7-60120 Cut Slope to to Access Road / +30mPD and Stockpile 
to Site 3-6 (location no Asbestos containing material)

100 days 0 days 100% Tue 16/1/24 Wed 24/4/24 Tue 16/1/24 Wed 24/4/24 0 days 0 days 672FS-15 days

674 CON-3.7-60121 Asbestos Report Submission and Environmental 
Department Approval

90 days 0 days 100% Fri 1/3/24 Wed 29/5/24 Fri 1/3/24 Wed 29/5/24 0 days 0 days

675 CON-3.7-60122 Removal of Asbestos Containing Material at Slope 14 days 0 days 100% Fri 28/6/24 Thu 11/7/24 Fri 28/6/24 Thu 11/7/24 0 days 0 days 674,673

676 CON-3.7-60123 Temination of power by CLP 1 day 0 days 100% Sun 22/9/24 Sun 22/9/24 Sun 22/9/24 Sun 22/9/24 0 days 0 days

677 CON-3.7-60124 Cut Slope to  Access Road / +30mPD and Stockpile to 
Site 3-6 after Asbestos containing Material Removed

10 days 0 days 100% Mon 23/9/24 Wed 2/10/24 Mon 23/9/24 Wed 2/10/24 0 days 0 days 676,675

678 CON-3.7-60130 Excavation to Formation +25.0mPD 80 days 0 days 100% Tue 3/9/24 Thu 21/11/24 Tue 3/9/24 Thu 21/11/24 0 days 0 days 647,620,642,644

679 CON-3.7-60140 Cut Slope to Formation +25.0mPD 50 days 0 days 100% Fri 22/11/24 Fri 10/1/25 Fri 22/11/24 Fri 10/1/25 0 days 0 days 678

680 CON-3.7-60150 Backfilling & Compaction to Formation +25.0mPD 190 days 19 days 90% Tue 3/9/24 Tue 11/3/25 Tue 3/9/24 Tue 11/3/25 0 days 0 days 647,616,620,621

681 CON-3.7-60160 Formation of Rock Fill Slope at Site 3-7 adjacent to 
Road L51 (PMI 247)

14 days 14 days 0% Fri 21/2/25 Thu 6/3/25 Fri 21/2/25 Thu 6/3/25 0 days 0 days 1310

682 CON-3.7-60170 Chain Link Fence and Construction of Access Gate 
(PMI 169, PMI 250)

39 days 29.25 days 25% Sat 1/2/25 Tue 11/3/25 Sat 1/2/25 Tue 11/3/25 0 days 0 days

683 CON-3.7-60200 Surface Drainage 910 days 193.9 days 70% Wed 14/9/22 Tue 11/3/25 Wed 14/9/22 Sat 16/5/26 431 days 431 days

684 CON-3.7-60210 At Cut Slope Crest (KPLR) 473 days 0 days 100% Wed 14/9/22 Sat 30/12/23 Wed 14/9/22 Sat 30/12/23 0 days 0 days

685 CON-3.7-60211 Excavation to Formation 50 days 0 days 100% Wed 14/9/22 Wed 2/11/22 Wed 14/9/22 Wed 2/11/22 0 days 0 days 646

686 CON-3.7-60212 UU slewing at U-channel location 80 days 0 days 100% Thu 3/11/22 Sat 21/1/23 Thu 3/11/22 Sat 21/1/23 0 days 0 days 685

687 CON-3.7-60213 Catchpit 40 days 0 days 100% Tue 7/11/23 Sat 16/12/23 Tue 7/11/23 Sat 16/12/23 0 days 0 days 686

688 CON-3.7-60214 U-channel 40 days 0 days 100% Tue 21/11/23 Sat 30/12/23 Tue 21/11/23 Sat 30/12/23 0 days 0 days 687

689 CON-3.7-60220 At Access Road / +30mPD Berm Slab 40 days 0 days 100% Thu 3/10/24 Mon 11/11/24 Thu 3/10/24 Mon 11/11/24 0 days 0 days

690 CON-3.7-60221 Excavation to Formation 10 days 0 days 100% Thu 3/10/24 Sat 12/10/24 Thu 3/10/24 Sat 12/10/24 0 days 0 days 677,688

691 CON-3.7-60222 Catchpit 10 days 0 days 100% Sun 13/10/24 Tue 22/10/24 Sun 13/10/24 Tue 22/10/24 0 days 0 days 690SS+10 days

692 CON-3.7-60223 U-Channel 20 days 0 days 100% Wed 23/10/24 Mon 11/11/24 Wed 23/10/24 Mon 11/11/24 0 days 0 days 691

693 CON-3.7-60230 At Formation Level of +25.0mPD Platform 78 days 42.11 days 46% Tue 24/12/24 Tue 11/3/25 Tue 24/12/24 Sat 16/5/26 431 days 431 days

694 CON-3.7-60231 Excavation to Formation 50 days 25 days 50% Tue 24/12/24 Tue 11/2/25 Tue 24/12/24 Sat 16/5/26 0 days 459 days 678,679FS-18 days

695 CON-3.7-60232 Catchpit 50 days 25 days 50% Tue 7/1/25 Tue 25/2/25 Tue 7/1/25 Sat 16/5/26 0 days 445 days 694SS+14 days

696 CON-3.7-60233 U-channel 50 days 25 days 50% Tue 21/1/25 Tue 11/3/25 Tue 21/1/25 Tue 11/3/25 0 days 0 days 695SS+14 days,681FF+5 days,682FF

697 CON-3.7-60234 Stepped Channel 13 days 13 days 0% Thu 20/2/25 Tue 4/3/25 Thu 20/2/25 Tue 4/3/25 0 days 0 days 696SS+30 days

698 CON-3.7-60300 Concrete Access 120 days 34.29 days 71% Tue 12/11/24 Tue 11/3/25 Tue 12/11/24 Tue 11/3/25 0 days 0 days

699 CON-3.7-60310 Maintenance Access 30 days 0 days 100% Tue 12/11/24 Wed 11/12/24 Tue 12/11/24 Wed 11/12/24 0 days 0 days 692

700 CON-3.7-60320 Stairway above Formation Level 12 days 12 days 0% Fri 28/2/25 Tue 11/3/25 Fri 28/2/25 Tue 11/3/25 0 days 0 days 699,697FS-5 days

701 CON-3.7-70000 Planned Completion of Section 1A2 0 days 0 days 0% Tue 11/3/25 Tue 11/3/25 Tue 11/3/25 Tue 11/3/25 0 days 0 days 697,696,700,791,792,793,680,681

702 Section 1A3 1170 days 128.6 days 95% Tue 28/12/21 Tue 11/3/25 Tue 28/12/21 Tue 11/3/25 0 days 0 days

703 Site 3-8 Additional Works affected by CIF Area 725 days 0 days 100% Wed 30/11/22 Sat 23/11/24 Wed 30/11/22 Sat 23/11/24 0 days 0 days

704 CON-3.8-CIF101 Mobilization of Plant and Labour Required (PMI 073) 14 days 0 days 100% Mon 10/6/24 Sun 23/6/24 Mon 10/6/24 Sun 23/6/24 0 days 0 days 51

705 CON-3.8-CIF102 Removal of MiC Modules (PMI 073) 40 days 0 days 100% Mon 24/6/24 Fri 2/8/24 Mon 24/6/24 Fri 2/8/24 0 days 0 days 704

706 CON-3.8-CIF110 Removal of Hoarding for CIF (PMI 073) 6 days 0 days 100% Sat 3/8/24 Thu 8/8/24 Sat 3/8/24 Thu 8/8/24 0 days 0 days 705

707 CON-3.8-CIF120 Removal of Temporary Access Road to HSK CIF 30 days 0 days 100% Fri 3/3/23 Sun 2/4/23 Fri 3/3/23 Sun 2/4/23 0 days 0 days 765SF

708 CON-3.8-CIF130 Construct 150mm concrete surround and 3 numbers of bend 
block for about 90m long Fresh Watermain

8 days 0 days 100% Wed 30/11/22 Wed 7/12/22 Wed 30/11/22 Wed 7/12/22 0 days 0 days 778FS-15 days

709 CON-3.8-CIF140 Stockpile in Site 3-8 90 days 0 days 100% Tue 14/2/23 Sun 14/5/23 Tue 14/2/23 Sun 14/5/23 0 days 0 days 779FS-15 days

710 CON-3.8-CIF150 Transport of Stockpile from Site 3-8 to Site 3-7 for backfilling 102 days 0 days 100% Wed 14/8/24 Sat 23/11/24 Wed 14/8/24 Sat 23/11/24 0 days 0 days 647,709,621,706

711 CON-3.8-CIF160 Removal of Sewer and Watermains for CIF (PMI 073) 30 days 0 days 100% Sat 3/8/24 Sun 1/9/24 Sat 3/8/24 Sun 1/9/24 0 days 0 days 705

Site Formation
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Surface Drainage

At Cut Slope Crest (KPLR)

At Access Road / +30mPD Berm Slab

At Formation Level of +25.0mPD Platform
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Site 3-8 Additional Works affected by CIF Area
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712 Site 3-8 (Portion A3,B4,B5,B6,B7) 1170 days 150.75 days 95% Tue 28/12/21 Tue 11/3/25 Tue 28/12/21 Tue 11/3/25 0 days 0 days

713 CON-3.8-10000 Site Clearance 952 days 0 days 100% Tue 28/12/21 Mon 5/8/24 Tue 28/12/21 Mon 5/8/24 0 days 0 days

714 CON-3.8-10100 Site Clearance for Portion A3 5 days 0 days 100% Tue 28/12/21 Sat 1/1/22 Tue 28/12/21 Sat 1/1/22 0 days 0 days 32

715 CON-3.8-10200 Site Clearance for Portion B6,B7 5 days 0 days 100% Tue 28/12/21 Sat 1/1/22 Tue 28/12/21 Sat 1/1/22 0 days 0 days 32

716 CON-3.8-10300 Site Clearance for Portion B4, B5 (CIF) after 
Decommission of CIF

3 days 0 days 100% Sat 3/8/24 Mon 5/8/24 Sat 3/8/24 Mon 5/8/24 0 days 0 days 705

717 CON-3.8-20000 Establishment 952 days 0 days 100% Sun 2/1/22 Sat 10/8/24 Sun 2/1/22 Sat 10/8/24 0 days 0 days

718 CON-3.8-20100 Condition Survey for Existing Structures to be Demolished 
for Portion A3

10 days 0 days 100% Sun 2/1/22 Tue 11/1/22 Sun 2/1/22 Tue 11/1/22 0 days 0 days 714,715

719 CON-3.8-20200 Condition Survey for Existing Structures to be Demolished 
for Portion B4,B5,B6,B7

10 days 0 days 100% Wed 12/1/22 Fri 21/1/22 Wed 12/1/22 Fri 21/1/22 0 days 0 days 715,718

720 CON-3.8-20300 Tree Survey for Portion A3 14 days 0 days 100% Sun 2/1/22 Sat 15/1/22 Sun 2/1/22 Sat 15/1/22 0 days 0 days 714

721 CON-3.8-20400 Tree Survey for Portion B4,B5,B6,B7 14 days 0 days 100% Sun 2/1/22 Sat 15/1/22 Sun 2/1/22 Sat 15/1/22 0 days 0 days 715

722 CON-3.8-20500 Initial Survey for Portion A3 14 days 0 days 100% Sun 2/1/22 Sat 15/1/22 Sun 2/1/22 Sat 15/1/22 0 days 0 days 714

723 CON-3.8-20600 Initial Survey for Portion B4,B5,B6,B7 14 days 0 days 100% Sun 2/1/22 Sat 15/1/22 Sun 2/1/22 Sat 15/1/22 0 days 0 days 715

724 CON-3.8-20700 Site Haul Road for Portion A3 7 days 0 days 100% Sun 2/1/22 Sat 8/1/22 Sun 2/1/22 Sat 8/1/22 0 days 0 days 714

725 CON-3.8-20800 Site Haul Road for Portion B6,B7 7 days 0 days 100% Sun 2/1/22 Sat 8/1/22 Sun 2/1/22 Sat 8/1/22 0 days 0 days 715

726 CON-3.8-20810 Site Haul Road for Portion B4,B5 - (Site 3-8 CIF) 2 days 0 days 100% Fri 9/8/24 Sat 10/8/24 Fri 9/8/24 Sat 10/8/24 0 days 0 days 716,706

727 CON-3.8-20900 Health & Hygiene Facilities 7 days 0 days 100% Sun 2/1/22 Sat 8/1/22 Sun 2/1/22 Sat 8/1/22 0 days 0 days 714

728 CON-3.8-21000 Fence Work & Gate for Portion A3 14 days 0 days 100% Sun 2/1/22 Sat 15/1/22 Sun 2/1/22 Sat 15/1/22 0 days 0 days 714

729 CON-3.8-21100 Fence Work for Portion B6,B7 7 days 0 days 100% Sun 2/1/22 Sat 8/1/22 Sun 2/1/22 Sat 8/1/22 0 days 0 days 715

730 CON-3.8-21200 Underground Utilities Detection for Portion A3 7 days 0 days 100% Sun 2/1/22 Sat 8/1/22 Sun 2/1/22 Sat 8/1/22 0 days 0 days 714

731 CON-3.8-21300 Underground Utilities Detection for Portion B6,B7 7 days 0 days 100% Sun 2/1/22 Sat 8/1/22 Sun 2/1/22 Sat 8/1/22 0 days 0 days 715

732 CON-3.8-21310 Underground Utilities Detection for Portion B4,B5 - (Site 3-8
CIF)

2 days 0 days 100% Fri 9/8/24 Sat 10/8/24 Fri 9/8/24 Sat 10/8/24 0 days 0 days 716,706

733 CON-3.8-21400 Install Monitoring Points 14 days 0 days 100% Sun 9/1/22 Sat 22/1/22 Sun 9/1/22 Sat 22/1/22 0 days 0 days 729

734 CON-3.8-30000 Tree Treatment 944 days 0 days 100% Sun 16/1/22 Fri 16/8/24 Sun 16/1/22 Fri 16/8/24 0 days 0 days

735 CON-3.8-30100 Tree Felling for Portion A3 14 days 0 days 100% Sun 16/1/22 Sat 29/1/22 Sun 16/1/22 Sat 29/1/22 0 days 0 days 720,722,724,727,728,730

736 CON-3.8-30200 Tree Felling for Portion B6,B7 14 days 0 days 100% Sun 16/1/22 Sat 29/1/22 Sun 16/1/22 Sat 29/1/22 0 days 0 days 721,723,725,729,731

737 CON-3.8-30210 Tree Felling for Portion B4,B5 - (Site 3-8 CIF) 4 days 0 days 100% Tue 13/8/24 Fri 16/8/24 Tue 13/8/24 Fri 16/8/24 0 days 0 days 743

738 CON-3.8-30300 Tree Protection for Portion A3 14 days 0 days 100% Sun 16/1/22 Sat 29/1/22 Sun 16/1/22 Sat 29/1/22 0 days 0 days 720,722,724,727,728,730

739 CON-3.8-30400 Tree Protection for Portion B6,B7 14 days 0 days 100% Sun 16/1/22 Sat 29/1/22 Sun 16/1/22 Sat 29/1/22 0 days 0 days 721,723,725,729,731

740 CON-3.8-30410 Tree Protection for Portion B4,B5 - (Site 3-8 CIF) 4 days 0 days 100% Tue 13/8/24 Fri 16/8/24 Tue 13/8/24 Fri 16/8/24 0 days 0 days 743

741 CON-3.8-40000 Demolition work 934 days 0 days 100% Sat 22/1/22 Mon 12/8/24 Sat 22/1/22 Mon 12/8/24 0 days 0 days

742 CON-3.8-40100 Demolition of Existing Structures 40 days 0 days 100% Sat 22/1/22 Wed 2/3/22 Sat 22/1/22 Wed 2/3/22 0 days 0 days 719

743 CON-3.8-40120 Demolition of Existing Steel Structures - (Site 3-8 CIF) 10 days 0 days 100% Sat 3/8/24 Mon 12/8/24 Sat 3/8/24 Mon 12/8/24 0 days 0 days 705

744 CON-3.8-50000 Decontamination (Include adjacent Road D1 and Road  
L51,remediation of contaminated soil carried out at 
Detention Pond)

963 days 0 days 100% Thu 3/3/22 Sun 20/10/24 Thu 3/3/22 Sun 20/10/24 0 days 0 days

745 CON-3.8-51000 CAP 115 days 0 days 100% Thu 3/3/22 Sat 25/6/22 Thu 3/3/22 Sat 25/6/22 0 days 0 days

746 CON-3.8-51100 Site Appraisal for Portion A3 60 days 0 days 100% Thu 3/3/22 Sun 1/5/22 Thu 3/3/22 Sun 1/5/22 0 days 0 days 742

747 CON-3.8-51200 Site Appraisal for Portion B4,B5,B6,B7 & Preparation of 
CAP for all Portions

25 days 0 days 100% Mon 2/5/22 Thu 26/5/22 Mon 2/5/22 Thu 26/5/22 0 days 0 days 715,746,291FF

748 CON-3.8-51300 Submission & Endorsement by EPD 30 days 0 days 100% Fri 27/5/22 Sat 25/6/22 Fri 27/5/22 Sat 25/6/22 0 days 0 days 747

749 CON-3.8-52000 Ground Investigation (Trial Pit / Borehole) 45 days 0 days 100% Sun 26/6/22 Tue 9/8/22 Sun 26/6/22 Tue 9/8/22 0 days 0 days 718,719

750 CON-3.8-52100 Trial Pit Sampling & Testing 45 days 0 days 100% Sun 26/6/22 Tue 9/8/22 Sun 26/6/22 Tue 9/8/22 0 days 0 days 733,736,739,742FS-30 days,748,393,735,738

751 CON-3.8-52200 Inspection Pit for installing Groundwater Wells 45 days 0 days 100% Sun 26/6/22 Tue 9/8/22 Sun 26/6/22 Tue 9/8/22 0 days 0 days 748,733,736,739,742FS-30 days,735,738

752 CON-3.8-53000 CAR & RAP Submission 43 days 0 days 100% Wed 10/8/22 Wed 21/9/22 Wed 10/8/22 Wed 21/9/22 0 days 0 days

753 CON-3.8-53100 Preparation of CAR & RAP 15 days 0 days 100% Wed 10/8/22 Wed 24/8/22 Wed 10/8/22 Wed 24/8/22 0 days 0 days 750,751

754 CON-3.8-53200 Review & Accepted by EPD 28 days 0 days 100% Thu 25/8/22 Wed 21/9/22 Thu 25/8/22 Wed 21/9/22 0 days 0 days 753

755 CON-3.8-54000 Decontamination Works 596 days 0 days 100% Sun 5/3/23 Sun 20/10/24 Sun 5/3/23 Sun 20/10/24 0 days 0 days
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756 CON-3.8-54100 Treatability Test 172 days 0 days 100% Mon 6/3/23 Thu 24/8/23 Mon 6/3/23 Thu 24/8/23 0 days 0 days

757 CON-3.8-54110 Treatability Test for Heavy Metal 24 days 0 days 100% Mon 6/3/23 Wed 29/3/23 Mon 6/3/23 Wed 29/3/23 0 days 0 days 754FS+165 days

758 CON-3.8-54120 Treatability Test for Heavy Metal (CIF) 24 days 0 days 100% Tue 1/8/23 Thu 24/8/23 Tue 1/8/23 Thu 24/8/23 0 days 0 days 754

759 CON-3.8-54200 Confirmation Test Sampling and Testing 215 days 0 days 100% Sun 5/3/23 Thu 5/10/23 Sun 5/3/23 Thu 5/10/23 0 days 0 days

760 CON-3.8-54210 Trial Pit 14 days 0 days 100% Sun 5/3/23 Sat 18/3/23 Sun 5/3/23 Sat 18/3/23 0 days 0 days 754FS+164 days

761 CON-3.8-54220 Sampling and Testing 14 days 0 days 100% Sun 19/3/23 Sat 1/4/23 Sun 19/3/23 Sat 1/4/23 0 days 0 days 760

762 CON-3.8-54230 Trial Pit (CIF) 14 days 0 days 100% Fri 25/8/23 Thu 7/9/23 Fri 25/8/23 Thu 7/9/23 0 days 0 days 758

763 CON-3.8-54240 Sampling and Testing (CIF 28 days 0 days 100% Fri 8/9/23 Thu 5/10/23 Fri 8/9/23 Thu 5/10/23 0 days 0 days 762

764 CON-3.8-54300 Excavation of Contaminated Soil 553 days 0 days 100% Sun 2/4/23 Sat 5/10/24 Sun 2/4/23 Sat 5/10/24 0 days 0 days

765 CON-3.8-54310 To Biopile (Site 3-8) 65 days 0 days 100% Sun 2/4/23 Mon 5/6/23 Sun 2/4/23 Mon 5/6/23 0 days 0 days 757,761

766 CON-3.8-54320 To Stockpile for Cement Solidification (Site 3-8 ) 65 days 0 days 100% Sun 2/4/23 Mon 5/6/23 Sun 2/4/23 Mon 5/6/23 0 days 0 days 757,761

767 CON-3.8-54330 To Biopile (Site 3-8 CIF) 15 days 0 days 100% Sat 21/9/24 Sat 5/10/24 Sat 21/9/24 Sat 5/10/24 0 days 0 days 1157,743FS+39 days

768 CON-3.8-54340 To Stockpile for Cement Solidification (Site 3-8 CIF) 15 days 0 days 100% Fri 27/10/23 Fri 10/11/23 Fri 27/10/23 Fri 10/11/23 0 days 0 days 1171,758,763

769 CON-3.8-54400 Backfill to Formation for Biopile Location (Site 3-8) 65 days 0 days 100% Sun 16/4/23 Mon 19/6/23 Sun 16/4/23 Mon 19/6/23 0 days 0 days 765SS+14 days

770 CON-3.8-54500 Backfill to Formation for Cement Solidification Location 
(Site 3-8)

65 days 0 days 100% Sun 16/4/23 Mon 19/6/23 Sun 16/4/23 Mon 19/6/23 0 days 0 days 766SS+14 days

771 CON-3.8-54600 Backfill to Formation for Biopile Location (Site 3-8 CIF) 15 days 0 days 100% Sun 6/10/24 Sun 20/10/24 Sun 6/10/24 Sun 20/10/24 0 days 0 days 767

772 CON-3.8-54700 Backfill to Formation for Cement Solidification Location 
(Site 3-8 CIF)

15 days 0 days 100% Sat 28/10/23 Sat 11/11/23 Sat 28/10/23 Sat 11/11/23 0 days 0 days 768FS-14 days

773 CON-3.8-60000 Site Formation 893 days 238.87 days 92% Sat 1/10/22 Tue 11/3/25 Sat 1/10/22 Tue 11/3/25 0 days 0 days

774 CON-3.8-60100 Earthwork 881 days 117.88 days 97% Sat 1/10/22 Thu 27/2/25 Sat 1/10/22 Thu 27/2/25 0 days 0 days

775 CON-3.8-60110 Excavation to Maintenance Access +30.0mPD 30 days 0 days 100% Sat 1/10/22 Sun 30/10/22 Sat 1/10/22 Sun 30/10/22 0 days 0 days 429,754FS+9 days

776 CON-3.8-60120 Excavation to Formation +26.0mPD 45 days 0 days 100% Mon 31/10/22 Wed 14/12/22 Mon 31/10/22 Wed 14/12/22 0 days 0 days 775

777 CON-3.8-60130 Cut Slope to Maintenance Access +30.0mPD 30 days 0 days 100% Sat 1/10/22 Sun 30/10/22 Sat 1/10/22 Sun 30/10/22 0 days 0 days 775SS

778 CON-3.8-60140 Cut Slope to Formation +26.0mPD 45 days 0 days 100% Mon 31/10/22 Wed 14/12/22 Mon 31/10/22 Wed 14/12/22 0 days 0 days 777,776SS

779 CON-3.8-60150 Backfilling & Compaction to Formation 83 days 0 days 100% Thu 8/12/22 Tue 28/2/23 Thu 8/12/22 Tue 28/2/23 0 days 0 days 708

780 CON-3.8-60160 Excavation to Maintenance Access +30.0mPD (Site 3-8 
CIF)

30 days 0 days 100% Mon 21/10/24 Tue 19/11/24 Mon 21/10/24 Tue 19/11/24 0 days 0 days 429,743,771,710SS+7 
days,711,726,732,737,740

781 CON-3.8-60170 Excavation to Formation +26.0mPD (Site 3-8 CIF) 100 days 10 days 90% Wed 20/11/24 Thu 27/2/25 Wed 20/11/24 Thu 27/2/25 0 days 0 days 780,769,770

782 CON-3.8-60180 Cut Slope to Maintenance Access +30.0mPD (Site 3-8 
CIF) (Revised Slope Details (PMI 233)

60 days 0 days 100% Thu 31/10/24 Sun 29/12/24 Thu 31/10/24 Sun 29/12/24 0 days 0 days 780SS+10 days

783 CON-3.8-60181 Revised Part of Cut Slope to 35 Degree at Site 3-8 (PMI
249)

5 days 5 days 0% Fri 21/2/25 Tue 25/2/25 Fri 21/2/25 Tue 25/2/25 0 days 0 days 785

784 CON-3.8-60182 Trench Excavation Work for HKT's Cable Slewing 
Works at Site 3-8 near Kai Pak Ling Road (PMI 226)

6 days 6 days 0% Fri 21/2/25 Wed 26/2/25 Fri 21/2/25 Wed 26/2/25 0 days 0 days 1310

785 CON-3.8-60190 Cut Slope to Formation +26.0mPD (Site 3-8 CIF) 15 days 7.5 days 50% Thu 6/2/25 Thu 20/2/25 Thu 6/2/25 Thu 20/2/25 0 days 0 days 820SS+10 days

786 CON-3.8-60191 Excavation and Cut Slope to Maintenance Access 
+30.0mPD (Site 3-8 Current Kai Pak Ling Road)

8 days 0 days 100% Fri 24/1/25 Fri 31/1/25 Fri 24/1/25 Fri 31/1/25 0 days 0 days 1279FS+90 days

787 CON-3.8-60192 Excavation and Cut Slope to Maintenance Access 
+30.0mPD (Site 3-8 Current Access to CIF)

6 days 6 days 0% Fri 21/2/25 Wed 26/2/25 Fri 21/2/25 Wed 26/2/25 0 days 0 days 1310,1312,1241

788 CON-3.8-60193 Chain Link Fence and Construction of Access Gate 
(PMI 167, 170, PMI 250)

40 days 32.8 days 18% Fri 17/1/25 Tue 25/2/25 Fri 17/1/25 Tue 25/2/25 0 days 0 days

789 CON-3.8-60200 Surface Drainage 711 days 290.5 days 76% Sat 1/4/23 Tue 11/3/25 Sat 1/4/23 Tue 11/3/25 0 days 0 days

790 CON-3.8-60210 At Cut Slope Crest 711 days 193.76 days 100% Sat 1/4/23 Tue 11/3/25 Sat 1/4/23 Tue 11/3/25 0 days 0 days

791 CON-3.8-60211 Excavation to Formation 25 days 0 days 100% Sat 1/4/23 Tue 25/4/23 Sat 1/4/23 Tue 25/4/23 0 days 0 days 779FS+31 days

792 CON-3.8-60212 Catchpit 25 days 0 days 100% Sat 8/4/23 Tue 2/5/23 Sat 8/4/23 Tue 2/5/23 0 days 0 days 791SS+7 days

793 CON-3.8-60213 U-channel 25 days 0 days 100% Sat 22/4/23 Tue 16/5/23 Sat 22/4/23 Tue 16/5/23 0 days 0 days 792SS+14 days

794 CON-3.8-60214 675mm drain pipe (PMI 050) 40 days 0 days 100% Sat 28/9/24 Wed 6/11/24 Sat 28/9/24 Wed 6/11/24 0 days 0 days

795 CON-3.8-60215 675 U- channel (PMI 055) 18 days 12.6 days 30% Mon 10/2/25 Thu 27/2/25 Mon 10/2/25 Thu 27/2/25 0 days 0 days 794FS+95 days

796 CON-3.8-60216 Excavation to Formation (Site 3-8 CIF) 5 days 5 days 0% Fri 21/2/25 Tue 25/2/25 Fri 21/2/25 Tue 25/2/25 0 days 0 days 780,782,1310

797 CON-3.8-60217 Catchpit (Site 3-8 CIF) 8 days 8 days 0% Mon 24/2/25 Mon 3/3/25 Mon 24/2/25 Mon 3/3/25 0 days 0 days 796SS+3 days

798 CON-3.8-60218 U-channel (Site 3-8 CIF) 13 days 13 days 0% Thu 27/2/25 Tue 11/3/25 Thu 27/2/25 Tue 11/3/25 0 days 0 days 797SS+3 days,784

Treatability Test

Confirmation Test Sampling and Testing

Excavation of Contaminated Soil

Site Formation

Earthwork

Surface Drainage

At Cut Slope Crest
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799 CON-3.8-60219 Excavation to Formation and U-Channel (Site 3-8 
Current Kai Pak Ling Road)

8 days 4 days 50% Sat 1/2/25 Sat 8/2/25 Sat 1/2/25 Fri 14/2/25 0 days 5.5 days 786

800 CON-3.8-60220 Excavation to Formation and U-Channel (Site 3-8 
Current Access to CIF

4 days 4 days 0% Thu 27/2/25 Sun 2/3/25 Thu 27/2/25 Sun 2/3/25 0 days 0 days 787

801 CON-3.8-60230 At Maintenance Access +30mPD 67 days 7.49 days 0% Mon 30/12/24 Thu 6/3/25 Mon 30/12/24 Thu 6/3/25 0 days 0 days

802 CON-3.8-60231 Excavation to Formation (Site 3-8 CIF) 20 days 0 days 100% Mon 30/12/24 Sat 18/1/25 Mon 30/12/24 Sat 18/1/25 0 days 0 days 780,782

803 CON-3.8-60232 Catchpit (Site 3-8 CIF) 20 days 0 days 100% Mon 6/1/25 Sat 25/1/25 Mon 6/1/25 Sat 25/1/25 0 days 0 days 802SS+7 days

804 CON-3.8-60233 U-channel (Site 3-8 CIF) 30 days 0 days 100% Mon 13/1/25 Tue 11/2/25 Mon 13/1/25 Tue 11/2/25 0 days 0 days 803SS+7 days

805 CON-3.8-60235 Excavation to Formation and U-Channel (Site 3-8 
Current Kai Pak Ling Road)

11 days 5.5 days 50% Sun 9/2/25 Wed 19/2/25 Sun 9/2/25 Wed 19/2/25 0 days 0 days 799

806 CON-3.8-60236 Excavation to Formation and U-Channel (Site 3-8 
Current Access to CIF)

4 days 4 days 0% Mon 3/3/25 Thu 6/3/25 Mon 3/3/25 Thu 6/3/25 0 days 0 days 800

807 CON-3.8-60240 At Formation Level +26.0mPD 29 days 29 days 0% Tue 11/2/25 Tue 11/3/25 Tue 11/2/25 Tue 11/3/25 0 days 0 days

808 CON-3.8-60241 Excavation to Formation 4 days 4 days 0% Tue 11/2/25 Fri 14/2/25 Tue 11/2/25 Fri 14/2/25 0 days 0 days 710SS+100 days,795FS-17 days

809 CON-3.8-60242 Catchpit 4 days 4 days 0% Thu 13/2/25 Sun 16/2/25 Thu 13/2/25 Sun 16/2/25 0 days 0 days 808SS+2 days

810 CON-3.8-60243 U-channel 9 days 9 days 0% Sun 16/2/25 Mon 24/2/25 Sun 16/2/25 Mon 24/2/25 0 days 0 days 809SS+3 days

811 CON-3.8-60244 Stepped Channel 8 days 8 days 0% Tue 25/2/25 Tue 4/3/25 Tue 25/2/25 Tue 4/3/25 0 days 0 days 810

812 CON-3.8-60245 Excavation to Formation (Site 3-8 CIF) 10 days 10 days 0% Sun 16/2/25 Tue 25/2/25 Sun 16/2/25 Tue 25/2/25 0 days 0 days 781FS-12 days,785FS-5 days,820FS-5 days

813 CON-3.8-60246 Catchpit (Site 3-8 CIF) 10 days 10 days 0% Fri 21/2/25 Sun 2/3/25 Fri 21/2/25 Sun 2/3/25 0 days 0 days 812SS+5 days

814 CON-3.8-60247 U-channel (Site 3-8) 14 days 14 days 0% Wed 26/2/25 Tue 11/3/25 Wed 26/2/25 Tue 11/3/25 0 days 0 days 813SS+5 days,783,788

815 CON-3.8-60248 Stepped Channel (Site 3-8) 8 days 8 days 0% Fri 28/2/25 Fri 7/3/25 Fri 28/2/25 Fri 7/3/25 0 days 0 days 813SS+7 days

816 CON-3.8-60249 Excavation to Formation and U-Channel (Site 3-8 
Current Kai Pak Ling Road)

10 days 10 days 0% Thu 20/2/25 Sat 1/3/25 Thu 20/2/25 Sat 1/3/25 0 days 0 days 805

817 CON-3.8-60250 Excavation to Formation and U-Channel (Site 3-8 
Current Access to CIF)

5 days 5 days 0% Fri 7/3/25 Tue 11/3/25 Fri 7/3/25 Tue 11/3/25 0 days 0 days 806

818 CON-3.8-60300 Concrete Access 44 days 27.7 days 0% Mon 27/1/25 Tue 11/3/25 Mon 27/1/25 Tue 11/3/25 0 days 0 days

819 CON-3.8-60330 Stairway above Formation Level 7 days 7 days 0% Wed 5/3/25 Tue 11/3/25 Wed 5/3/25 Tue 11/3/25 0 days 0 days 811,810

820 CON-3.8-60340 Maintenance Access (Site 3-8 CIF) 25 days 5 days 80% Mon 27/1/25 Thu 20/2/25 Mon 27/1/25 Thu 20/2/25 0 days 0 days 804SS+14 days

821 CON-3.8-60360 Stairway above Formation Level (Site 3-8 CIF) 7 days 7 days 0% Wed 5/3/25 Tue 11/3/25 Wed 5/3/25 Tue 11/3/25 0 days 0 days 815FS-3 days,820

822 CON-3.8-60370 Maintenance Access (Site 3-8 Current Kai Pak Ling 
Road)

10 days 10 days 0% Sun 2/3/25 Tue 11/3/25 Sun 2/3/25 Tue 11/3/25 0 days 0 days 816

823 CON-3.8-60380 Maintenance Access (Site 3-8 Current Access to CIF) 5 days 5 days 0% Fri 7/3/25 Tue 11/3/25 Fri 7/3/25 Tue 11/3/25 0 days 0 days 806

824 CON-3.8-70000 Planned Completion of Section 1A3 0 days 0 days 0% Tue 11/3/25 Tue 11/3/25 Tue 11/3/25 Tue 11/3/25 0 days 0 days 819,821,804,814,815,822,823,710,817,798

825 Section 1A4 1030 days 6.23 days 100% Fri 28/1/22 Fri 22/11/24 Fri 28/1/22 Fri 22/11/24 0 days 0 days

826 Site 2-18 (Portion B11) 1030 days 6.23 days 100% Fri 28/1/22 Fri 22/11/24 Fri 28/1/22 Fri 22/11/24 0 days 0 days

827 CON-2.18-10000 Site Clearance 5 days 0 days 100% Fri 28/1/22 Tue 1/2/22 Fri 28/1/22 Tue 1/2/22 0 days 0 days 45

828 CON-2.18-20000 Establishment 28 days 0 days 100% Wed 2/2/22 Tue 1/3/22 Wed 2/2/22 Tue 1/3/22 0 days 0 days

829 CON-2.18-20100 Condition Survey for Existing Structures to be Demolished 28 days 0 days 100% Wed 2/2/22 Tue 1/3/22 Wed 2/2/22 Tue 1/3/22 0 days 0 days 827

830 CON-2.18-20200 Tree Survey 28 days 0 days 100% Wed 2/2/22 Tue 1/3/22 Wed 2/2/22 Tue 1/3/22 0 days 0 days 827

831 CON-2.18-20300 Initial Survey 28 days 0 days 100% Wed 2/2/22 Tue 1/3/22 Wed 2/2/22 Tue 1/3/22 0 days 0 days 827

832 CON-2.18-20400 Site Haul Road 7 days 0 days 100% Wed 2/2/22 Tue 8/2/22 Wed 2/2/22 Tue 8/2/22 0 days 0 days 827

833 CON-2.18-20500 Health & Hygiene Facilities 14 days 0 days 100% Wed 2/2/22 Tue 15/2/22 Wed 2/2/22 Tue 15/2/22 0 days 0 days 827

834 CON-2.18-20600 Fence Work 14 days 0 days 100% Wed 2/2/22 Tue 15/2/22 Wed 2/2/22 Tue 15/2/22 0 days 0 days 827

835 CON-2.18-20700 Underground Utilities Detection 14 days 0 days 100% Wed 2/2/22 Tue 15/2/22 Wed 2/2/22 Tue 15/2/22 0 days 0 days 827

836 CON-2.18-20800 Install Monitoring Points 10 days 0 days 100% Wed 16/2/22 Fri 25/2/22 Wed 16/2/22 Fri 25/2/22 0 days 0 days 834

837 CON-2.18-30000 Tree Treatment 298 days 0 days 100% Wed 2/3/22 Sat 24/12/22 Wed 2/3/22 Sat 24/12/22 0 days 0 days

838 CON-2.18-30100 Tree Felling (part 1) 16 days 0 days 100% Wed 2/3/22 Thu 17/3/22 Wed 2/3/22 Thu 17/3/22 0 days 0 days 830,831,832,834,835,833

839 CON-2.18-30200 Tree Protection (part 1) 16 days 0 days 100% Wed 2/3/22 Thu 17/3/22 Wed 2/3/22 Thu 17/3/22 0 days 0 days 830,831,832,834,835,833

840 CON-2.18-30300 Tree Felling (part 2) 71 days 0 days 100% Sat 15/10/22 Sat 24/12/22 Sat 15/10/22 Sat 24/12/22 0 days 0 days 52FS+14 days

841 CON-2.18-30400 Tree Protection (part 2) 71 days 0 days 100% Sat 15/10/22 Sat 24/12/22 Sat 15/10/22 Sat 24/12/22 0 days 0 days 52FS+14 days

At Maintenance Access +30mPD

At Formation Level +26.0mPD

Concrete Access

Section 1A4

Site 2-18 (Portion B11)

Establishment

Tree Treatment
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842 CON-2.18-40000 Demolition work 85 days 0 days 100% Sun 25/12/22 Sun 19/3/23 Sun 25/12/22 Sun 19/3/23 0 days 0 days

843 CON-2.18-40100 Demolition of Existing Structures 85 days 0 days 100% Sun 25/12/22 Sun 19/3/23 Sun 25/12/22 Sun 19/3/23 0 days 0 days 829,397,400,841,840

844 CON-2.18-50000 Decontamination (include Road L54, remediation of 
contaminated soil carried out at Detention Pond)

437 days 0 days 100% Fri 29/4/22 Sun 9/7/23 Fri 29/4/22 Sun 9/7/23 0 days 0 days

845 CON-2.18-51000 CAP 55 days 0 days 100% Fri 29/4/22 Wed 22/6/22 Fri 29/4/22 Wed 22/6/22 0 days 0 days

846 CON-2.18-51100 Site Appraisal& Preparation of CAP 8 days 0 days 100% Fri 29/4/22 Fri 6/5/22 Fri 29/4/22 Fri 6/5/22 0 days 0 days

847 CON-2.18-51200 Submission& Endorsement by EPD 28 days 0 days 100% Thu 26/5/22 Wed 22/6/22 Thu 26/5/22 Wed 22/6/22 0 days 0 days 846,294FF

848 CON-2.18-52000 Ground Investigation (Trial Pit / Borehole) 21 days 0 days 100% Sat 10/12/22 Fri 30/12/22 Sat 10/12/22 Fri 30/12/22 0 days 0 days

849 CON-2.18-52100 Trial Pit Sampling& Testing 21 days 0 days 100% Sat 10/12/22 Fri 30/12/22 Sat 10/12/22 Fri 30/12/22 0 days 0 days 836,393,847,841,840

850 CON-2.18-52200 Inspection Pit for installing Groundwater Wells 21 days 0 days 100% Sat 10/12/22 Fri 30/12/22 Sat 10/12/22 Fri 30/12/22 0 days 0 days 836,847,841,840

851 CON-2.18-53000 CAR & RAP Submission 35 days 0 days 100% Sat 31/12/22 Fri 3/2/23 Sat 31/12/22 Fri 3/2/23 0 days 0 days

852 CON-2.18-53100 Preparation of CAR& rap 7 days 0 days 100% Sat 31/12/22 Fri 6/1/23 Sat 31/12/22 Fri 6/1/23 0 days 0 days 850,849

853 CON-2.18-53200 Review and Accepted by EPD 28 days 0 days 100% Sat 7/1/23 Fri 3/2/23 Sat 7/1/23 Fri 3/2/23 0 days 0 days 852

854 CON-2.18-54000 Decontamination Works 131 days 0 days 100% Wed 1/3/23 Sun 9/7/23 Wed 1/3/23 Sun 9/7/23 0 days 0 days

855 CON-2.18-54100 Treatability Test for Heavy Metal 24 days 0 days 100% Wed 1/3/23 Fri 24/3/23 Wed 1/3/23 Fri 24/3/23 0 days 0 days

856 CON-2.18-54110 Treatability Test for Heavy Metal 24 days 0 days 100% Wed 1/3/23 Fri 24/3/23 Wed 1/3/23 Fri 24/3/23 0 days 0 days 853

857 CON-2.18-54200 Confirmation Test Sampling and Testing 28 days 0 days 100% Sat 25/3/23 Fri 21/4/23 Sat 25/3/23 Fri 21/4/23 0 days 0 days

858 CON-2.18-54210 Trial Pit 14 days 0 days 100% Sat 25/3/23 Fri 7/4/23 Sat 25/3/23 Fri 7/4/23 0 days 0 days 856

859 CON-2.18-54220 Sampling and Testing 14 days 0 days 100% Sat 8/4/23 Fri 21/4/23 Sat 8/4/23 Fri 21/4/23 0 days 0 days 858

860 CON-2.18-54300 Excavation of Contaminated Soil 70 days 0 days 100% Sat 22/4/23 Fri 30/6/23 Sat 22/4/23 Fri 30/6/23 0 days 0 days

861 CON-2.18-54310 To Biopile 70 days 0 days 100% Sat 22/4/23 Fri 30/6/23 Sat 22/4/23 Fri 30/6/23 0 days 0 days 859,135,765SS,843

862 CON-2.18-54320 To Stockpile for Cement Solidification 70 days 0 days 100% Sat 22/4/23 Fri 30/6/23 Sat 22/4/23 Fri 30/6/23 0 days 0 days 859,135,861SS

863 CON-2.18-54400 Backfilling to Formation of Biopile Location 65 days 0 days 100% Sat 6/5/23 Sun 9/7/23 Sat 6/5/23 Sun 9/7/23 0 days 0 days 861SS+14 days

864 CON-2.18-54500 Backfilling to Formation of Cement Solidification 
Location

65 days 0 days 100% Sat 6/5/23 Sun 9/7/23 Sat 6/5/23 Sun 9/7/23 0 days 0 days 862SS+14 days

865 CON-2.18-60000 Site formation (include Road L53 and L54 adjacent to site 
2-18)

509 days 0 days 100% Sat 6/5/23 Wed 25/9/24 Sat 6/5/23 Wed 25/9/24 0 days 0 days

866 CON-2.18-60100 Earthwork 496 days 0 days 100% Sat 6/5/23 Thu 12/9/24 Sat 6/5/23 Thu 12/9/24 0 days 0 days

867 CON-2.18-60110 Breaking of Loading Bay Concrete Pavement 200 days 0 days 100% Sat 6/5/23 Tue 21/11/23 Sat 6/5/23 Tue 21/11/23 0 days 0 days 429,843,863SS

868 CON-2.18-60111 Breaking of Carpark Pavement and Decomposition 200 days 0 days 100% Sat 6/5/23 Tue 21/11/23 Sat 6/5/23 Tue 21/11/23 0 days 0 days 429,843,863SS

869 CON-2.18-60120 Backfilling & Compaction to Formation +7.5mPD Portion
1 (South and East Portion of no retaining wall structure)

90 days 0 days 100% Wed 22/11/23 Mon 19/2/24 Wed 22/11/23 Mon 19/2/24 0 days 0 days 864,868,867,871FF

870 CON-2.18-60121 Backfilling & Compaction to Formation +7.5mPD Portion
2 (North and East Portion that backfilling after retaining 
wall structure completed)

90 days 0 days 100% Sat 1/6/24 Thu 29/8/24 Sat 1/6/24 Thu 29/8/24 0 days 0 days 890

871 CON-2.18-60130 Treatment of Contaminated Underground Water 45 days 0 days 100% Mon 25/9/23 Wed 8/11/23 Mon 25/9/23 Wed 8/11/23 0 days 0 days

872 CON-2.18-60150 Trimming for Fill Slope 21 days 0 days 100% Fri 23/8/24 Thu 12/9/24 Fri 23/8/24 Thu 12/9/24 0 days 0 days 870,877

873 CON-2.18-60200 Surface Drainage 261 days 0 days 100% Wed 6/12/23 Thu 22/8/24 Wed 6/12/23 Thu 22/8/24 0 days 0 days

874 CON-2.18-60210 At Slope Toe +4.6mPD 261 days 0 days 100% Wed 6/12/23 Thu 22/8/24 Wed 6/12/23 Thu 22/8/24 0 days 0 days

875 CON-2.18-60211 Excavation to Formation 200 days 0 days 100% Wed 6/12/23 Sat 22/6/24 Wed 6/12/23 Sat 22/6/24 0 days 0 days 869SS+14 days

876 CON-2.18-60212 Catchpit 200 days 0 days 100% Wed 13/12/23 Sat 29/6/24 Wed 13/12/23 Sat 29/6/24 0 days 0 days 875SS+7 days

877 CON-2.18-60213 U-channel 240 days 0 days 100% Wed 27/12/23 Thu 22/8/24 Wed 27/12/23 Thu 22/8/24 0 days 0 days 876SS+14 days

878 CON-2.18-60220 At Slope Crest +7.5mPD 91 days 0 days 100% Sat 18/5/24 Fri 16/8/24 Sat 18/5/24 Fri 16/8/24 0 days 0 days

879 CON-2.18-60221 Excavation to Formation 60 days 0 days 100% Sat 18/5/24 Tue 16/7/24 Sat 18/5/24 Tue 16/7/24 0 days 0 days 870SS-14 days

880 CON-2.18-60222 Catchpit 60 days 0 days 100% Sat 25/5/24 Tue 23/7/24 Sat 25/5/24 Tue 23/7/24 0 days 0 days 879SS+7 days

881 CON-2.18-60223 U-channel 70 days 0 days 100% Sat 8/6/24 Fri 16/8/24 Sat 8/6/24 Fri 16/8/24 0 days 0 days 880SS+14 days

882 CON-2.18-60230 At +7.5mPD Platform 211 days 0 days 100% Mon 1/1/24 Mon 29/7/24 Mon 1/1/24 Mon 29/7/24 0 days 0 days

883 CON-2.18-60231 Excavation to Formation 155 days 0 days 100% Mon 1/1/24 Mon 3/6/24 Mon 1/1/24 Mon 3/6/24 0 days 0 days 869SS+40 days

884 CON-2.18-60232 Catchpit 155 days 0 days 100% Mon 15/1/24 Mon 17/6/24 Mon 15/1/24 Mon 17/6/24 0 days 0 days 883SS+14 days

Demolition work

Decontamination (include Road L54, remediation of contaminated soil carried out at Detention Pond)

CAP

Ground Investigation (Trial Pit / Borehole)

CAR & RAP Submission

Decontamination Works

Treatability Test for Heavy Metal

Confirmation Test Sampling and Testing

Excavation of Contaminated Soil

Site formation (include Road L53 and L54 adjacent to site 2-18)

Earthwork

Surface Drainage

At Slope Toe +4.6mPD

At Slope Crest +7.5mPD

At +7.5mPD Platform
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885 CON-2.18-60233 U-channel 177 days 0 days 100% Sun 4/2/24 Mon 29/7/24 Sun 4/2/24 Mon 29/7/24 0 days 0 days 884SS+20 days

886 CON-2.18-60300 Drainage Work at +7.5mPD Platform 80 days 0 days 100% Tue 14/5/24 Thu 1/8/24 Tue 14/5/24 Thu 1/8/24 0 days 0 days 885SS+100 days,869

887 CON-2.18-60400 Sewer Work at +7.5mPD Platform 90 days 0 days 100% Thu 13/6/24 Tue 10/9/24 Thu 13/6/24 Tue 10/9/24 0 days 0 days 886SS+30 days,346

888 CON-2.18-60500 Waterwork at +7.5mPD Platform 57 days 0 days 100% Wed 31/7/24 Wed 25/9/24 Wed 31/7/24 Wed 25/9/24 0 days 0 days 870FS-30 days,887SS+40 days

889 CON-2.18-70000 Additional Works 235 days 19.07 days 0% Tue 2/4/24 Fri 22/11/24 Tue 2/4/24 Fri 22/11/24 0 days 0 days

890 CON-2.18-70100 Retaining Wall Structures (PMI 084, PMI 088) 60 days 0 days 100% Tue 2/4/24 Fri 31/5/24 Tue 2/4/24 Fri 31/5/24 0 days 0 days 869

891 CON-2.18-70450 Laying CLP Cable Duct for future Connection  PMI 206, 
PMI 207)

40 days 0 days 100% Sat 17/8/24 Wed 25/9/24 Sat 17/8/24 Wed 25/9/24 0 days 0 days 888FF

892 CON-2.18-70500 Concrete Pavement for Footpath (PMI 129,223) 50 days 0 days 100% Mon 16/9/24 Mon 4/11/24 Mon 16/9/24 Mon 4/11/24 0 days 0 days 881,888FS-10 days,891FS-10 days

893 CON-2.18-70550 Concrete Pavement for EVA (PMI 128,223) 58 days 0 days 100% Thu 26/9/24 Fri 22/11/24 Thu 26/9/24 Fri 22/11/24 0 days 0 days 885,888

894 CON-2.18-70700 Shotcrete for Slope Protection  (PMI 118) 18 days 18 days 0% Tue 5/11/24 Fri 22/11/24 Tue 5/11/24 Fri 22/11/24 0 days 0 days 892

895 CON-2.18-70800 Public Lighting (PMI 112) 18 days 1.8 days 90% Tue 5/11/24 Fri 22/11/24 Tue 5/11/24 Fri 22/11/24 0 days 0 days 892,249

896 CON-2.18-90000 Planned Completion of Section 1A4 0 days 0 days 0% Fri 22/11/24 Fri 22/11/24 Fri 22/11/24 Fri 22/11/24 0 days 0 days 877,888,881,885,894,895,893,892,875,876,886,887,883,884,872,879,880

897 Section 1A5 939 days 6.69 days 100% Fri 29/4/22 Fri 22/11/24 Fri 29/4/22 Fri 22/11/24 0 days 0 days

898 Site 2-19 (Portion A5,B10) 939 days 6.69 days 100% Fri 29/4/22 Fri 22/11/24 Fri 29/4/22 Fri 22/11/24 0 days 0 days

899 CON-2.19-10000 Site Clearance 8 days 0 days 100% Sat 15/10/22 Sat 22/10/22 Sat 15/10/22 Sat 22/10/22 0 days 0 days

900 CON-2.19-10100 Site Clearance for Portion A5 8 days 0 days 100% Sat 15/10/22 Sat 22/10/22 Sat 15/10/22 Sat 22/10/22 0 days 0 days 44,52FS+14 days

901 CON-2.19-10200 Site Clearance for Portion B10 8 days 0 days 100% Sat 15/10/22 Sat 22/10/22 Sat 15/10/22 Sat 22/10/22 0 days 0 days 44,52FS+14 days

902 CON-2.19-20000 Establishment 56 days 0 days 100% Sun 23/10/22 Sat 17/12/22 Sun 23/10/22 Sat 17/12/22 0 days 0 days

903 CON-2.19-20100 Condition Survey for Existing Structures to be Demolished 
for Portion A5

28 days 0 days 100% Sun 23/10/22 Sat 19/11/22 Sun 23/10/22 Sat 19/11/22 0 days 0 days 900

904 CON-2.19-20200 Condition Survey for Existing Structures to be Demolished 
for Portion B10

28 days 0 days 100% Sun 20/11/22 Sat 17/12/22 Sun 20/11/22 Sat 17/12/22 0 days 0 days 901,903

905 CON-2.19-20300 Tree Survey for Portion A5 28 days 0 days 100% Sun 23/10/22 Sat 19/11/22 Sun 23/10/22 Sat 19/11/22 0 days 0 days 900

906 CON-2.19-20400 Tree Survey for Portion B10 28 days 0 days 100% Sun 23/10/22 Sat 19/11/22 Sun 23/10/22 Sat 19/11/22 0 days 0 days 901

907 CON-2.19-20500 Initial Survey for Portion A5 28 days 0 days 100% Sun 23/10/22 Sat 19/11/22 Sun 23/10/22 Sat 19/11/22 0 days 0 days 900

908 CON-2.19-20600 Initial Survey for Portion B10 28 days 0 days 100% Sun 23/10/22 Sat 19/11/22 Sun 23/10/22 Sat 19/11/22 0 days 0 days 901

909 CON-2.19-20700 Site Haul Road for Portion A5 28 days 0 days 100% Sun 23/10/22 Sat 19/11/22 Sun 23/10/22 Sat 19/11/22 0 days 0 days 900

910 CON-2.19-20800 Site Haul Road for Portion B10 28 days 0 days 100% Sun 23/10/22 Sat 19/11/22 Sun 23/10/22 Sat 19/11/22 0 days 0 days 901

911 CON-2.19-20900 Health & Hygiene Facilities 7 days 0 days 100% Sun 23/10/22 Sat 29/10/22 Sun 23/10/22 Sat 29/10/22 0 days 0 days 900

912 CON-2.19-21000 Fence Work & Gate for Portion A5 28 days 0 days 100% Sun 23/10/22 Sat 19/11/22 Sun 23/10/22 Sat 19/11/22 0 days 0 days 900

913 CON-2.19-21100 Fence Work for Portion B10 28 days 0 days 100% Sun 23/10/22 Sat 19/11/22 Sun 23/10/22 Sat 19/11/22 0 days 0 days 901

914 CON-2.19-21200 Underground Utilities Detection for Portion A5 28 days 0 days 100% Sun 23/10/22 Sat 19/11/22 Sun 23/10/22 Sat 19/11/22 0 days 0 days 900

915 CON-2.19-21300 Underground Utilities Detection for Portion B10 28 days 0 days 100% Sun 23/10/22 Sat 19/11/22 Sun 23/10/22 Sat 19/11/22 0 days 0 days 901

916 CON-2.19-21400 Install Monitoring Points 10 days 0 days 100% Sun 20/11/22 Tue 29/11/22 Sun 20/11/22 Tue 29/11/22 0 days 0 days 913

917 CON-2.19-30000 Tree Treatment 56 days 0 days 100% Sun 6/11/22 Sat 31/12/22 Sun 6/11/22 Sat 31/12/22 0 days 0 days

918 CON-2.19-30100 Tree Felling for Portion A5 28 days 0 days 100% Sun 20/11/22 Sat 17/12/22 Sun 20/11/22 Sat 17/12/22 0 days 0 days 905,907,909,911,912,914

919 CON-2.19-30200 Tree Felling for Portion B10 28 days 0 days 100% Sun 4/12/22 Sat 31/12/22 Sun 4/12/22 Sat 31/12/22 0 days 0 days 906,908,910,913,915,918

920 CON-2.19-30300 Tree Protection for Portion A5 28 days 0 days 100% Sun 6/11/22 Sat 3/12/22 Sun 6/11/22 Sat 3/12/22 0 days 0 days 905,907,909,911,912,914

921 CON-2.19-30400 Tree Protection for Portion B10 28 days 0 days 100% Sun 4/12/22 Sat 31/12/22 Sun 4/12/22 Sat 31/12/22 0 days 0 days 906,908,910,913,915,920

922 CON-2.19-40000 Demolition work 85 days 0 days 100% Sun 18/12/22 Sun 12/3/23 Sun 18/12/22 Sun 12/3/23 0 days 0 days

923 CON-2.19-40100 Demolition of Existing Structures 85 days 0 days 100% Sun 18/12/22 Sun 12/3/23 Sun 18/12/22 Sun 12/3/23 0 days 0 days 904,397,400

924 CON-2.19-50000 Decontamination (Remediation of contaminated soil 
carried out at Detention Pond)

385 days 0 days 100% Fri 29/4/22 Thu 18/5/23 Fri 29/4/22 Thu 18/5/23 0 days 0 days

925 CON-2.19-51000 CAP 55 days 0 days 100% Fri 29/4/22 Wed 22/6/22 Fri 29/4/22 Wed 22/6/22 0 days 0 days

926 CON-2.19-51100 Site Appraisal for Portion B10& Preparation of CAP 25 days 0 days 100% Fri 29/4/22 Mon 23/5/22 Fri 29/4/22 Mon 23/5/22 0 days 0 days 846SS

927 CON-2.19-51200 Submission& Endorsement by EPD 30 days 0 days 100% Tue 24/5/22 Wed 22/6/22 Tue 24/5/22 Wed 22/6/22 0 days 0 days 926,294FF

928 CON-2.19-52000 Ground Investigation (Trial Pit / Borehole) 40 days 0 days 100% Sun 26/2/23 Thu 6/4/23 Sun 26/2/23 Thu 6/4/23 0 days 0 days

929 CON-2.19-52100 Trial Pit Sampling& Testing 40 days 0 days 100% Sun 26/2/23 Thu 6/4/23 Sun 26/2/23 Thu 6/4/23 0 days 0 days 923,393,916,919,927

930 CON-2.19-52200 Inspection Pit for installing Groundwater Wells 40 days 0 days 100% Sun 26/2/23 Thu 6/4/23 Sun 26/2/23 Thu 6/4/23 0 days 0 days 923,916,919,927,921

Additional Works

Section 1A5

Site 2-19 (Portion A5,B10)

Site Clearance

Establishment

Tree Treatment

Demolition work

Decontamination (Remediation of contaminated soil carried out at Detention Pond)

CAP

Ground Investigation (Trial Pit / Borehole)
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931 CON-2.19-53000 CAR & RAP Submission 42 days 0 days 100% Fri 7/4/23 Thu 18/5/23 Fri 7/4/23 Thu 18/5/23 0 days 0 days

932 CON-2.19-53100 Preparation of CAR& RAP 14 days 0 days 100% Fri 7/4/23 Thu 20/4/23 Fri 7/4/23 Thu 20/4/23 0 days 0 days 930,929

933 CON-2.19-53200 Review& Accepted by EPD 28 days 0 days 100% Fri 21/4/23 Thu 18/5/23 Fri 21/4/23 Thu 18/5/23 0 days 0 days 932

934 CON-2.19-60000 Site Formation (include Road L53 and L54 adjacent to site 
2-19)

529 days 0 days 100% Sat 20/5/23 Tue 29/10/24 Sat 20/5/23 Tue 29/10/24 0 days 0 days

935 CON-2.19-60100 Earthwork 488 days 0 days 100% Sat 20/5/23 Wed 18/9/24 Sat 20/5/23 Wed 18/9/24 0 days 0 days

936 CON-2.19-60110 Excavation to Formation of retaining wall EM3, EM4 and
EM5 at platform +11.0mPD

15 days 0 days 100% Sat 20/5/23 Sat 3/6/23 Sat 20/5/23 Sat 3/6/23 0 days 0 days 429,863SS,923,933

937 CON-2.19-60120 Backfilling & Compaction to Formation (Contamination 
Area)

40 days 0 days 100% Sat 20/5/23 Wed 28/6/23 Sat 20/5/23 Wed 28/6/23 0 days 0 days 936SS

938 CON-2.19-60130 Backfilling & Compaction for +11.0mPD platform 75 days 0 days 100% Thu 2/5/24 Mon 15/7/24 Thu 2/5/24 Mon 15/7/24 0 days 0 days 947

939 CON-2.19-60140 Excavation to Formation of EM2, IL2 and EM5 at 
platform +9.5mPD

15 days 0 days 100% Wed 23/8/23 Wed 6/9/23 Wed 23/8/23 Wed 6/9/23 0 days 0 days 945

940 CON-2.19-60150 Backfilling & Compaction for +9.50mPD platform 60 days 0 days 100% Sun 16/6/24 Wed 14/8/24 Sun 16/6/24 Wed 14/8/24 0 days 0 days 938FS-30 days

941 CON-2.19-60160 Excavation to Formation of EM1, IL1, EL1 and EM5 at 
+7.5mPD platform

15 days 0 days 100% Mon 25/12/23 Mon 8/1/24 Mon 25/12/23 Mon 8/1/24 0 days 0 days 946

942 CON-2.19-60170 Backfilling & Compaction for +7.5m Platform 30 days 0 days 100% Mon 5/8/24 Tue 3/9/24 Mon 5/8/24 Tue 3/9/24 0 days 0 days 940FS-10 days

943 CON-2.19-60180 Cut Slope 15 days 0 days 100% Wed 4/9/24 Wed 18/9/24 Wed 4/9/24 Wed 18/9/24 0 days 0 days 942

944 CON-2.19-60200 Retaining Wall 333 days 0 days 100% Sun 4/6/23 Wed 1/5/24 Sun 4/6/23 Wed 1/5/24 0 days 0 days

945 CON-2.19-60210 Retaining wall EM3, EM4, and EM5 at Platform 
+11.0mPD 

80 days 0 days 100% Sun 4/6/23 Tue 22/8/23 Sun 4/6/23 Tue 22/8/23 0 days 0 days 936,420

946 CON-2.19-60220 Retaining wall EM2, IL2 and EM5 at platform +9.5mPD 109 days 0 days 100% Thu 7/9/23 Sun 24/12/23 Thu 7/9/23 Sun 24/12/23 0 days 0 days 939

947 CON-2.19-60230 Retaining wall EM1, EL1 and EM5 at platform +7.5mPD 114 days 0 days 100% Tue 9/1/24 Wed 1/5/24 Tue 9/1/24 Wed 1/5/24 0 days 0 days 941

948 CON-2.19-60300 Surface Drainage (U-channel) 106 days 0 days 100% Tue 16/7/24 Tue 29/10/24 Tue 16/7/24 Tue 29/10/24 0 days 0 days

949 CON-2.19-60310 At Slope Crest +12.14mPD 45 days 0 days 100% Tue 16/7/24 Thu 29/8/24 Tue 16/7/24 Thu 29/8/24 0 days 0 days

950 CON-2.19-60311 Excavation to Formation 15 days 0 days 100% Tue 16/7/24 Tue 30/7/24 Tue 16/7/24 Tue 30/7/24 0 days 0 days 938

951 CON-2.19-60312 Catchpit 15 days 0 days 100% Wed 31/7/24 Wed 14/8/24 Wed 31/7/24 Wed 14/8/24 0 days 0 days 950

952 CON-2.19-60313 U-channel 15 days 0 days 100% Thu 15/8/24 Thu 29/8/24 Thu 15/8/24 Thu 29/8/24 0 days 0 days 951

953 CON-2.19-60320 At Platform +11.0mPD 48 days 0 days 100% Tue 16/7/24 Sun 1/9/24 Tue 16/7/24 Sun 1/9/24 0 days 0 days

954 CON-2.19-60321 Excavation to Formation 30 days 0 days 100% Tue 16/7/24 Wed 14/8/24 Tue 16/7/24 Wed 14/8/24 0 days 0 days 938

955 CON-2.19-60322 Catchpit 30 days 0 days 100% Thu 25/7/24 Fri 23/8/24 Thu 25/7/24 Fri 23/8/24 0 days 0 days 954SS+9 days

956 CON-2.19-60323 U-channel 30 days 0 days 100% Sat 3/8/24 Sun 1/9/24 Sat 3/8/24 Sun 1/9/24 0 days 0 days 955SS+9 days

957 CON-2.19-60330 At Platform +9.5mPD 46 days 0 days 100% Thu 15/8/24 Sun 29/9/24 Thu 15/8/24 Sun 29/9/24 0 days 0 days

958 CON-2.19-60331 Excavation to Formation 26 days 0 days 100% Thu 15/8/24 Mon 9/9/24 Thu 15/8/24 Mon 9/9/24 0 days 0 days 940

959 CON-2.19-60332 Catchpit 26 days 0 days 100% Sun 25/8/24 Thu 19/9/24 Sun 25/8/24 Thu 19/9/24 0 days 0 days 958SS+10 days

960 CON-2.19-60333 U-channel 26 days 0 days 100% Wed 4/9/24 Sun 29/9/24 Wed 4/9/24 Sun 29/9/24 0 days 0 days 959SS+10 days

961 CON-2.19-60340 At Platform +7.5mPD 32 days 0 days 100% Wed 4/9/24 Sat 5/10/24 Wed 4/9/24 Sat 5/10/24 0 days 0 days

962 CON-2.19-60341 Excavation to Formation 14 days 0 days 100% Wed 4/9/24 Tue 17/9/24 Wed 4/9/24 Tue 17/9/24 0 days 0 days 942

963 CON-2.19-60342 Catchpit 14 days 0 days 100% Fri 13/9/24 Thu 26/9/24 Fri 13/9/24 Thu 26/9/24 0 days 0 days 962SS+9 days

964 CON-2.19-60343 U-channel 14 days 0 days 100% Sun 22/9/24 Sat 5/10/24 Sun 22/9/24 Sat 5/10/24 0 days 0 days 963SS+9 days

965 CON-2.19-60350 Boundary U-Channel 61 days 0 days 100% Fri 30/8/24 Tue 29/10/24 Fri 30/8/24 Tue 29/10/24 0 days 0 days

966 CON-2.19-60351 Excavation to Formation 20 days 0 days 100% Fri 30/8/24 Wed 18/9/24 Fri 30/8/24 Wed 18/9/24 0 days 0 days 947,952

967 CON-2.19-60352 Catchpit 20 days 0 days 100% Thu 19/9/24 Tue 8/10/24 Thu 19/9/24 Tue 8/10/24 0 days 0 days 966

968 CON-2.19-60353 U-channel 21 days 0 days 100% Wed 9/10/24 Tue 29/10/24 Wed 9/10/24 Tue 29/10/24 0 days 0 days 967

969 CON-2.19-60400 Drainage Work within Village 45 days 0 days 100% Fri 23/8/24 Sun 6/10/24 Fri 23/8/24 Sun 6/10/24 0 days 0 days

970 CON-2.19-60410 Drainage Work at Platform +11.0mPD 20 days 0 days 100% Fri 23/8/24 Wed 11/9/24 Fri 23/8/24 Wed 11/9/24 0 days 0 days 956FS-10 days

971 CON-2.19-60420 Drainage Work at Platform +9.5mPD 15 days 0 days 100% Fri 20/9/24 Fri 4/10/24 Fri 20/9/24 Fri 4/10/24 0 days 0 days 960FS-10 days

972 CON-2.19-60430 Drainage Work at Platform +7.5mPD 11 days 0 days 100% Thu 26/9/24 Sun 6/10/24 Thu 26/9/24 Sun 6/10/24 0 days 0 days 964FS-10 days

973 CON-2.19-60500 Sewer Work within Village 45 days 0 days 100% Mon 2/9/24 Wed 16/10/24 Mon 2/9/24 Wed 16/10/24 0 days 0 days

974 CON-2.19-60510 Sewer Work at Platform +11.0mPD 14 days 0 days 100% Mon 2/9/24 Sun 15/9/24 Mon 2/9/24 Sun 15/9/24 0 days 0 days 970SS+10 days

CAR & RAP Submission

Site Formation (include Road L53 and L54 adjacent to site 2-19)

Earthwork

Retaining Wall

Surface Drainage (U-channel)

At Slope Crest +12.14mPD 

At Platform +11.0mPD 

At Platform +9.5mPD

At Platform +7.5mPD

Boundary U-Channel

Drainage Work within Village

Sewer Work within Village
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975 CON-2.19-60520 Sewer Work at Platform +9.5mPD 11 days 0 days 100% Mon 30/9/24 Thu 10/10/24 Mon 30/9/24 Thu 10/10/24 0 days 0 days 971SS+10 days

976 CON-2.19-60530 Sewer Work at Platform +7.5mPD 11 days 0 days 100% Sun 6/10/24 Wed 16/10/24 Sun 6/10/24 Wed 16/10/24 0 days 0 days 972SS+10 days

977 CON-2.19-60600 Waterwork within Village 43 days 0 days 100% Sun 15/9/24 Sun 27/10/24 Sun 15/9/24 Sun 27/10/24 0 days 0 days

978 CON-2.19-60610 Waterwork at Platform +11.0mPD 16 days 0 days 100% Sun 15/9/24 Mon 30/9/24 Sun 15/9/24 Mon 30/9/24 0 days 0 days 974SS+13 days

979 CON-2.19-60620 Waterwork at Platform +9.5mPD 12 days 0 days 100% Mon 7/10/24 Fri 18/10/24 Mon 7/10/24 Fri 18/10/24 0 days 0 days 975SS+7 days,978

980 CON-2.19-60630 Waterwork at Platform +7.5mPD 14 days 0 days 100% Mon 14/10/24 Sun 27/10/24 Mon 14/10/24 Sun 27/10/24 0 days 0 days 976SS+8 days,979

981 CON-2.19-70000 Additional Works 53 days 11.21 days 0% Tue 1/10/24 Fri 22/11/24 Tue 1/10/24 Fri 22/11/24 0 days 0 days

982 CON-2.19-70110 Concrete Pavement for Footpath at Platform +11.0mPD 
(PMI 127,223)

14 days 0 days 100% Tue 1/10/24 Mon 14/10/24 Tue 1/10/24 Mon 14/10/24 0 days 0 days 956,978,974,970

983 CON-2.19-70120 Concrete Pavement for Footpath at Platform +9.5mPD 
(PMI 127,223)

12 days 0 days 100% Sat 19/10/24 Wed 30/10/24 Sat 19/10/24 Wed 30/10/24 0 days 0 days 960,979,982,975,971

984 CON-2.19-70130 Concrete Pavement for Footpath at Platform +7.5mPD 
(PMI 127,223)

14 days 0 days 100% Thu 31/10/24 Wed 13/11/24 Thu 31/10/24 Wed 13/11/24 0 days 0 days 964,980,983,976

985 CON-2.19-70200 Hydroseeding at Village House (PMI 096) 12 days 12 days 0% Mon 28/10/24 Fri 8/11/24 Mon 11/11/24 Fri 22/11/24 14 days 14 days 980,972

986 CON-2.19-70500 Public Lighting (PMI 112) 9 days 0.9 days 90% Thu 14/11/24 Fri 22/11/24 Thu 14/11/24 Fri 22/11/24 0 days 0 days 984,982,983,249

987 CON-2.19-90000 Planned Completion of Section 1A5 0 days 0 days 0% Fri 22/11/24 Fri 22/11/24 Fri 22/11/24 Fri 22/11/24 0 days 0 days 968,980,986,985,984,943,962,963,958,959,940

988 Section 1A6 758 days 380.65 days 89% Thu 20/4/23 Fri 16/5/25 Thu 20/4/23 Sat 16/5/26 365 days 365 days

989 CON-1A6-10000 Road L54 (Site formation works refer to Section 1A4 and 
Section 1A5)

651 days 384.17 days 0% Fri 4/8/23 Thu 15/5/25 Fri 4/8/23 Sat 16/5/26 366 days 366 days

990 CON-1A6-10100 Drainage Work (manhole 6nos) 55 days 0 days 100% Wed 30/8/23 Mon 23/10/23 Wed 30/8/23 Mon 23/10/23 0 days 0 days 478,163,407,868SS+27 days,483

991 CON-1A6-10110 Drainage Work (manhole 8nos) 45 days 0 days 100% Tue 20/2/24 Thu 4/4/24 Tue 20/2/24 Thu 4/4/24 0 days 0 days 995,994,990,869

992 CON-1A6-10200 Sewer Work (manhole 2nos) 55 days 0 days 100% Fri 29/9/23 Wed 22/11/23 Fri 29/9/23 Wed 22/11/23 0 days 0 days 990SS+30 days,410

993 CON-1A6-10210 Sewer Work (manhole 1nos) 20 days 0 days 100% Mon 22/4/24 Sat 11/5/24 Mon 22/4/24 Sat 11/5/24 0 days 0 days 995,992,996SS

994 CON-1A6-10300 Removal of Existing CLP Pylons 107 days 0 days 100% Fri 4/8/23 Sat 18/11/23 Fri 4/8/23 Sat 18/11/23 0 days 0 days

995 CON-1A6-10400 Treatment of Contaminated Underground Water 130 days 0 days 100% Thu 28/9/23 Sun 4/2/24 Thu 28/9/23 Sun 4/2/24 0 days 0 days

996 CON-1A6-10500 Subsoil Drain (PMI 086) 60 days 0 days 100% Mon 22/4/24 Thu 20/6/24 Mon 22/4/24 Thu 20/6/24 0 days 0 days

997 CON-1A6-10600 Water Work 60 days 45 days 0% Mon 18/11/24 Thu 16/1/25 Mon 18/11/24 Fri 17/1/25 1 day 1 day

998 CON-1A6-10610 Water Pipe Installation (100m) 30 days 15 days 50% Mon 18/11/24 Tue 17/12/24 Mon 18/11/24 Wed 18/12/24 0 days 1 day 404,993,996FS+150 days,991

999 CON-1A6-10620 Water Connection 30 days 30 days 0% Wed 18/12/24 Thu 16/1/25 Thu 19/12/24 Fri 17/1/25 1 day 1 day

1000 CON-1A6-10621 Testing and Submission 24 days 24 days 0% Wed 18/12/24 Fri 10/1/25 Thu 19/12/24 Sat 11/1/25 0 days 1 day 998

1001 CON-1A6-10622 Approval from WSD 1 day 1 day 0% Sat 11/1/25 Sat 11/1/25 Sun 12/1/25 Sun 12/1/25 0 days 1 day 1000

1002 CON-1A6-10623 Water Connection 1 day 1 day 0% Sun 12/1/25 Sun 12/1/25 Mon 13/1/25 Mon 13/1/25 0 days 1 day 1001

1003 CON-1A6-10624 Reinstatement Works 4 days 4 days 0% Mon 13/1/25 Thu 16/1/25 Tue 14/1/25 Fri 17/1/25 0 days 1 day 1002

1004 CON-1A6-10700 Utilities 50 days 50 days 0% Mon 9/9/24 Mon 28/10/24 Mon 9/9/24 Mon 28/10/24 0 days 0 days 426,996FS+80 days

1005 CON-1A6-10800 Road Works (L54+00 to L54+142) 157 days 157 days 0% Fri 8/11/24 Sun 13/4/25 Fri 8/11/24 Sun 13/4/25 0 days 0 days

1006 CON-1A6-10810 Gully and Associated Pipe 70 days 70 days 0% Fri 8/11/24 Thu 16/1/25 Fri 8/11/24 Thu 16/1/25 0 days 0 days 1004SS+60 days,426

1007 CON-1A6-10820 Footpath 30 days 30 days 0% Sun 12/1/25 Mon 10/2/25 Sun 12/1/25 Mon 10/2/25 0 days 0 days 1006FS-5 days,1003FS-6 days

1008 CON-1A6-10830 Pavement 42 days 42 days 0% Thu 6/2/25 Wed 19/3/25 Thu 6/2/25 Wed 19/3/25 0 days 0 days 1007FS-5 days,221

1009 CON-1A6-10840 Street Furniture / Traffic Sign 30 days 30 days 0% Sat 15/3/25 Sun 13/4/25 Sat 15/3/25 Sun 13/4/25 0 days 0 days 1008FS-5 days

1010 CON-1A6-10850 Road Lighting (Smart Lamp Post) (PMI 190, PMI 239) 40 days 40 days 0% Sun 6/4/25 Thu 15/5/25 Sun 6/4/25 Thu 15/5/25 0 days 0 days 458,1009FS-8 days

1011 CON-1A6-10900 Landscaping Work 40 days 40 days 0% Sun 6/4/25 Thu 15/5/25 Sun 6/4/25 Thu 15/5/25 0 days 0 days 462,1003,1009FS-8 days

1012 CON-1A6-11000 Additional Works for site 2-18 241 days 207.05 days 0% Tue 17/9/24 Thu 15/5/25 Tue 17/9/24 Sat 16/5/26 366 days 366 days

1013 CON-1A6-11100 Refuse Collection Point (PMI 121) 51 days 51 days 0% Mon 3/2/25 Tue 25/3/25 Thu 27/3/25 Fri 16/5/25 52 days 52 days 888FS+14 days,1018

1014 CON-1A6-11200 Transformer Room (PMI 075) 241 days 180 days 0% Tue 17/9/24 Thu 15/5/25 Tue 17/9/24 Thu 15/5/25 0 days 0 days

1015 CON-1A6-11210 Excavate to Formation Level 7 days 0 days 100% Tue 17/9/24 Mon 23/9/24 Tue 17/9/24 Mon 23/9/24 0 days 0 days 872FS+4 days

1016 CON-1A6-11220 Plate Load Test 7 days 0 days 100% Tue 24/9/24 Mon 30/9/24 Tue 24/9/24 Mon 30/9/24 0 days 0 days 1015

1017 CON-1A6-11230 Construction of Footing& Trench 7 days 0 days 100% Tue 1/10/24 Mon 7/10/24 Tue 1/10/24 Mon 7/10/24 0 days 0 days 1016

1018 CON-1A6-11240 Construction of RC Structure 40 days 0 days 100% Tue 8/10/24 Sat 16/11/24 Tue 8/10/24 Sat 16/11/24 0 days 0 days 1017

1019 CON-1A6-11250 Waterproofing, Finishing& Painting Works 90 days 90 days 0% Sun 17/11/24 Fri 14/2/25 Sun 17/11/24 Fri 14/2/25 0 days 0 days 1018

1020 CON-1A6-11260 Hardware 30 days 30 days 0% Sat 15/2/25 Sun 16/3/25 Sat 15/2/25 Sun 16/3/25 0 days 0 days 1019

Waterwork within Village

Additional Works

Section 1A6

Road L54 (Site formation works refer to Section 1A4 and Section 1A5)

Water Work

Water Connection

Road Works (L54+00 to L54+142)

Additional Works for site 2-18

Transformer Room (PMI 075)
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1021 CON-1A6-11270 E&M Works 30 days 30 days 0% Mon 17/3/25 Tue 15/4/25 Mon 17/3/25 Tue 15/4/25 0 days 0 days 1020

1022 CON-1A6-11280 Testing& Commissioning 20 days 20 days 0% Wed 16/4/25 Mon 5/5/25 Wed 16/4/25 Mon 5/5/25 0 days 0 days 1021

1023 CON-1A6-11290 Handover to CLP 10 days 10 days 0% Tue 6/5/25 Thu 15/5/25 Tue 6/5/25 Thu 15/5/25 0 days 0 days 1022

1024 CON-1A6-11300 Irrigation for Planter  (PMI 133) 15 days 15 days 0% Wed 26/2/25 Wed 12/3/25 Tue 8/4/25 Tue 22/4/25 0 days 41 days 888,1003FS+40 days,892

1025 CON-1A6-11400 Turf Planting at Landscaping area and Hydroseeding at 
Village House (PMI 096)

14 days 14 days 0% Thu 13/3/25 Wed 26/3/25 Sun 3/5/26 Sat 16/5/26 416 days 416 days 893,1024

1026 CON-1A6-11500 Chain Link Fence for Village Houses  (omitted) 0 days 0 days 100% Thu 10/4/25 Thu 10/4/25 Thu 10/4/25 Thu 10/4/25 0 days 0 days 1024

1027 CON-1A6-11510 Provision of Chain Link Fence, ACCESS Gate and 
Government Land Notice Board wit8in Site 2-19 (PMI 214, 
PMC 053)

24 days 24 days 0% Thu 13/3/25 Sat 5/4/25 Wed 23/4/25 Fri 16/5/25 41 days 41 days 1024

1028 CON-1A6-11520 Erection of Chain Link Fence and Access Gate at Portion 
B11 (PMI 242)

24 days 24 days 0% Thu 13/3/25 Sat 5/4/25 Wed 23/4/25 Fri 16/5/25 0 days 41 days 1024

1029 CON-1A6-11600 Railing around Lot Boundary  (PMI 131) 41 days 41 days 0% Thu 13/2/25 Tue 25/3/25 Fri 14/3/25 Wed 23/4/25 0 days 29 days 892FS+100 days

1030 CON-1A6-11700 Construction of Traffic signs with Emergency crash gate 
(PMI 097)

23 days 23 days 0% Wed 26/3/25 Thu 17/4/25 Thu 24/4/25 Fri 16/5/25 29 days 29 days 1029

1031 CON-1A6-12000 Additional Works for site 2-19 53 days 53 days 0% Tue 11/2/25 Sat 5/4/25 Tue 15/4/25 Fri 16/5/25 41 days 41 days

1032 CON-1A6-12100 Chain Link Fence for Village Houses  (omitted) 0 days 0 days 0% Tue 11/2/25 Tue 11/2/25 Fri 16/5/25 Fri 16/5/25 94 days 94 days 984FS+90 days,892

1033 CON-1A6-12110 Provision of Chain Link Fence, ACCESS Gate and 
Government Land Notice Board within Site 2-19 (PMI 215, 
PMC 054)

24 days 24 days 0% Thu 13/3/25 Sat 5/4/25 Wed 23/4/25 Fri 16/5/25 41 days 41 days 1028SS

1034 CON-1A6-12200 Railing around Lot Boundary (PMI 132) 32 days 32 days 0% Sat 22/2/25 Tue 25/3/25 Tue 15/4/25 Fri 16/5/25 52 days 52 days 984FS+100 days,892

1035 CON-1A6-12210 Revised Village Lighting at Site 2-19 (PMI 248) 14 days 14 days 0% Sun 23/3/25 Sat 5/4/25 Sat 3/5/25 Fri 16/5/25 41 days 41 days 1028SS+10 days

1036 CON-1A6-13000 Planned Road L54 Completion Date 0 days 0 days 0% Thu 15/5/25 Thu 15/5/25 Thu 15/5/25 Thu 15/5/25 0 days 0 days 1011,1010,1003,1023

1037 Road L53, L53+000, (Site formation works refer to Section 
1A4 and Section 1A5)

758 days 354.82 days 0% Thu 20/4/23 Fri 16/5/25 Thu 20/4/23 Fri 16/5/25 0 days 0 days

1038 CON-1A6-20100 Drainage Work (6nos)- KPLR 80 days 0 days 100% Thu 20/4/23 Sat 8/7/23 Thu 20/4/23 Sat 8/7/23 0 days 0 days 163,407

1039 CON-1A6-20110 Sewer Work (3nos)- KPLR 80 days 0 days 100% Sat 20/5/23 Mon 7/8/23 Sat 20/5/23 Mon 7/8/23 0 days 0 days 1038SS+30 days,410

1040 CON-1A6-20120 Diversion of Existing Watermains along Kai Pak Ling Road - 
KPLR (PMI 147)

30 days 30 days 0% Mon 24/2/25 Tue 25/3/25 Mon 24/2/25 Tue 25/3/25 0 days 0 days 946,972FS+140 days

1041 CON-1A6-20200 Removal of existing CLP Pylons - FKTR 107 days 0 days 100% Fri 4/8/23 Sat 18/11/23 Fri 4/8/23 Sat 18/11/23 0 days 0 days

1042 CON-1A6-20210 Improve Ground Condition of Existing Open Ditch - FKTR 30 days 0 days 100% Sun 19/11/23 Mon 18/12/23 Sun 19/11/23 Mon 18/12/23 0 days 0 days 1041

1043 CON-1A6-20220 Drainage Work after CLP Pylons removed - FKTR 280 days 184 days 80% Tue 19/12/23 Mon 23/9/24 Tue 19/12/23 Sun 29/12/24 0 days 97 days 1042,478,483

1044 CON-1A6-20230 Sewer Work after CLP Pylons removed - FKTR 120 days 0 days 100% Thu 18/1/24 Thu 16/5/24 Thu 18/1/24 Thu 16/5/24 0 days 0 days 1043SS+30 days

1045 CON-1A6-20240 Subsoil Drain (PMI 111) 134 days 26.8 days 80% Mon 29/4/24 Mon 9/9/24 Mon 29/4/24 Tue 4/2/25 148 days 148 days

1046 CON-1A6-20250 Uncharted 900mm Strom Drain along Fung Kong Tsuen Road 
(PMI 252)

14 days 14 days 0% Wed 4/9/24 Tue 17/9/24 Tue 10/12/24 Mon 23/12/24 97 days 97 days 1043FS-20 days

1047 CON-1A6-20600 Water Work (25m) 71 days 71 days 0% Fri 7/3/25 Fri 16/5/25 Fri 7/3/25 Fri 16/5/25 0 days 0 days

1048 CON-1A6-20610 Water Pipe Installation 40 days 40 days 0% Fri 7/3/25 Tue 15/4/25 Fri 7/3/25 Tue 15/4/25 0 days 0 days 404,1054

1049 CON-1A6-20620 Water Connection 31 days 31 days 0% Wed 16/4/25 Fri 16/5/25 Wed 16/4/25 Fri 16/5/25 0 days 0 days

1050 CON-1A6-20621 Testing and Submission 25 days 25 days 0% Wed 16/4/25 Sat 10/5/25 Wed 16/4/25 Sat 10/5/25 0 days 0 days 1048

1051 CON-1A6-20622 Approval from WSD 1 day 1 day 0% Sun 11/5/25 Sun 11/5/25 Sun 11/5/25 Sun 11/5/25 0 days 0 days 1050

1052 CON-1A6-20623 Water Connection 1 day 1 day 0% Mon 12/5/25 Mon 12/5/25 Mon 12/5/25 Mon 12/5/25 0 days 0 days 1051

1053 CON-1A6-20624 Reinstatement Works 4 days 4 days 0% Tue 13/5/25 Fri 16/5/25 Tue 13/5/25 Fri 16/5/25 0 days 0 days 1052,167FF

1054 CON-1A6-20700 Utilities 73 days 73 days 0% Tue 24/12/24 Thu 6/3/25 Tue 24/12/24 Thu 6/3/25 0 days 0 days 426,1043FS-30 days,1044,1040FS-92 days,1045FF+30 days,1046

1055 CON-1A6-20800 Road Works (L53+00 to L53+226) 57 days 57 days 0% Sat 1/3/25 Sat 26/4/25 Sat 1/3/25 Sat 26/4/25 0 days 0 days

1056 CON-1A6-20810 Gully and Associated Pipe 39 days 39 days 0% Sat 1/3/25 Tue 8/4/25 Sat 1/3/25 Tue 8/4/25 0 days 0 days 1054SS+67 days,426

1057 CON-1A6-20820 Footpath 14 days 14 days 0% Sun 30/3/25 Sat 12/4/25 Sun 30/3/25 Sat 12/4/25 0 days 0 days 1056FS-10 days

1058 CON-1A6-12830 Pavement 14 days 14 days 0% Thu 3/4/25 Wed 16/4/25 Thu 3/4/25 Wed 16/4/25 0 days 0 days 1057FS-10 days,221

1059 CON-1A6-20840 Street Furniture / Traffic Sign 20 days 20 days 0% Mon 7/4/25 Sat 26/4/25 Mon 7/4/25 Sat 26/4/25 0 days 0 days 1058FS-10 days

1060 CON-1A6-20850 Road Lighting (Smart Lamp Post) (PMI 191, PMI 238) 30 days 30 days 0% Thu 17/4/25 Fri 16/5/25 Thu 17/4/25 Fri 16/5/25 0 days 0 days 458,1059FS-10 days

1061 CON-1A6-20900 Landscaping Work 30 days 30 days 0% Thu 17/4/25 Fri 16/5/25 Thu 17/4/25 Fri 16/5/25 0 days 0 days 462,1059FS-10 days

1062 CON-1A6-21000 Planned Road L53 Completion Date (Road L53 + Road L54) 0 days 0 days 0% Fri 16/5/25 Fri 16/5/25 Fri 16/5/25 Fri 16/5/25 0 days 0 days 1061,1060,1055,171,174,177,1053

Additional Works for site 2-19

Road L53, L53+000, (Site formation works refer to Section 1A4 and Section 1A5)

Water Work (25m)

Water Connection

Road Works (L53+00 to L53+226)
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1063 CON-1A6-30000 Boost-Up Transformer Room (at footpath of Road D1) 339 days 0 days 100% Mon 19/2/24 Wed 22/1/25 Mon 19/2/24 Wed 22/1/25 0 days 0 days

1064 CON-1A6-30100 Excavation to Formation Level 10 days 0 days 100% Mon 19/2/24 Wed 28/2/24 Mon 19/2/24 Wed 28/2/24 0 days 0 days 442,1256FS+90 days

1065 CON-1A6-30200 Construction of Footing & Trench 10 days 0 days 100% Thu 29/2/24 Sat 9/3/24 Thu 29/2/24 Sat 9/3/24 0 days 0 days 1064

1066 CON-1A6-30300 Construction of RC Structures 30 days 0 days 100% Sun 10/3/24 Mon 8/4/24 Sun 10/3/24 Mon 8/4/24 0 days 0 days 1065

1067 CON-1A6-30400 Waterproofing, Finishing & Painting Works 25 days 0 days 100% Mon 5/8/24 Thu 29/8/24 Mon 5/8/24 Thu 29/8/24 0 days 0 days 1066

1068 CON-1A6-30500 Hardware 20 days 0 days 100% Fri 30/8/24 Wed 18/9/24 Fri 30/8/24 Wed 18/9/24 0 days 0 days 1067

1069 CON-1A6-30600 E&M Works 30 days 0 days 100% Thu 19/9/24 Fri 18/10/24 Thu 19/9/24 Fri 18/10/24 0 days 0 days 1068,247,230

1070 CON-1A6-30700 Testing & Commissioning 20 days 0 days 100% Wed 18/12/24 Mon 6/1/25 Wed 18/12/24 Mon 6/1/25 0 days 0 days 1069FS+60 days

1071 CON-1A6-30800 Handover to CLP 10 days 0 days 100% Mon 13/1/25 Wed 22/1/25 Mon 13/1/25 Wed 22/1/25 0 days 0 days 1070,1262

1072 CON-1A6-40000 Planned Completion of Section 1A6 0 days 0 days 0% Fri 16/5/25 Fri 16/5/25 Fri 16/5/25 Fri 16/5/25 0 days 0 days 1036,1062,1032,1034,1026,1029,1030,1024,1023,1013,1028,1033,1035,1027

1073 Section 1B 365 days 365 days 0% Sat 17/5/25 Sat 16/5/26 Sat 17/5/25 Sat 16/5/26 0 days 0 days

1074 CON-1B-10000 Establishment works of Sections 1A4, 1A5, 1A6 365 days 365 days 0% Sat 17/5/25 Sat 16/5/26 Sat 17/5/25 Sat 16/5/26 0 days 0 days 896,987,1072

1075 CON-1B-20000 Planned Completion of Section 1B 0 days 0 days 0% Sat 16/5/26 Sat 16/5/26 Sat 16/5/26 Sat 16/5/26 0 days 0 days 1074

1076 Section 2A 1205 days 280.22 days 82% Fri 28/1/22 Fri 16/5/25 Fri 28/1/22 Sat 16/5/26 365 days 365 days

1077 CON-2A-10000 Ping Ha Road (Portion C1) 880 days 87.11 days 77% Mon 19/12/22 Fri 16/5/25 Mon 19/12/22 Fri 16/5/25 0 days 0 days

1078 CON-2A-10200 Pipe Jacking 847 days 54.42 days 78% Mon 19/12/22 Sun 13/4/25 Mon 19/12/22 Sun 13/4/25 0 days 0 days

1079 CON-2A-10201 Site Clearance 3 days 0 days 100% Mon 19/12/22 Wed 21/12/22 Mon 19/12/22 Wed 21/12/22 0 days 0 days 468

1080 CON-2A-10202 Initial Survey 7 days 0 days 100% Thu 22/12/22 Wed 28/12/22 Thu 22/12/22 Wed 28/12/22 0 days 0 days 1079

1081 CON-2A-10203 Tree Survey 7 days 0 days 100% Thu 22/12/22 Wed 28/12/22 Thu 22/12/22 Wed 28/12/22 0 days 0 days 1079

1082 CON-2A-10204 Fence Work 7 days 0 days 100% Thu 22/12/22 Wed 28/12/22 Thu 22/12/22 Wed 28/12/22 0 days 0 days 1079

1083 CON-2A-10205 Underground Utilities Detection and Protection 90 days 0 days 100% Thu 29/12/22 Tue 28/3/23 Thu 29/12/22 Tue 28/3/23 0 days 0 days 1082

1084 CON-2A-10206 Install Monitoring Points 7 days 0 days 100% Mon 3/4/23 Sun 9/4/23 Mon 3/4/23 Sun 9/4/23 0 days 0 days 1080,1081,1082,1083

1085 CON-2A-10207 ELS for Jacking Pits & Receiving Pits 550 days 0 days 100% Mon 10/4/23 Thu 10/10/24 Mon 10/4/23 Thu 10/10/24 0 days 0 days 1084,455

1086 CON-2A-10210 Pipe Jacking Works 130 days 0 days 38% Fri 11/10/24 Mon 17/2/25 Fri 11/10/24 Mon 17/2/25 0 days 0 days

1087 CON-2A-10211 Preparation works for Pipe Jacking, including 
Supporting Frame, Thrust Wall, Entrance Ring and set 
up of Jacking Equipment etc.

60 days 0 days 100% Fri 11/10/24 Mon 9/12/24 Fri 11/10/24 Mon 9/12/24 0 days 0 days 1085

1088 CON-2A-10212 Pipe Jacking 70 days 0 days 100% Tue 10/12/24 Mon 17/2/25 Tue 10/12/24 Mon 17/2/25 0 days 0 days 1087

1089 CON-2A-10213 Pipe Installation within Sleeve Pipes 20 days 20 days 0% Tue 18/2/25 Sun 9/3/25 Tue 18/2/25 Sun 9/3/25 0 days 0 days 1085,1087,1088

1090 CON-2A-10214 Construct Chambers & Main Connections : Revised Design
of WSD Inspection Chamber and Pipe Jacking Works(PMI 
203)

28 days 28 days 0% Mon 10/3/25 Sun 6/4/25 Mon 10/3/25 Sun 6/4/25 0 days 0 days 1089

1091 CON-2A-10215 Backfilling & Reinstatement 7 days 7 days 0% Mon 7/4/25 Sun 13/4/25 Mon 7/4/25 Sun 13/4/25 0 days 0 days 1090

1092 CON-2A-10300 Water Work 748 days 748 days 0% Sun 30/4/23 Fri 16/5/25 Sun 30/4/23 Fri 16/5/25 0 days 0 days

1093 CON-2A-10310 Water Pipe Installation at Ping Ha Road (Omiited) 0 days 0 days 100% Sun 30/4/23 Sun 30/4/23 Sun 30/4/23 Sun 30/4/23 0 days 0 days 404,1085SS+20 days

1094 CON-2A-10320 Water Connection 33 days 33 days 0% Mon 14/4/25 Fri 16/5/25 Mon 14/4/25 Fri 16/5/25 0 days 0 days

1095 CON-2A-10321 Testing and Submission 26 days 26 days 0% Mon 14/4/25 Fri 9/5/25 Mon 14/4/25 Fri 9/5/25 0 days 0 days 1093,1091

1096 CON-2A-10322 Approval from WSD 1 day 1 day 0% Sat 10/5/25 Sat 10/5/25 Sat 10/5/25 Sat 10/5/25 0 days 0 days 1095

1097 CON-2A-10323 Water Connection 1 day 1 day 0% Sun 11/5/25 Sun 11/5/25 Sun 11/5/25 Sun 11/5/25 0 days 0 days 1096

1098 CON-2A-10324 Reinstatement Works 5 days 5 days 0% Mon 12/5/25 Fri 16/5/25 Mon 12/5/25 Fri 16/5/25 0 days 0 days 1097,168FF

1099 Planned Ping Ha Road Completion Date 0 days 0 days 0% Fri 16/5/25 Fri 16/5/25 Fri 16/5/25 Fri 16/5/25 0 days 0 days 1098

1100 CON-2A-20000 Ha Tsuen Road (Portion A3,A6,A7,A8,D1,D2) 946 days 0 days 100% Thu 28/7/22 Fri 28/2/25 Thu 28/7/22 Fri 28/2/25 0 days 0 days

1101 CON-2A-20100 Water Work and Sewerage Work (Omitted) 545 days 0 days 100% Fri 1/9/23 Fri 28/2/25 Fri 1/9/23 Fri 28/2/25 0 days 0 days

1102 CON-2A-20110 Water Pipe Installation (Ha Tsuen Road to Road D1) 
(Omitted)

0 days 0 days 100% Fri 1/9/23 Fri 1/9/23 Fri 1/9/23 Fri 1/9/23 0 days 0 days 32,35,36,37,473,404

1103 CON-2A-20120 Sewer pipe and manhole installation (Ha Tsuen Road to 
Road D1) (Omitted)

0 days 0 days 100% Fri 1/9/23 Fri 1/9/23 Fri 1/9/23 Fri 1/9/23 0 days 0 days 32,35,36,37,473,404

1104 CON-2A-20120 Water Connection (Omitted) 0 days 0 days 100% Fri 28/2/25 Fri 28/2/25 Fri 28/2/25 Fri 28/2/25 0 days 0 days

1105 CON-2A-20121 Testing and Submission (Omitted) 0 days 0 days 100% Fri 28/2/25 Fri 28/2/25 Fri 28/2/25 Fri 28/2/25 0 days 0 days 1102,1258,1103

1106 CON-2A-20122 Approval from WSD (Omitted) 0 days 0 days 100% Fri 28/2/25 Fri 28/2/25 Fri 28/2/25 Fri 28/2/25 0 days 0 days 1105

Boost-Up Transformer Room (at footpath of Road D1)

Section 1B

Section 2A

Ping Ha Road (Portion C1)

Pipe Jacking

Pipe Jacking Works

Water Work

Water Connection

Ha Tsuen Road (Portion A3,A6,A7,A8,D1,D2)

Water Work and Sewerage Work (Omitted)
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1107 CON-2A-20123 Water Connection (Omitted) 0 days 0 days 100% Fri 28/2/25 Fri 28/2/25 Fri 28/2/25 Fri 28/2/25 0 days 0 days 1106

1108 CON-2A-20124 Reinstatement Works (Omitted) 0 days 0 days 100% Fri 28/2/25 Fri 28/2/25 Fri 28/2/25 Fri 28/2/25 0 days 0 days 1107,166FF

1109 CON-2A-20200 Sewage Pumping Station (Omitted) 553 days 0 days 100% Thu 28/7/22 Thu 1/2/24 Thu 28/7/22 Thu 1/2/24 0 days 0 days

1110 CON-2A-20210 Sewage Work (Omitted) 553 days 0 days 100% Thu 28/7/22 Thu 1/2/24 Thu 28/7/22 Thu 1/2/24 0 days 0 days

1111 CON-2A-20211 Access day 456 0 days 0 days 100% Thu 28/7/22 Thu 28/7/22 Thu 28/7/22 Thu 28/7/22 0 days 0 days 47

1112 CON-2A-20212 Site Clearance (Omitted) 0 days 0 days 100% Thu 28/7/22 Thu 28/7/22 Thu 28/7/22 Thu 28/7/22 0 days 0 days 1111

1113 CON-2A-20213 Initial Survey (Omitted) 0 days 0 days 100% Thu 28/7/22 Thu 28/7/22 Thu 28/7/22 Thu 28/7/22 0 days 0 days 1112

1114 CON-2A-20214 Tree Survey (Omitted) 0 days 0 days 100% Thu 28/7/22 Thu 28/7/22 Thu 28/7/22 Thu 28/7/22 0 days 0 days 1112

1115 CON-2A-20215 Fence Work (Omitted) 0 days 0 days 100% Thu 28/7/22 Thu 28/7/22 Thu 28/7/22 Thu 28/7/22 0 days 0 days 1112

1116 CON-2A-20216 Underground Utilities Detection (Omitted) 0 days 0 days 100% Thu 28/7/22 Thu 28/7/22 Thu 28/7/22 Thu 28/7/22 0 days 0 days 1112,1115,1113,1114

1117 CON-2A-20217 Install Monitoring Points (Omitted) 0 days 0 days 100% Thu 1/2/24 Thu 1/2/24 Thu 1/2/24 Thu 1/2/24 0 days 0 days 1116

1118 CON-2A-20218 ELS (Omitted) 0 days 0 days 100% Thu 1/2/24 Thu 1/2/24 Thu 1/2/24 Thu 1/2/24 0 days 0 days 1117,439,366

1119 CON-2A-20219 Construction of RC Structures (Omitted) 0 days 0 days 100% Thu 1/2/24 Thu 1/2/24 Thu 1/2/24 Thu 1/2/24 0 days 0 days 1118

1120 CON-2A-20220 Builder's Works and Finish (Omitted) 0 days 0 days 100% Thu 1/2/24 Thu 1/2/24 Thu 1/2/24 Thu 1/2/24 0 days 0 days 1119

1121 CON-2A-20221 E&M Works (Omitted) 0 days 0 days 100% Thu 1/2/24 Thu 1/2/24 Thu 1/2/24 Thu 1/2/24 0 days 0 days 1119,1120

1122 CON-2A-20222 Rising Main (Omitted) 0 days 0 days 100% Fri 12/1/24 Fri 12/1/24 Fri 12/1/24 Fri 12/1/24 0 days 0 days 1119FS-20 days,473

1123 CON-2A-20230 Setting Equipment 0 days 0 days 100% Thu 1/2/24 Thu 1/2/24 Thu 1/2/24 Thu 1/2/24 0 days 0 days

1124 CON-2A-20231 Test and Commissioning (Omitted) 0 days 0 days 100% Thu 1/2/24 Thu 1/2/24 Thu 1/2/24 Thu 1/2/24 0 days 0 days 1122,1121,1120,1102,1103

1125 Planned Ha Tsuen Road completion Date 0 days 0 days 100% Fri 28/2/25 Fri 28/2/25 Fri 28/2/25 Fri 28/2/25 0 days 0 days 1108,1124,154

1126 CON-2A-30000 Detention Pond (Portion B2) 1204 days 178.7 days 100% Fri 28/1/22 Fri 16/5/25 Fri 28/1/22 Fri 16/5/25 1 day 1 day

1127 CON-2A-30100 Site Clearance 5 days 0 days 100% Fri 28/1/22 Tue 1/2/22 Fri 28/1/22 Tue 1/2/22 0 days 0 days 39

1128 CON-2A-30200 Initial Survey 7 days 0 days 100% Wed 2/2/22 Tue 8/2/22 Wed 2/2/22 Tue 8/2/22 0 days 0 days 1127

1129 CON-2A-30300 Tree Survey 7 days 0 days 100% Wed 2/2/22 Tue 8/2/22 Wed 2/2/22 Tue 8/2/22 0 days 0 days 1127

1130 CON-2A-30400 Fence Work 7 days 0 days 100% Wed 2/2/22 Tue 8/2/22 Wed 2/2/22 Tue 8/2/22 0 days 0 days 1127

1131 CON-2A-30500 Underground Utilities Detection 7 days 0 days 100% Wed 2/2/22 Tue 8/2/22 Wed 2/2/22 Tue 8/2/22 0 days 0 days 1127

1132 CON-2A-30600 Install Monitoring Points 14 days 0 days 100% Wed 9/2/22 Tue 22/2/22 Wed 9/2/22 Tue 22/2/22 0 days 0 days 1128,1129,1130,1131

1133 CON-2A-30700 Excavation to Bottom Level & Cut Slope (Heavy Metal 
Treatment Area) (Omitted)

0 days 0 days 100% Tue 23/4/24 Tue 23/4/24 Tue 23/4/24 Tue 23/4/24 0 days 0 days 445,1132,1182

1134 CON-2A-30710 Excavation to Bottom Level & Cut Slope (Hydrocarbon 
Treatment Area) (Omitted)

0 days 0 days 100% Tue 23/4/24 Tue 23/4/24 Tue 23/4/24 Tue 23/4/24 0 days 0 days 1133

1135 CON-2A-30800 Laying 1st Layer of Granular Material with Geotextile Filter 
(Omitted)

0 days 0 days 100% Tue 23/4/24 Tue 23/4/24 Tue 23/4/24 Tue 23/4/24 0 days 0 days 1134

1136 CON-2A-30900 Laying 2nd Layer of Granular Material with Geotextile Filter 
(Omitted)

0 days 0 days 100% Tue 23/4/24 Tue 23/4/24 Tue 23/4/24 Tue 23/4/24 0 days 0 days 1135

1137 CON-2A-31000 300 u-channel at +17.2mPD (Omitted) 0 days 0 days 100% Tue 23/4/24 Tue 23/4/24 Tue 23/4/24 Tue 23/4/24 0 days 0 days 1136

1138 CON-2A-31100 Construction of Toe Block & Outlet Chamber 150 days 0 days 100% Mon 20/2/23 Wed 19/7/23 Mon 20/2/23 Wed 19/7/23 0 days 0 days 1153,1132

1139 CON-2A-31200 Laying Granular Material with Geotextile Filter on Slope 
(Omitted)

0 days 0 days 100% Tue 23/4/24 Tue 23/4/24 Tue 23/4/24 Tue 23/4/24 0 days 0 days 1137

1140 CON-2A-31300 Laying 150mm thk. Cast In-situ Cellar Reinforced Paving 
(Omitted)

0 days 0 days 100% Tue 23/4/24 Tue 23/4/24 Tue 23/4/24 Tue 23/4/24 0 days 0 days 1139

1141 CON-2A-31400 Install Drainage Trunk Main No.1 & No.2 (Omitted) 0 days 0 days 100% Tue 23/4/24 Tue 23/4/24 Tue 23/4/24 Tue 23/4/24 0 days 0 days 1140

1142 CON-2A-31500 Access Road from +17.2mPD to Top (Omitted) 0 days 0 days 100% Tue 23/4/24 Tue 23/4/24 Tue 23/4/24 Tue 23/4/24 0 days 0 days 1137,1141

1143 CON-2A-31600 Construction of 1650 drain pipe connecting to outlet chamber 100 days 0 days 100% Thu 20/7/23 Fri 27/10/23 Thu 20/7/23 Fri 27/10/23 0 days 0 days 1138

1144 CON-2A-31700 Construction of 1650 drain pipe st downstream to detention 
pond

154 days 0 days 100% Tue 26/3/24 Mon 26/8/24 Tue 26/3/24 Mon 26/8/24 0 days 0 days 1143FS+150 days

1145 CON-2A-31800 150 U-channel & Concrete Slab on Top Level around the Pond
(Omitted)

0 days 0 days 100% Tue 23/4/24 Tue 23/4/24 Tue 23/4/24 Tue 23/4/24 0 days 0 days 1142

1146 CON-2A-31810 Rehabilitation of the Existing Ditch at Downstream of 
Detention Pond (PMI 227)

120 days 60 days 50% Thu 26/12/24 Thu 24/4/25 Thu 26/12/24 Fri 16/5/25 21 days 22 days

1147 CON-2A-31900 Demolition of the Existing Shelter and Formation of a 
Temporary Access for the Existing Business Undertakings 
near Detention Pond (PMI 224)

14 days 0 days 100% Mon 4/11/24 Sun 17/11/24 Mon 4/11/24 Sun 17/11/24 0 days 0 days

Sewage Pumping Station (Omitted)

Sewage Work (Omitted)

Detention Pond (Portion B2)
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1148 CON-2A-31910 Trapezodial Channel (2mx2mx1m D) 21 days 21 days 0% Wed 5/3/25 Tue 25/3/25 Sat 15/3/25 Fri 4/4/25 0 days 10 days 1144,767FS+150 days

1149 CON-2A-31920 Desilting Pond (12mx12mx2.5m) 28 days 28 days 0% Wed 9/4/25 Tue 6/5/25 Sat 19/4/25 Fri 16/5/25 9 days 10 days 1148FS+14 days

1150 CON-2A-32000 Remediation of Contaminated Soil 805 days 109.8 days 0% Tue 14/2/23 Mon 28/4/25 Tue 14/2/23 Fri 16/5/25 18 days 18 days

1151 CON-2A-33000 Biopile Works (Hydrocarbon Treatment) 805 days 97.96 days 0% Tue 14/2/23 Mon 28/4/25 Tue 14/2/23 Fri 16/5/25 18 days 18 days

1152 CON-2A-33100 Biopile System Setup 46 days 0 days 100% Tue 14/2/23 Fri 31/3/23 Tue 14/2/23 Fri 31/3/23 0 days 0 days

1153 CON-2A-33101 Formation of Concrete Slab 6 days 0 days 100% Tue 14/2/23 Sun 19/2/23 Tue 14/2/23 Sun 19/2/23 0 days 0 days

1154 CON-2A-33102 Waterproofing Works 9 days 0 days 100% Mon 20/2/23 Tue 28/2/23 Mon 20/2/23 Tue 28/2/23 0 days 0 days 1153

1155 CON-2A-33103 Placing 1st Layer of contaminated soil & associated 
pipe

14 days 0 days 100% Wed 1/3/23 Tue 14/3/23 Wed 1/3/23 Tue 14/3/23 0 days 0 days 1154

1156 CON-2A-33105 Placing 2nd Layer of contaminated soil & cover up 
the whole biopile

14 days 0 days 100% Wed 15/3/23 Tue 28/3/23 Wed 15/3/23 Tue 28/3/23 0 days 0 days 1155

1157 CON-2A-33107 Connection & Commissioning of Biopile System 3 days 0 days 100% Wed 29/3/23 Fri 31/3/23 Wed 29/3/23 Fri 31/3/23 0 days 0 days 1156

1158 CON-2A-33200 Biopile System Operation 587 days 0 days 100% Thu 3/8/23 Tue 11/3/25 Thu 3/8/23 Tue 11/3/25 0 days 0 days

1159 CON-2A-33201 Operation & Maintenance (for Site 2-18, 2-19, L54) 180 days 0 days 100% Thu 3/8/23 Mon 29/1/24 Thu 3/8/23 Mon 29/1/24 0 days 0 days 1157,861SS+12 days

1160 CON-2A-33211 Operation & Maintenance (for Site 3-8) 180 days 0 days 100% Thu 3/8/23 Mon 29/1/24 Thu 3/8/23 Mon 29/1/24 0 days 0 days 1157,765SS+12 days

1161 CON-2A-33213 Operation & Maintenance (for Site 3-8 CIF) 157 days 0 days 100% Sun 6/10/24 Tue 11/3/25 Sun 6/10/24 Tue 11/3/25 0 days 0 days 1157,767

1162 CON-2A-33300 Completion of Biopile 437 days 437 days 0% Tue 30/1/24 Thu 10/4/25 Wed 5/3/25 Mon 28/4/25 18 days 18 days

1163 CON-2A-33301 Submission of Closure Assessment Report (for Site 
2-18,2-19,L54)

30 days 30 days 0% Tue 30/1/24 Wed 28/2/24 Wed 5/3/25 Thu 3/4/25 0 days 400 days 1159

1164 CON-2A-33304 Submission of Closure Assessment Report (for Site 
3-8)

30 days 30 days 0% Wed 12/3/25 Thu 10/4/25 Sun 30/3/25 Mon 28/4/25 0 days 18 days 1161,1160

1165 CON-2A-33400 Removal of Facilities 18 days 18 days 0% Fri 11/4/25 Mon 28/4/25 Tue 29/4/25 Fri 16/5/25 17 days 18 days 1164,1163

1166 CON-2A-34000 Cement Solidification Works (Heavy Metal Treatment) 429 days 0 days 100% Mon 20/2/23 Tue 23/4/24 Mon 20/2/23 Tue 23/4/24 0 days 0 days

1167 CON-2A-34100 Mixing Facilities Setup 171 days 0 days 100% Mon 20/2/23 Wed 9/8/23 Mon 20/2/23 Wed 9/8/23 0 days 0 days

1168 CON-2A-34101 Formation of Concrete Slab 6 days 0 days 100% Mon 20/2/23 Sat 25/2/23 Mon 20/2/23 Sat 25/2/23 0 days 0 days

1169 CON-2A-34102 Placing Concrete Block Barrier 9 days 0 days 100% Sun 26/2/23 Mon 6/3/23 Sun 26/2/23 Mon 6/3/23 0 days 0 days 1168

1170 CON-2A-34103 Waterproofing Works 6 days 0 days 100% Tue 7/3/23 Sun 12/3/23 Tue 7/3/23 Sun 12/3/23 0 days 0 days 1169

1171 CON-2A-34104 Provision of Enclose Shelter 150 days 0 days 100% Mon 13/3/23 Wed 9/8/23 Mon 13/3/23 Wed 9/8/23 0 days 0 days 1170

1172 CON-2A-34200 Cement Solidification Operation 252 days 0 days 100% Wed 9/8/23 Wed 17/4/24 Wed 9/8/23 Wed 17/4/24 0 days 0 days

1173 CON-2A-34201 Mixing Operation (for Site 2-18,2-19, L54) 30 days 0 days 100% Thu 10/8/23 Fri 8/9/23 Thu 10/8/23 Fri 8/9/23 0 days 0 days 1171,862SS+65 days

1174 CON-2A-34202 Confirmation Test (for Site 2-18,2-19,L54) 30 days 0 days 100% Thu 17/8/23 Fri 15/9/23 Thu 17/8/23 Fri 15/9/23 0 days 0 days 1173SS+7 days

1175 CON-2A-34209 Mixing Operation (for Site 3-7 CIF) 0 days 0 days 100% Wed 9/8/23 Wed 9/8/23 Wed 9/8/23 Wed 9/8/23 0 days 0 days 1171,667SS+45 days

1176 CON-2A-34210 Confirmation Test (for Site 3-7, CIF) 0 days 0 days 100% Wed 16/8/23 Wed 16/8/23 Wed 16/8/23 Wed 16/8/23 0 days 0 days 1175SS+7 days

1177 CON-2A-34211 Mixing Operation (for Site 3-8) 30 days 0 days 100% Thu 10/8/23 Fri 8/9/23 Thu 10/8/23 Fri 8/9/23 0 days 0 days 1171,766SS+22 days

1178 CON-2A-34212 Confirmation Test (for Site 3-8) 30 days 0 days 100% Thu 17/8/23 Fri 15/9/23 Thu 17/8/23 Fri 15/9/23 0 days 0 days 1177SS+7 days

1179 CON-2A-34213 Mixing Operation (for Site 3-8 CIF) 30 days 0 days 100% Tue 21/11/23 Wed 20/12/23 Tue 21/11/23 Wed 20/12/23 0 days 0 days 1171,768SS+25 days

1180 CON-2A-34214 Confirmation Test (for Site 3-8, CIF) 30 days 0 days 100% Tue 28/11/23 Wed 27/12/23 Tue 28/11/23 Wed 27/12/23 0 days 0 days 1179SS+7 days

1181 CON-2A-34315 Temporary Storage at Site 3-6 Lower Platform (PMI 
077)

150 days 0 days 100% Mon 20/11/23 Wed 17/4/24 Mon 20/11/23 Wed 17/4/24 0 days 0 days

1182 CON-2A-34416 Decommission of Facilities 6 days 0 days 100% Thu 18/4/24 Tue 23/4/24 Thu 18/4/24 Tue 23/4/24 0 days 0 days 1176,1178,1180,1181

1183 CON-2A-35000 Remediation Report Submission 621 days 621 days 0% Wed 16/8/23 Mon 28/4/25 Sun 30/3/25 Fri 16/5/25 18 days 18 days

1184 CON-2A-35100 Preparation of Remediation Report (For Site 
2-18,2-19,L54)

15 days 15 days 0% Thu 29/2/24 Thu 14/3/24 Fri 4/4/25 Fri 18/4/25 0 days 400 days 1163,1174

1185 CON-2A-35200 Review & Accepted by EPD (For Site 2-18,2-19,L54) 28 days 28 days 0% Fri 15/3/24 Thu 11/4/24 Sat 19/4/25 Fri 16/5/25 399 days 400 days 1184

1186 CON-2A-35500 Preparation of Remediation Report (For Site 3-7) 0 days 0 days 0% Wed 16/8/23 Wed 16/8/23 Fri 16/5/25 Fri 16/5/25 0 days 639 days 1176

1187 CON-2A-35600 Review & Accepted by EPD (For Site 3-7) 0 days 0 days 0% Wed 16/8/23 Wed 16/8/23 Fri 16/5/25 Fri 16/5/25 638 days 639 days 1186

1188 CON-2A-35700 Preparation of Remediation Report (For Site 3-8) 20 days 20 days 0% Wed 12/3/25 Mon 31/3/25 Sun 30/3/25 Fri 18/4/25 0 days 18 days 1180,1161

1189 CON-2A-35800 Review & Accepted by EPD (For Site 3-8) 28 days 28 days 0% Tue 1/4/25 Mon 28/4/25 Sat 19/4/25 Fri 16/5/25 17 days 18 days 1188

1190 Planned Completion Date of Detention Pond 0 days 0 days 0% Fri 16/5/25 Fri 16/5/25 Fri 16/5/25 Fri 16/5/25 1 day 1 day 1144,1145,1189,1187,1185,1149,1165,1146

Remediation of Contaminated Soil

Biopile Works (Hydrocarbon Treatment)

Biopile System Setup

Biopile System Operation

Completion of Biopile

Cement Solidification Works (Heavy Metal Treatment)

Mixing Facilities Setup

Cement Solidification Operation

Remediation Report Submission
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1191 CON-2A-40000 Road D1 (Decontamination works refer to Site 3-6, 3-7 and 
3-8)

870 days 198.62 days 85% Thu 29/12/22 Fri 16/5/25 Thu 29/12/22 Sat 16/5/26 365 days 365 days

1192 CON-2A-40100 Soldier Pile Wall (Omitted) 0 days 0 days 100% Sat 24/8/24 Sat 24/8/24 Sat 24/8/24 Sat 24/8/24 0 days 0 days

1193 CON-2A-40110 Working platform (Omitted) 0 days 0 days 100% Sat 24/8/24 Sat 24/8/24 Sat 24/8/24 Sat 24/8/24 0 days 0 days 55

1194 CON-2A-40120 Pre-drilling (Omitted) 0 days 0 days 100% Sat 24/8/24 Sat 24/8/24 Sat 24/8/24 Sat 24/8/24 0 days 0 days 1193

1195 CON-2A-40130 Soldier Pile (Omitted) 0 days 0 days 100% Sat 24/8/24 Sat 24/8/24 Sat 24/8/24 Sat 24/8/24 0 days 0 days 1194

1196 CON-2A-40140 Lagging Wall & Capping Beam (Omitted) 0 days 0 days 100% Sat 24/8/24 Sat 24/8/24 Sat 24/8/24 Sat 24/8/24 0 days 0 days 1195

1197 CON-2A-40150 Mass Concrete Retaining Wall (Omitted) 0 days 0 days 100% Sat 24/8/24 Sat 24/8/24 Sat 24/8/24 Sat 24/8/24 0 days 0 days 1196

1198 CON-2A-40160 Remove Working platform and trim to Formation Level 
(Omitted)

0 days 0 days 100% Sat 24/8/24 Sat 24/8/24 Sat 24/8/24 Sat 24/8/24 0 days 0 days 1197

1199 CON-2A-40170 Cut the existing slope Along Road D1 (PMI 234) 30 days 30 days 0% Fri 7/3/25 Sat 5/4/25 Thu 17/4/25 Fri 16/5/25 41 days 41 days 1312FS+14 days

1200 CON-2A-41000 Road D1 North Eastern Portion (Next to Site 3-7, D1+320 
to D1+511)

283 days 73.53 days 82% Sat 20/7/24 Mon 28/4/25 Sat 20/7/24 Sat 16/5/26 383 days 383 days

1201 CON-2A-41100 Northbound 237 days 43.4 days 100% Sat 20/7/24 Thu 13/3/25 Sat 20/7/24 Sat 16/5/26 429 days 429 days

1202 CON-2A-41110 Earthwork 237 days 43.4 days 100% Sat 20/7/24 Thu 13/3/25 Sat 20/7/24 Sat 16/5/26 429 days 429 days

1203 CON-2A-41111 Removal of additional Concrete Pavement within 
HSK CIF

20 days 0 days 100% Sat 20/7/24 Thu 8/8/24 Sat 20/7/24 Thu 8/8/24 0 days 0 days 518

1204 CON-2A-41113 Sewerage (Omitted) 0 days 0 days 100% Thu 8/8/24 Thu 8/8/24 Thu 8/8/24 Thu 8/8/24 0 days 0 days 162,407,410,1203

1205 CON-2A-41114 Backfilling & Compaction to Formation 217 days 43.4 days 80% Fri 9/8/24 Thu 13/3/25 Fri 9/8/24 Sat 16/5/26 429 days 429 days 1204

1206 CON-2A-41115 Drainage 0 days 0 days 100% Thu 13/3/25 Thu 13/3/25 Thu 13/3/25 Thu 13/3/25 0 days 0 days 1205

1207 CON-2A-41116 Waterpipe Installation (Omitted) 0 days 0 days 100% Thu 13/3/25 Thu 13/3/25 Thu 13/3/25 Thu 13/3/25 0 days 0 days 404,1206

1208 CON-2A-41117 Surface Drainage (Omitted) 0 days 0 days 100% Thu 13/3/25 Thu 13/3/25 Thu 13/3/25 Thu 13/3/25 0 days 0 days 1205,1206

1209 CON-2A-41200 Southbound 237 days 40.82 days 81% Sat 20/7/24 Thu 13/3/25 Sat 20/7/24 Sat 16/5/26 429 days 429 days

1210 CON-2A-41210 Earthwork 237 days 40.82 days 81% Sat 20/7/24 Thu 13/3/25 Sat 20/7/24 Sat 16/5/26 429 days 429 days

1211 CON-2A-41211 Removal of additional Concrete Pavement within 
HSK CIF

20 days 0 days 100% Sat 20/7/24 Thu 8/8/24 Sat 20/7/24 Thu 8/8/24 0 days 0 days 518

1212 CON-2A-41212 Demolition and Disposal of a CLP Transformer 
Room (PMI 073)

15 days 0 days 100% Fri 9/8/24 Fri 23/8/24 Fri 9/8/24 Fri 23/8/24 0 days 0 days 1211

1213 CON-2A-41213 Backfilling & Compaction to Formation 217 days 43.4 days 80% Fri 9/8/24 Thu 13/3/25 Fri 9/8/24 Sat 16/5/26 429 days 429 days 1211

1214 CON-2A-41214 Drainage (Omitted) 0 days 0 days 100% Thu 13/3/25 Thu 13/3/25 Thu 13/3/25 Thu 13/3/25 0 days 0 days 1213

1215 CON-2A-41215 Surface Drainage (Omitted) 0 days 0 days 100% Thu 13/3/25 Thu 13/3/25 Thu 13/3/25 Thu 13/3/25 0 days 0 days 1213,1214

1216 CON-2A-41300 Utilities (Omitted) 0 days 0 days 100% Thu 13/3/25 Thu 13/3/25 Thu 13/3/25 Thu 13/3/25 0 days 0 days 426,1207,1214

1217 CON-2A-41400 Road Work (Omitted) 0 days 0 days 100% Thu 13/3/25 Thu 13/3/25 Thu 13/3/25 Thu 13/3/25 0 days 0 days 426,1216

1218 CON-2A-41500 Road Lighting (Omitted) 0 days 0 days 100% Thu 13/3/25 Thu 13/3/25 Thu 13/3/25 Thu 13/3/25 0 days 0 days 458,1217

1219 CON-2A-41600 Landscaping Work (Omitted) 0 days 0 days 100% Thu 13/3/25 Thu 13/3/25 Thu 13/3/25 Thu 13/3/25 0 days 0 days 462,1217,1208,1215

1220 CON-2A-41710 Trapezodial Channel 37 days 37 days 0% Sun 23/3/25 Mon 28/4/25 Thu 10/4/25 Fri 16/5/25 18 days 18 days 1221SS+14 days

1221 CON-2A-41720 Surface U-channel 36 days 36 days 0% Sun 9/3/25 Sun 13/4/25 Thu 27/3/25 Thu 1/5/25 0 days 18 days 1222

1222 CON-2A-41730 Dia. 450mm Drain Pipe 25 days 0 days 100% Wed 12/2/25 Sat 8/3/25 Wed 12/2/25 Sat 8/3/25 0 days 0 days 1205FS-30 days,1213FS-30 days,1223

1223 CON-2A-41740 Dia. 1650mm Drain Pipe 28 days 0 days 100% Sun 17/11/24 Sat 14/12/24 Sun 17/11/24 Sat 14/12/24 0 days 0 days 1205FS-117 days,1212

1224 CON-2A-42000 Road D1 Central Portion (Next to Site 3-8, D1+170 to 
D1+320)

178 days 92.82 days 100% Wed 20/11/24 Fri 16/5/25 Wed 20/11/24 Fri 16/5/25 0 days 0 days

1225 CON-2A-42100 Northbound 48 days 0 days 100% Wed 20/11/24 Mon 6/1/25 Wed 20/11/24 Mon 6/1/25 0 days 0 days

1226 CON-2A-42110 Earthwork 48 days 0 days 100% Wed 20/11/24 Mon 6/1/25 Wed 20/11/24 Mon 6/1/25 0 days 0 days

1227 CON-2A-42111 Removal of additional Concrete Pavement within 
HSK CIF

18 days 0 days 100% Wed 20/11/24 Sat 7/12/24 Wed 20/11/24 Sat 7/12/24 0 days 0 days 780

1228 CON-2A-42112 Sewerage (Omitted) 0 days 0 days 100% Sat 7/12/24 Sat 7/12/24 Sat 7/12/24 Sat 7/12/24 0 days 0 days 1227,162,407,410

1229 CON-2A-42113 Drainage (Omitted) 0 days 0 days 100% Sat 7/12/24 Sat 7/12/24 Sat 7/12/24 Sat 7/12/24 0 days 0 days 1228

1230 CON-2A-42114 Waterpipe Installation (Omitted) 0 days 0 days 100% Mon 6/1/25 Mon 6/1/25 Mon 6/1/25 Mon 6/1/25 0 days 0 days 404,1229SS+30 days

1231 CON-2A-42115 Surface Drainage (Omitted) 0 days 0 days 100% Sat 7/12/24 Sat 7/12/24 Sat 7/12/24 Sat 7/12/24 0 days 0 days 1228,1229

1232 CON-2A-42200 Southbound 20 days 0 days 100% Sun 8/12/24 Fri 27/12/24 Sun 8/12/24 Fri 27/12/24 0 days 0 days

1233 CON-2A-42210 Earthwork 20 days 0 days 100% Sun 8/12/24 Fri 27/12/24 Sun 8/12/24 Fri 27/12/24 0 days 0 days

Road D1 (Decontamination works refer to Site 3-6, 3-7 and 3-8)

Road D1 North Eastern Portion (Next to Site 3-7, D1+320 to D1+511)

Northbound

Earthwork

Southbound

Earthwork

Road D1 Central Portion (Next to Site 3-8, D1+170 to D1+320)

Northbound

Earthwork

Southbound

Earthwork
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1234 CON-2A-42211 Removal of additional Concrete Pavement within 
HSK CIF

20 days 0 days 100% Sun 8/12/24 Fri 27/12/24 Sun 8/12/24 Fri 27/12/24 0 days 0 days 1227

1235 CON-2A-42221 Drainage (omitted) 0 days 0 days 100% Fri 27/12/24 Fri 27/12/24 Fri 27/12/24 Fri 27/12/24 0 days 0 days 1234,162,407,410,1228SS+20 days

1236 CON-2A-42222 Surface Drainage (omitted) 0 days 0 days 100% Fri 27/12/24 Fri 27/12/24 Fri 27/12/24 Fri 27/12/24 0 days 0 days 1235

1237 CON-2A-42400 Utilities  (Omitted) 0 days 0 days 100% Mon 6/1/25 Mon 6/1/25 Mon 6/1/25 Mon 6/1/25 0 days 0 days 426,1230

1238 CON-2A-42500 Road Work (Omitted) 0 days 0 days 100% Mon 6/1/25 Mon 6/1/25 Mon 6/1/25 Mon 6/1/25 0 days 0 days 1237,426,1235,1230

1239 CON-2A-42600 Road Lighting (Omitted) 0 days 0 days 100% Mon 6/1/25 Mon 6/1/25 Mon 6/1/25 Mon 6/1/25 0 days 0 days 1238,458

1240 CON-2A-42700 Landscaping Work (Omitted) 0 days 0 days 100% Mon 6/1/25 Mon 6/1/25 Mon 6/1/25 Mon 6/1/25 0 days 0 days 1238,462,1198,1231,1236

1241 CON-2A-42810 Temporary Road coonecting Road L51 to KPLR 40 days 0 days 100% Thu 26/12/24 Mon 3/2/25 Thu 26/12/24 Mon 3/2/25 0 days 0 days 1227,1234,1223

1242 CON-2A-42820 Trapezodial Channel and dia. 450mm drainage 40 days 40 days 0% Fri 21/2/25 Tue 1/4/25 Fri 21/2/25 Tue 1/4/25 0 days 0 days 1241,1312

1243 CON-2A-42830 Interface work with KSWH, site 3-8 and temporary road 45 days 45 days 0% Wed 2/4/25 Fri 16/5/25 Wed 2/4/25 Fri 16/5/25 0 days 0 days 1242

1244 CON-2A-40300 Road D1 South  Western Portion (Next Site 3-8, D1+000 to 
CHA0+170)

870 days 119 days 100% Thu 29/12/22 Fri 16/5/25 Thu 29/12/22 Fri 16/5/25 0 days 0 days

1245 CON-2A-40310 Box Culvert Construction (with Extension for Public 
Road Arrangement)

153 days 0 days 100% Thu 29/12/22 Tue 30/5/23 Thu 29/12/22 Tue 30/5/23 0 days 0 days

1246 CON-2A-40350 RC Structure Construction 125 days 0 days 100% Thu 29/12/22 Tue 2/5/23 Thu 29/12/22 Tue 2/5/23 0 days 0 days

1247 CON-2A-40351 Base Slab 40 days 0 days 100% Thu 29/12/22 Mon 6/2/23 Thu 29/12/22 Mon 6/2/23 0 days 0 days

1248 CON-2A-40352 Wall 40 days 0 days 100% Tue 7/2/23 Sat 18/3/23 Tue 7/2/23 Sat 18/3/23 0 days 0 days 1247

1249 CON-2A-40353 Top Slab 45 days 0 days 100% Sun 19/3/23 Tue 2/5/23 Sun 19/3/23 Tue 2/5/23 0 days 0 days 1248

1250 CON-2A-40380 Installation of drain pipe from existing manhole to 
box culvert

28 days 0 days 100% Wed 3/5/23 Tue 30/5/23 Wed 3/5/23 Tue 30/5/23 0 days 0 days

1251 CON-2A-40382 Installation of drain pipe 14 days 0 days 100% Wed 3/5/23 Tue 16/5/23 Wed 3/5/23 Tue 16/5/23 0 days 0 days 1249

1252 CON-2A-40383 Backfilling to Formation 14 days 0 days 100% Wed 17/5/23 Tue 30/5/23 Wed 17/5/23 Tue 30/5/23 0 days 0 days 1251

1253 CON-2A-43100 Northbound 659 days 71.54 days 0% Tue 6/6/23 Tue 25/3/25 Tue 6/6/23 Tue 25/3/25 0 days 0 days

1254 CON-2A-43110 Earthwork 659 days 71.54 days 0% Tue 6/6/23 Tue 25/3/25 Tue 6/6/23 Tue 25/3/25 0 days 0 days

1255 CON-2A-43111 Sewerage 180 days 0 days 100% Tue 6/6/23 Sat 2/12/23 Tue 6/6/23 Sat 2/12/23 0 days 0 days 162,407,410,765

1256 CON-2A-43112 Backfilling & Compaction to Formation 120 days 0 days 100% Thu 6/7/23 Thu 2/11/23 Thu 6/7/23 Thu 2/11/23 0 days 0 days 1255SS+30 days

1257 CON-2A-43113 Drainage 120 days 0 days 100% Sat 5/8/23 Sat 2/12/23 Sat 5/8/23 Sat 2/12/23 0 days 0 days 1256SS+30 days

1258 CON-2A-43114 Water Pipe Installation (Omitted) 0 days 0 days 100% Sat 2/12/23 Sat 2/12/23 Sat 2/12/23 Sat 2/12/23 0 days 0 days 404,1257

1259 CON-2A-43115 Trimming for Fill Slope (Omitted) 0 days 0 days 100% Thu 2/11/23 Thu 2/11/23 Thu 2/11/23 Thu 2/11/23 0 days 0 days 1256

1260 CON-2A-43116 Surface Drainage (Omitted) 0 days 0 days 100% Sat 2/12/23 Sat 2/12/23 Sat 2/12/23 Sat 2/12/23 0 days 0 days 1259,1257

1261 CON-2A-43117 675 UC connection site 3-8 to road D1 (PMI 051) 26 days 26 days 0% Fri 28/2/25 Tue 25/3/25 Fri 28/2/25 Tue 25/3/25 0 days 0 days 795,1071

1262 CON-2A-43118 Enabling Works for Relocation of Electricity Meter 
Serving Highways Department's Depot (PMI 218)

7 days 0 days 100% Mon 6/1/25 Sun 12/1/25 Mon 6/1/25 Sun 12/1/25 0 days 0 days

1263 CON-2A-43119 Enabling Works for Relocation of Highways 
Department's Lighting Pillar Box near Kong Shum 
Western Highway Roundabout (PMI 237)

26 days 26 days 0% Fri 28/2/25 Tue 25/3/25 Fri 28/2/25 Tue 25/3/25 0 days 0 days 795,1071

1264 CON-2A-43200 Southbound 440 days 0 days 100% Wed 31/5/23 Mon 12/8/24 Wed 31/5/23 Mon 12/8/24 0 days 0 days

1265 CON-2A-43210 Earthwork 440 days 0 days 100% Wed 31/5/23 Mon 12/8/24 Wed 31/5/23 Mon 12/8/24 0 days 0 days

1266 CON-2A-43211 Backfilling & Compaction to Formation 60 days 0 days 100% Wed 31/5/23 Sat 29/7/23 Wed 31/5/23 Sat 29/7/23 0 days 0 days 1252

1267 CON-2A-43213 Drainage (Omitted) 0 days 0 days 100% Mon 12/8/24 Mon 12/8/24 Mon 12/8/24 Mon 12/8/24 0 days 0 days 1266,772,743

1268 CON-2A-43214 Trimming for Fill Slope (Omitted) 0 days 0 days 100% Mon 12/8/24 Mon 12/8/24 Mon 12/8/24 Mon 12/8/24 0 days 0 days 1266,1267

1269 CON-2A-43215 Surface Drainage (Omitted) 0 days 0 days 100% Mon 12/8/24 Mon 12/8/24 Mon 12/8/24 Mon 12/8/24 0 days 0 days 1267,1268

1270 CON-2A-43300 Band Drain for Pond Deposit 172 days 0 days 100% Mon 27/11/23 Thu 16/5/24 Mon 27/11/23 Thu 16/5/24 0 days 0 days

1271 CON-2A-43310 Site Set Up 14 days 0 days 100% Mon 27/11/23 Sun 10/12/23 Mon 27/11/23 Sun 10/12/23 0 days 0 days

1272 CON-2A-43320 Setting Out 2 days 0 days 100% Mon 11/12/23 Tue 12/12/23 Mon 11/12/23 Tue 12/12/23 0 days 0 days 1271

1273 CON-2A-43330 Installation of Vertical Drain by 50Ton Band Drain 
Machine

36 days 0 days 100% Wed 13/12/23 Wed 17/1/24 Wed 13/12/23 Wed 17/1/24 0 days 0 days 1272

1274 CON-2A-43360 Monitoring for settlement 120 days 0 days 100% Thu 18/1/24 Thu 16/5/24 Thu 18/1/24 Thu 16/5/24 0 days 0 days 1273

1275 CON-2A-43400 Utilities (Omitted) 0 days 0 days 100% Mon 12/8/24 Mon 12/8/24 Mon 12/8/24 Mon 12/8/24 0 days 0 days 426,1258,1269,1274

1276 CON-2A-43500 Road Work (Omitted) 0 days 0 days 100% Mon 12/8/24 Mon 12/8/24 Mon 12/8/24 Mon 12/8/24 0 days 0 days 1275,426,1260,1269

Road D1 South  Western Portion (Next Site 3-8, D1+000 to CHA0+170)

Box Culvert Construction (with Extension for Public Road Arrangement)

RC Structure Construction

Installation of drain pipe from existing manhole to box culvert

Northbound

Earthwork

Southbound

Earthwork

Band Drain for Pond Deposit
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1277 CON-2A-43600 Landscaping Work (Omitted) 0 days 0 days 100% Mon 12/8/24 Mon 12/8/24 Mon 12/8/24 Mon 12/8/24 0 days 0 days 1276,458

1278 CON-2A-43700 Road Lighting (Omitted) 0 days 0 days 100% Mon 12/8/24 Mon 12/8/24 Mon 12/8/24 Mon 12/8/24 0 days 0 days 1276,462

1279 CON-2A-43800 Temporary Road diverting KPLR 40 days 0 days 100% Mon 16/9/24 Fri 25/10/24 Mon 16/9/24 Fri 25/10/24 0 days 0 days 1274FS+122 days,1266,1255

1280 CON-2A-43810 Backfilling to road level connecting ot KSWH 26 days 26 days 0% Sun 23/2/25 Thu 20/3/25 Sun 23/2/25 Thu 20/3/25 0 days 0 days 125,1071,1279FS+120 days

1281 CON-2A-43900 Trapezodial Channel and surface channel 30 days 30 days 0% Fri 21/3/25 Sat 19/4/25 Fri 21/3/25 Sat 19/4/25 0 days 0 days 1280,1261FS-5 days,1263FS-5 days

1282 CON-2A-43910 Interface work with KSWH, site 3-8 and temporary road 27 days 27 days 0% Sun 20/4/25 Fri 16/5/25 Sun 20/4/25 Fri 16/5/25 0 days 0 days 1281

1283 Planned Road D1 Completion Date 0 days 0 days 0% Fri 16/5/25 Fri 16/5/25 Fri 16/5/25 Fri 16/5/25 0 days 0 days 1278,1240,1219,1218,1239,1277,1220,1242,1221,1282,1314,1243,170,173,176

1284 CON-2A-50000 Road L51 (Decontamination works refer to Section 3-7 and 
3-8)

1176 days 315.23 days 75% Fri 25/2/22 Fri 16/5/25 Fri 25/2/22 Fri 16/5/25 0 days 0 days

1285 CON-2A-50100 Bored Pile Wall (18 Piles) 798 days 115.73 days 100% Sat 11/3/23 Fri 16/5/25 Sat 11/3/23 Fri 16/5/25 0 days 0 days

1286 CON-2A-50110 Working platform for Bored Pile Equipment 14 days 0 days 100% Sat 11/3/23 Fri 24/3/23 Sat 11/3/23 Fri 24/3/23 0 days 0 days

1287 CON-2A-50120 Mobilization and Setup of Equipment 7 days 0 days 100% Sat 25/3/23 Fri 31/3/23 Sat 25/3/23 Fri 31/3/23 0 days 0 days 1286

1288 CON-2A-50130 Bored Piles ɸ1500 18Nr 140 days 0 days 100% Sat 1/4/23 Fri 18/8/23 Sat 1/4/23 Fri 18/8/23 0 days 0 days 1287

1289 CON-2A-50131 Proof drill and Sonic Test 30 days 0 days 100% Fri 1/9/23 Sat 30/9/23 Fri 1/9/23 Sat 30/9/23 0 days 0 days 1288

1290 CON-2A-50132 Full core 8 days 0 days 100% Sun 1/10/23 Sun 8/10/23 Sun 1/10/23 Sun 8/10/23 0 days 0 days 1289

1291 CON-2A-50140 Hacking Pile Head Rebar 90 days 0 days 100% Mon 9/10/23 Sat 6/1/24 Mon 9/10/23 Sat 6/1/24 0 days 0 days 1290

1292 CON-2A-50141 Capping Beam 100 days 0 days 100% Sun 7/1/24 Mon 15/4/24 Sun 7/1/24 Mon 15/4/24 0 days 0 days 1291

1293 CON-2A-50142 Lagging Wall 150 days 0 days 100% Tue 16/4/24 Thu 12/9/24 Tue 16/4/24 Thu 12/9/24 0 days 0 days 1292

1294 CON-2A-50150 L-shape Retaining Wall (Bay C1, C2 and C3) 60 days 0 days 100% Sat 24/8/24 Tue 22/10/24 Sat 24/8/24 Tue 22/10/24 0 days 0 days 1293SS+130 days

1295 CON-2A-50151 Mass Concrete Retaining Wall (Bay D1) 20 days 0 days 100% Wed 23/10/24 Mon 11/11/24 Wed 23/10/24 Mon 11/11/24 0 days 0 days 1294

1296 CON-2A-50152 Design Proposal for Construction of Wall Finishes of 
Retaining Wall RL51_RW1 along the Proposed L51 (PMI 
236)

75 days 75 days 0% Mon 3/3/25 Fri 16/5/25 Mon 3/3/25 Fri 16/5/25 0 days 0 days 1295,1310FS+10 days

1297 CON-2A-50153  Updated Drainage System for Retaining Wall and Slope 
Drain at Road L51 (PMI 235, PMI 219)

30 days 30 days 0% Fri 7/3/25 Sat 5/4/25 Thu 17/4/25 Fri 16/5/25 41 days 41 days 1310FS+14 days

1298 CON-2A-50200 Site Formation 156 days 79.32 days 52% Tue 12/11/24 Wed 16/4/25 Tue 12/11/24 Fri 16/5/25 30 days 30 days

1299 CON-2A-50210 Earthwork 47 days 0 days 100% Tue 12/11/24 Sat 28/12/24 Tue 12/11/24 Sat 28/12/24 0 days 0 days

1300 CON-2A-50211 Excavation to Formation 40 days 0 days 100% Tue 12/11/24 Sat 21/12/24 Tue 12/11/24 Sat 21/12/24 0 days 0 days 647,1293,1295

1301 CON-2A-50212 Backfilling & Compaction for Fill Slope 40 days 0 days 100% Tue 12/11/24 Sat 21/12/24 Tue 12/11/24 Sat 21/12/24 0 days 0 days 647,1293,1295

1302 CON-2A-50213 Trimming for Fill Slope 7 days 0 days 100% Sun 22/12/24 Sat 28/12/24 Sun 22/12/24 Sat 28/12/24 0 days 0 days 1301,1300

1303 CON-2A-50220 Trimming for Fill Slope 45 days 45 days 0% Mon 3/3/25 Wed 16/4/25 Wed 2/4/25 Fri 16/5/25 30 days 30 days

1304 CON-2A-50221 At Road Level 45 days 45 days 0% Mon 3/3/25 Wed 16/4/25 Wed 2/4/25 Fri 16/5/25 30 days 30 days 1302,1310FS+10 days

1305 CON-2A-50222 At Capping Beam Level 45 days 45 days 0% Mon 3/3/25 Wed 16/4/25 Wed 2/4/25 Fri 16/5/25 30 days 30 days 1302,1310FS+10 days

1306 CON-2A-50300 Drainage 35 days 0 days 100% Wed 8/1/25 Tue 11/2/25 Wed 8/1/25 Tue 11/2/25 0 days 0 days 162,407,410,1307FS-10 days,1294

1307 CON-2A-50310 Installation of DN1000 HDPE pipe inside the uncharted box 
Culvert at Kai Pak Ling Road  near road L51 (PMI 094)

10 days 0 days 100% Wed 8/1/25 Fri 17/1/25 Wed 8/1/25 Fri 17/1/25 0 days 0 days 591FS+103 
days,1302FS+10 days

1308 CON-2A-50400 Water Pipe Installation on Footpath (Omitted) 0 days 0 days 100% Fri 25/2/22 Fri 25/2/22 Fri 25/2/22 Fri 25/2/22 0 days 0 days 426,404

1309 CON-2A-50500 Utilities (Omitted) 0 days 0 days 100% Fri 25/2/22 Fri 25/2/22 Fri 25/2/22 Fri 25/2/22 0 days 0 days 404,426

1310 CON-2A-50610 Road Work with Temporary Lighting 15 days 3 days 80% Thu 6/2/25 Thu 20/2/25 Thu 6/2/25 Thu 20/2/25 0 days 0 days 1306FS-6 days

1311 CON-2A-50620 Dia. 450mm drainage 8 days 0 days 100% Thu 6/2/25 Thu 13/2/25 Thu 6/2/25 Thu 13/2/25 0 days 0 days 1306FS-6 days

1312 CON-2A-50630 Temproary Road with Temporary Lighting 7 days 1.4 days 80% Fri 14/2/25 Thu 20/2/25 Fri 14/2/25 Thu 20/2/25 0 days 0 days 1311

1313 CON-2A-50640 Trapezodial Channel 31 days 31 days 0% Fri 21/2/25 Sun 23/3/25 Fri 21/2/25 Sun 23/3/25 0 days 0 days 1312

1314 CON-2A-50650 Interface work with KPLR, Site 3-7, Site 3-8 and temporary 
road

54 days 54 days 0% Mon 24/3/25 Fri 16/5/25 Mon 24/3/25 Fri 16/5/25 0 days 0 days 1313

1315 CON-2A-50700 Road Lighting (Omitted) 0 days 0 days 100% Thu 31/8/23 Thu 31/8/23 Thu 31/8/23 Thu 31/8/23 0 days 0 days 458

1316 CON-2A-50800 Landscaping Work (Omitted) 0 days 0 days 100% Sun 19/3/23 Sun 19/3/23 Sun 19/3/23 Sun 19/3/23 0 days 0 days 462

1317 Planned Road L51 Completion Date 0 days 0 days 0% Fri 16/5/25 Fri 16/5/25 Fri 16/5/25 Fri 16/5/25 0 days 0 days 1310,1312,1316,1309,1304,1305,1293,1242,1281,1313,1311,1308,1314,170,176,173,1296

1318 CON-2A-60100 Fung Kong Tsuen Road and Lau Fau Shan Sewerage 
(Portion A5)

365 days 182.5 days 50% Fri 17/5/24 Fri 16/5/25 Fri 17/5/24 Fri 16/5/25 0 days 0 days 1044

1319 CON-2A-60200 Boulder Removal of Boulder No. A16 within Natural Terrain 
Hazard Study Area

240 days 120 days 50% Thu 29/8/24 Fri 25/4/25 Thu 29/8/24 Fri 16/5/25 21 days 21 days 423FS+80 days

Road L51 (Decontamination works refer to Section 3-7 and 3-8)

Bored Pile Wall (18 Piles)

Site Formation

Earthwork

Trimming for Fill Slope
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1320 CON-2A-60300 Site Clearance within the Working Area near the Junction 
between Kai Pak Ling Road and Fung Kong Tsuen Road (PMI 
208, 209, 216)

60 days 60 days 0% Tue 15/10/24 Fri 13/12/24 Mon 27/1/25 Thu 27/3/25 100 days 104 days

1321 CON-2A-60400 Site Formation Works for Refuse Collection Point at Fung Kong 
Tsuen (PMI 246)

50 days 50 days 0% Mon 24/3/25 Mon 12/5/25 Fri 28/3/25 Fri 16/5/25 4 days 4 days 1320

1322 CON-2A-90000 Planned Completion of Section 2A 0 days 0 days 0% Fri 16/5/25 Fri 16/5/25 Fri 16/5/25 Fri 16/5/25 0 days 0 days 1315,1140,1071,1125,1099,1190,1283,1318,1220,1221,1199,1321,1319,1297

1323 Section 2B 365 days 365 days 0% Sat 17/5/25 Sat 16/5/26 Sat 17/5/25 Sat 16/5/26 0 days 0 days

1324 CON-2B-10000 Landscape Softworks and Establishment works under this contract 
except the corresponding parts to be covered in section 1B of the 
works

365 days 365 days 0% Sat 17/5/25 Sat 16/5/26 Sat 17/5/25 Sat 16/5/26 0 days 0 days 1322

1325 CON-2B-20000 Planned Completion of Section 2B 0 days 0 days 0% Sat 16/5/26 Sat 16/5/26 Sat 16/5/26 Sat 16/5/26 0 days 0 days 1324

Section 2B
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